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Executive Summary 

ES.1 Project Background  
The Fryingpan-Arkansas (Fry-Ark) Project has been an ongoing water diversion and delivery 

effort led by the U.S. Department of the Interior, Bureau of Reclamation (Reclamation) for nearly 

60 years. The Arkansas Valley Conduit (AVC) is an authorized portion of the Fry-Ark Project 

designed to transport filtered water from the Pueblo Reservoir eastward along the Arkansas 

River to Lamar, Colorado. Water from the Pueblo Reservoir would be filtered at the Whitlock 

Water Treatment Plant in Pueblo and delivered through the AVC to the counties of Pueblo, 

Crowley, Otero, Bent, Prowers, and Kiowa. Approximately 80 percent of future municipal and 

industrial water demands for the 40 participating water systems within these counties would be 

met through the AVC.  

In 2009, Congress amended the original Fry-Ark authorization resulting in Public Law 111-11, 

which authorized annual appropriations as necessary for the construction of AVC. Annual 

appropriations contribute to the cost share plan where federal funding would cover 65 percent of 

AVC construction costs while beneficiaries would be responsible for the remaining 35 percent 

(Reclamation 2012). The beneficiaries will also be responsible for 100 percent of the operation 

and maintenance costs. However, the funding resources for the construction of the AVC have been 

limited, resulting in the continued delay of AVC construction and implementation. 

ES.2 Project Purpose and Scope  
With the continued delay of AVC construction, water supply and drinking water quality issues 

continue for the 40 participating water systems in Pueblo, Crowley, Otero, Bent, Prowers, and 

Kiowa counties. Additionally, 15 of the participating water systems are currently under 

enforcement by the Colorado Department of Public Health and Environment (CDPHE) for not 

meeting primary drinking water quality standards for radionuclides.  

Water providers in the area serve small, rural towns and communities with little funding 

available to implement the treatment enhancements required to meet primary drinking water 

standards. Actions taken by systems currently under enforcement have been to contribute annual 

appropriations and wait for the eventual construction of AVC to address their water quality 

concerns. However, due to the ongoing delays for AVC construction, interim measures that 

address both water quality and water supply issues for AVC participants are warranted.  

Regionalization would physically network water suppliers capable of providing CDPHE compliant 

drinking water to participants that cannot supply compliant drinking water to their service areas. 

Regionalization of water systems that have agreed to participate in AVC would serve as an 

interim measure that would provide a short-term solution to water quality and water supply 

issues until AVC construction is possible. 

 



Executive Summary 

ES-2 

ES.3 Findings  
In coordination with Reclamation and the Southeastern Colorado Water Conservancy District 

Southeastern, CDM Smith developed three regionalization alternatives that present an 

opportunity to provide water to AVC participants in the interim until the AVC construction is 

complete. This report presents an appraisal-level evaluation of regional system supplies, 

demands and deliveries, water treatment plant expansions, delivery hydraulics, conduit routes, 

and cost estimates for each proposed regionalization alternative. The alternatives were 

developed to address the following objectives:  

▪ Address CDPHE enforcement orders (CDPHE 2019b) 

▪ Provide a reliable interim water supply that would meet the requested AVC deliveries for 

each system 

▪ Follow the proposed AVC alignment and incorporate sections of AVC to the greatest extent 

practicable to facilitate future AVC connections and water delivery 

Table ES-1. Summary of Proposed Regionalization Alternatives 

Regionalization 
Alternative Alternative Description Included Water Providers 

No. 1 – AVC Regionalization  

All-inclusive regionalization alternative 
that includes all AVC participants and 
follows the preferred AVC alignment and 
delivery locations. This alternative would 
construct portions of the AVC alignment 
in an effort to expedite the construction 
of the final AVC.  

St. Charles Mesa, Crowley County 
Water Association, Rocky Ford, La 
Junta, Lamar 

No. 2 – AVC-CDPHE 
Enforcement 
Regionalization 

Moderate-level regionalization 
alternative that only serves participants 
currently under CDPHE enforcement, 
those with a high likelihood of future 
enforcement, and those that are already 
served by the regional water provider. 
This alternative also follows the preferred 
AVC alignment and delivery locations to 
help expedite future AVC construction 
while supplying high quality interim 
drinking water to systems struggling to 
meet CDPHE drinking water standards. 

Avondale, Crowley County Water 
Association, La Junta, Lamar 

No. 3 – CDPHE Enforcement 
Regionalization 

Minimal-level regionalization alternative 
that only serves participants currently 
under CDPHE enforcement and those 
with a high likelihood of future 
enforcement. This alternative is not 
restricted by the preferred AVC 
alignment and instead uses alternate 
pipeline alignments and conveyance 
system configurations that optimize 
regionalization. 

Avondale, Fowler, Rocky Ford, La Junta, 
Lamar 
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ES.4 Recommendations 
In this AVC Regionalization Appraisal Study Report, three regionalization alternatives were 

identified and reviewed in this report. Each alternative was developed in accordance with the 

following goals and objectives:  

▪ Address CDPHE enforcement orders 

▪ Provide a reliable interim water supply that would meet the requested AVC deliveries for 

each participating water system 

▪ Follow the proposed AVC alignment and incorporate sections of AVC to the greatest extent 

practicable to facilitate future AVC connections and water delivery 

Table ES-2 includes comparison criteria that have been developed to better evaluate how each 

proposed alternative meets the established project goals and objectives. Each alternative either 

completely supports ( ), moderately supports ( ), or minimally/does not support ( ) the 

comparison criteria.  

Table ES-2. Qualitative Comparison of the Proposed Alternatives 

Criteria Description Alternative 1 Alternative 2 Alternative 3 

AVC Alignment 
Regional pipelines follow the preferred 
AVC alignment  

   

AVC Participants All AVC participants are included  
   

Water Quality 
All existing and potential CDPHE 
enforcement orders are addressed   

   

Water Supply 
An adequate short-term water supply will 
be provided to all participating systems 

   

Waste Disposal 
Remove the need for ongoing 
radionuclide and residual waste disposal     

Implementability 
Ease of implementation (e.g., permits, 
right of ways, National Environmental 
Policy Act [NEPA] compliance, etc.)    

Institutional 

Coordination with neighboring entities 
and the public is manageable and minimal 
(e.g., intergovernmental agreements, 
public acceptance, etc.) 

   

Timeliness 
Required improvements have minimal 
impact on existing infrastructure allowing 
for expedited project completion    

Regionalization Cost 
Regionalization pipelines are optimized to 
reduce cost    

 

Once a recommended regionalization alternative is selected, feasibility studies and final designs 

will be developed. Outstanding information and clarifications needed to complete feasibility-level 

designs and analysis for regionalization include:  

▪ Additional site visits to water systems to gather needed information for feasibility-level 

designs 
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▪ Further evaluation of current and projected operations and maintenance (O&M) costs 

▪ Obtaining conveyance system and pipeline maps from water providers and connecting 

systems 

▪ Further water rights evaluations 

▪ Evaluation of potential water supply well locations and hydrogeologic characterizations  

▪ Groundwater monitoring well sampling and blending studies to assess impacts of new 

water sources and quality on existing infrastructure  

▪ Review of the current brine disposal permit for La Junta 

▪ Confirmation of potential regional water providers and connections are in agreement with 

regionalization as depicted in each alternative 

Based on a review of the alternatives in relation to the project goals and criteria, the following 

recommendations can be made: 

▪ Consider the additional investigations and needed information as noted above to support 

findings and alternative selection. 

▪ Connect participants that are currently under CDPHE enforcement or are likely to be under 

enforcement to regional providers or nearby systems that are in compliance as soon as 

possible and encourage ‘grass roots’ regionalization. 

▪ The cost of impending AVC plus regionalization is greater than the cost of implementing 

AVC by itself. Extend AVC pipeline system to first hub area (Avondale and Boone) as soon 

as possible. 

▪ Consider short- and long-term brine disposal in total costs and as part of schedule for AVC 

implementation. Brine disposal impacts support regionalization as only a short-term 

solution.  

▪ Consider short- and long-term radionuclide disposal in total costs and as part of schedule 

for AVC implementation. Radionuclide waste stream management supports regionalization 

as only a short-term solution.  

▪ Refine Alternatives 2 and 3 in the Lamar regional hub and implement regionalization in the 

hub due to the anticipated schedule to provide a reliable interim water supply. 

▪ Develop a water rights action plan as required to implement regionalization. 

▪ Develop a prioritized funding list and finalized funding source for both capital and O&M.  

▪ Form regional governance groups to help manage regionwide actions, including the 

development of water rights action plans and the pursuit of funding opportunities for each 

regional hub. 
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Section 1 

Introduction 

1.1 Background 
The Fryingpan-Arkansas (Fry-Ark) Project has been an ongoing water diversion and delivery 

effort led by the U.S. Department of the Interior, Bureau of Reclamation (Reclamation) for nearly 

60 years. Normal rainfall in the Arkansas River Basin in southeast Colorado has proven to be 

insufficient for farming throughout the region, leading to the development of irrigation-based 

farming in the late 1800s. Irrigation waters from the Arkansas River were used to maintain crops 

for decades until years of drought led to consistent water shortages and hardship for local 

farmers. Lobbying efforts led to the enactment of the Fry-Ark Project Act in 1962, allowing for the 

construction of a multipurpose transmountain, transbasin water diversion and delivery project in 

southeast Colorado. The construction of water diversion and delivery infrastructure by 

Reclamation continued from 1964 through the mid-1980s, resulting in the diversion of 

approximately 48,500 acre-feet per year (AFY) of surplus 

water from the Fryingpan River and other tributaries to 

water-deficient communities throughout the Arkansas River 

Basin (Reclamation 2013).  

The Arkansas Valley Conduit (AVC) is an authorized portion 

of the Fry-Ark Project designed to transport filtered water 

from the Pueblo Reservoir eastward along the Arkansas 

River to Lamar, Colorado. Water from the Pueblo Reservoir 

would be filtered at the Whitlock Water Treatment Plant in 

Pueblo and delivered through the AVC to the counties of 

Pueblo, Crowley, Otero, Bent, Prowers, and Kiowa. 

Approximately 80 percent of future municipal and 

industrial water demands for participating water systems 

within these counties would be met through the AVC.  

The 87th Congress authorized Public Law 87-590 on August 

16, 1962 for the Fry-Ark Project. In 2009, Congress amended the original Fry-Ark authorization 

resulting in Public Law 111-11, which authorized annual appropriations as necessary for the 

construction of AVC. Annual appropriations contribute to the cost share plan where federal 

funding would cover 65 percent of AVC construction costs while beneficiaries would be 

responsible for the remaining 35 percent (Reclamation 2012). The beneficiaries will also be 

responsible for 100 percent of the operation and maintenance (O&M) costs. Beneficiaries have 

the option to cover all or a portion of their cost share requirement and O&M costs with other 

federal and nonfederal funding sources. The Southeastern Colorado Water Conservancy District 

(Southeastern) is the cooperating agency responsible for managing annual appropriations and for 

the repayment of AVC on behalf of the Fry-Ark beneficiaries. However, the annual appropriations 

for the construction of the AVC have been limited, resulting in the continued delay of AVC 

construction and implementation. 
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1.1.1 Current AVC Status 
Since the authorization of Public Law 111-11, several planning-level reports and documents have 

been prepared by Reclamation, Southeastern, and other entities to support the proposal to 

construct the AVC. This includes the Arkansas Valley Conduit and Long-Term Excess Capacity 

Master Contract Final Environmental Impact Statement (EIS) (Reclamation 2013), which was 

finalized in August 2013. The EIS presented multiple alternatives for AVC construction and 

defined potential environmental consequences associated with constructing and operating the 

proposed AVC under each alternative. Following completion of the EIS, a record of decision was 

signed in February of 2014 identifying the Comanche North Alternative as the preferred AVC 

alignment (Reclamation 2016a). A planning-level Feasibility Design Report (Reclamation 2016a) 

and two supplements were prepared for the Comanche North preferred alternative. A more 

recent iteration of the AVC alignment, the New Concept, was developed by Southeastern in May of 

2018 to expedite construction and reduce costs (Southeastern 2018). The New Concept AVC 

alignment proposed a phased approach with more direct pipeline connections. These connections 

ultimately would reduce the preferred Comanche North alignment by nearly 14 pipeline miles on 

the west side of the AVC by eliminating the need for pipeline transmission around the City of 

Pueblo (Southeastern 2018). The remaining pipeline alignment east of Boone would remain the 

same under the New Concept and would continue to follow the preferred Comanche North 

alignment.  

Over the years, water providers that have agreed to participate and receive water supplies from 

AVC have varied. Water providers have taken various approaches to address continued water 

quality and supply issues for their respective systems while waiting for AVC construction. Some 

systems have had the funding necessary to address these issues and have declined continued 

participation in AVC as a result. Other water providers face growing water quality and water 

supply concerns they cannot address on their own, resulting in the decision to join as an AVC 

participant. Currently, there are 40 AVC participants, with the most recent addition being the 

Riverside Water Company in2017. Avondale is pending acceptance as an AVC participant, 

whereas the St. Charles Mesa Water District declined continued participation. The current status 

of AVC participants is shown in Table 1-1. Systems that choose to decline participation and 

discontinue paying annual appropriations to Southeastern may rejoin AVC later. This AVC 

Regionalization study includes the evaluation of all historical AVC participants regardless of 

current participation status.  

Table 1-1. Current Status of AVC Participants 

Water Provider AVC Status 

Fowler  Participant 

Crowley County Water Association Participant 

Olney Springs Participant 

96 Pipeline Company Participant 

Town of Crowley Participant 

Ordway Participant 

Sugar City Participant 

Rocky Ford/Hancock Participant 

Valley Water Company Participant 
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Water Provider AVC Status 

Manzanola Participant 

Vroman Water Company Participant 

Fayette Water Association Participant 

Patterson Valley Water Company Participant 

Eureka Water Company Participant 

Newdale-Grande Valley Water Company Participant 

West Grand Valley Water Inc.  Participant 

Hilltop Water Company Participant 

La Junta Participant 

South Swink Water Company Participant 

Town of Swink Participant 

Homestead Improvement Association Participant 

Riverside Participant 

Bents Fort Water Company Participant 

North Holbrook Water Company Participant 

West Holbrook Water Pipeline Association Participant 

Holbrook Center Soft Water Association Participant 

Beehive Water Association Participant 

Cheraw Participant 

East End Water Association Participant 

Southside Water Association Participant 

Las Animas Participant 

Lamar Participant 

Hasty Water Company Participant 

McClave Water Association, Inc. Participant 

May Valley Water Association Participant 

Town of Eads Participant 

Town of Wiley Participant 

Boone Participant 

St. Charles Mesa Water District Declined Participation 

Avondale Pending Participation 

  

1.2 Purpose and Scope 
Water supply and drinking water quality issues continue for AVC participants. The development 

of regulatory mandated monitoring programs has led to the identification of high levels of 

radionuclides in a number of deep groundwater aquifers in the area. Fifteen AVC participants are 

currently under enforcement by the Colorado Department of Public Health and Environment 

(CDPHE) for not meeting primary drinking water quality maximum contaminant levels (MCLs) 

for radionuclides, including combined radium, uranium, and gross alpha particle activity (GAPA).  

Water providers in the area serve small, rural towns and communities with little funding 

available to implement the treatment enhancements required to meet primary drinking water 
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standards. Actions taken by systems currently under enforcement have been to contribute annual 

appropriations and wait for the eventual construction of AVC to address their water quality 

concerns. However, due to the ongoing delays for AVC construction, interim measures that 

address both water quality and water supply issues for AVC participants are warranted.  

Reclamation is the federal funding agency for this appraisal-level study that evaluates 

regionalization as a potential interim measure to address ongoing water quality and water supply 

issues faced by AVC participants. CDM Smith has been tasked by Reclamation to develop this AVC 

Regionalization Appraisal Study Report using readily available data and information about AVC. 

Data sources used to develop this report are depicted in Figure 1-1.  

 
Figure 1-1. Summary of Data Used for the Appraisal-Level Study and the Sources Used to Acquire that 
Data 
 

In addition to a review of existing data and information about AVC, CDM Smith also acquired data 

needed for the development of regionalization alternatives through in-person site visits and three 

separate AVC regionalization workshops held at the CDM Smith offices in Denver, Colorado. 

Representatives from Southeastern and Reclamation attended the workshops, which presented 

an opportunity for open discussion and feedback throughout the appraisal-level study process. 

Refer to Appendices A and B for notes from in-person site visits and from workshops conducted 

by CDM Smith, respectively.  
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In coordination with Reclamation and Southeastern, CDM Smith developed three regionalization 

alternatives that present an opportunity to provide water to AVC participants in the interim until 

the AVC construction is complete. This report presents an appraisal-level evaluation of regional 

system supplies, demands and deliveries, water treatment plant expansions, delivery hydraulics, 

conduit routes, and cost estimates for each proposed regionalization alternative. A review of 

regulatory considerations and potential cost share opportunities are also presented herein.  

1.2.1 Regional Systems 
Regionalization would physically network water suppliers capable of providing CDPHE compliant 

drinking water to participants that cannot supply compliant drinking water to their service areas. 

Regionalization of water systems that have agreed to participate in AVC would serve as an 

interim measure that would provide a short-term solution to water quality and water supply 

issues until AVC construction is possible. Under regionalization, regional system connections 

follow the preferred AVC alignment to the greatest extent practicable to facilitate future AVC 

construction and water delivery. As such, a small portion of the preferred AVC alignment would 

be constructed for each regional system and a designated water provider would implement short 

term water supply and treatment plant expansions to meet the demands of their respective 

regional systems. The criteria used to identify regional water providers are as follows:  

▪ Providers that would require limited water treatment plant and water supply capacity 

enhancements to serve a regional system 

▪ Providers that are not currently under CDPHE enforcement orders for radionuclides  

▪ Providers that are located near other AVC participants 

AVC construction post regionalization would connect segments of the regional system pipelines 

with the AVC. The regional water providers would then discontinue serving as the regional water 

provider and water deliveries would instead come from Pueblo through the completed AVC. This 

would allow for the expedited and phased construction of AVC while also supplying high quality 

interim drinking water to systems currently under CDPHE enforcement orders.   
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Section 2 

Participant Water Supply and Demands 
Water providers with prior or current agreements to participate in AVC are included in the 

evaluation of regionalization and are referred to as “participating systems.”  The following 

provides a summary of the 2010 and projected 2070 population, water use, and water supply 

estimates for the 41 participating systems. Water demand estimates from 2010 are assumed to 

represent current conditions as there has been little to no change in population growth and 

overall usage since the 2010 assessment (Southeastern et al. 2010, Black & Veatch 2012).  

2.1 2010 Water Demands  
Water uses for participating systems within Bent, Crowley, Kiowa, Otero, Prowers, and Pueblo 

Counties are comprised of residential, municipal, commercial, industrial, and livestock uses 

(Great Western Institute [GWI] and Southeastern 2013). It is estimated that approximately 80 

percent of water use in the Arkansas River Basin is for agricultural purposes followed by 16 

percent municipal and industrial use, and 5 percent self-supplied industrial (Reclamation 2013). 

Participating systems currently serve small towns and rural communities with population sizes 

ranging from just over 20 people to near 11,000 (Reclamation 2012). Service populations and 

existing annual water demands for all participating systems are shown in Table 2-1. The existing 

service population for all participating systems combined is approximately 51,800, with an 

estimated demand of 10,464 AFY. 

Table 2-1. 2010 Population and Water Demand Estimates for Participating Systems  

Participating Systems 
2010 

Service 
Population 

2010 
Demand 

(AFY) 

Annual Gross 
Per Capita 
Water Use 

2010 Max 
Daily Demand 

(MGD) 

Fowler  1,700 210 0.12 0.45 

Crowley County Water Association 2,530 564 0.22 1.21 

Olney Springs 332 40 0.12 0.09 

96 Pipeline Company 160 56 0.35 0.12 

Town of Crowley 163 27 0.17 0.06 

Ordway 1,086 250 0.23 0.54 

Sugar City 238 82 0.34 0.18 

Rocky Ford/Hancock 4,144 907 0.22 1.95 

Valley Water Company 325 38 0.12 0.08 

Manzanola 476 39 0.08 0.08 

Vroman Water Company 150 32 0.21 0.07 

Fayette Water Association 60 12 0.20 0.03 

Patterson Valley Water Company 96 15 0.16 0.03 

Eureka Water Company 330 74 0.22 0.16 

Newdale-Grande Valley Water Company 463 57 0.12 0.12 

West Grand Valley Water Inc.  84 25 0.30 0.05 

Hilltop Water Company 284 45 0.16 0.10 



Section 2 • Participant Water Supply and Demands 

2-2 

Participating Systems 
2010 

Service 
Population 

2010 
Demand 

(AFY) 

Annual Gross 
Per Capita 
Water Use 

2010 Max 
Daily Demand 

(MGD) 

La Junta  7,102 2,040 0.29 4.37 

South Swink Water Company¹ 610 82 0.13 0.18 

Town of Swink 664 38 0.06 0.08 

Homestead Improvement Association 67 7 0.10 0.01 

Riverside 120 20 0.17 0.02 

Bents Fort Water Company 900 63 0.07 0.13 

North Holbrook Water Company 40 7 0.18 0.01 

West Holbrook Water Pipeline Association 23 14 0.61 0.03 

Holbrook Center Soft Water Association 50 18 0.36 0.04 

Beehive Water Association 165 8 0.05 0.02 

Cheraw 193 48 0.25 0.10 

East End Water Association 75 11 0.15 0.02 

Southside Water Association 48 7 0.15 0.01 

Las Animas 4,405 570 0.13 1.22 

Lamar  8,171 2,400 0.29 5.14 

Hasty Water Company 285 32 0.11 0.07 

McClave Water Association, Inc. 440 56 0.13 0.12 

May Valley Water Association² 1,500 410 0.27 0.88 

Town of Eads 626 250 0.40 0.54 

Town of Wiley 434 24 0.06 0.05 

Boone  324 66 0.20 0.14 

St. Charles Mesa Water District 10,937 1,660 0.15 3.56 

Avondale 2,000 160 0.08 0.34 

TOTALS 51,800 10,464 0.20 22.40 

Source: Black & Veatch 2012, Reclamation 2012 
MGD = million gallons per day 
¹The South Swink Water Company has two separate AVC tie-in locations: South Swink – Fairview and South Swink – 
Fairmont. Reported values are assumed to include totals for both locations combined. 
²The May Valley Water Association has two separate AVC tie-in locations: May Valley Water Association and May Valley Water 
Association #2. Reported values are assumed to include totals for both locations combined.  
 

Water usage for the participating systems is generally higher during the summer months 

compared to the winter months. Average monthly demands are presented in Figure 2-1 for AVC 

participants who provided monthly water use data (Southeastern et al. 2010). Approximately 35 

percent of average annual demands occur within the summer months of June through August for 

AVC participants. For some systems, leaking distribution pipelines, livestock watering, and large 

commercial users drive higher than typical per capita water use rates (Reclamation 2013). 
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Figure 2-1. Average Monthly Water Use by AVC Participants 
Source: Southeastern et al. 2010 

2.2 2070 Water Demands 
Countywide projected annual population growth rates were used to estimate future water 

demands through 2070 for the participating systems (Table 2-2). Projections were based on the 

assumption that municipal and industrial demands would grow at the same rate proportionate to 

population growth (Reclamation 2013) while per capita residential demands will remain 

constant. As determined by Reclamation, the resulting estimated 2070 water demands for all 

participating systems combined is 12,875 AFY to serve a projected population of 72,950 as shown 

in Table 2-3.  

Table 2-2. Projected Growth Rates Used for AVC Demand Estimates  

Participating Systems County Projected Annual Growth 
Rate (%) 
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Participating Systems County Projected Annual Growth 
Rate (%) 

Town of Swink 

Homestead Improvement Association 

Riverside 

Bents Fort Water Company 

North Holbrook Water Company 

West Holbrook Water Pipeline Association 

Holbrook Center Soft Water Association 

Beehive Water Association 

Cheraw 

East End Water Association 

Southside Water Association 

West Grand Valley Water Inc. 

Fowler 

Crowley County Water Association 

Crowley 0.77 

Olney Springs 

96 Pipeline Company  

Town of Crowley 

Ordway 

Sugar City 

Crowley County Water Association 

Lamar 

Prowers 0.25 Wiley 

May Valley Water Association 

Hasty Water Company 

Bent 0.37 McClave Water Association, Inc. 

City of Las Animas 

Town of Eads Kiowa 0 

Boone 

Pueblo 0.97 St. Charles Mesa Water District 

Avondale 

Source: Reclamation 2013  
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Table 2-3. Projected Population and Demand Estimates for Participating Systems  

Participating Systems 2070 

Service 
Population 

2070 
Demand 

(AFY) 

Annual Gross 
Per Capita 
Water Use 

2070 Max 
Daily Demand 

(MGD) 

Fowler 2,183 222 0.10 0.48 

Crowley County Water Association 4,010 824 0.21 1.77 

Olney Springs 530 60 0.11 0.13 

96 Pipeline Company 255 52 0.20 0.11 

Town of Crowley 260 65 0.25 0.14 

Ordway 1,720 414 0.24 0.89 

Sugar City 380 128 0.34 0.27 

Rocky Ford/Hancock 5,325 1,050 0.20 2.25 

Valley Water Company 415 39 0.09 0.08 

Manzanola 610 37 0.06 0.08 

Vroman Water Company 195 37 0.19 0.08 

Fayette Water Association 80 14 0.18 0.03 

Patterson Valley Water Company  125 17 0.14 0.04 

Eureka Water Company 425 86 0.20 0.18 

Newdale-Grande Valley Water Company 595 60 0.10 0.13 

West Grand Valley Water Inc.  110 30 0.27 0.06 

Hilltop Water Company 365 50 0.14 0.11 

La Junta 9,120 2,417 0.27 5.18 

South Swink Water Company¹ 780 88 0.11 0.19 

Town of Swink 850 30 0.04 0.06 

Homestead Improvement Association 85 7 0.08 0.01 

Riverside 154 26 0.17 0.03 

Bents Fort Water Company 1,160 55 0.05 0.12 

North Holbrook Water Company 50 8 0.16 0.02 

West Holbrook Water Pipeline Association 30 18 0.60 0.04 

Holbrook Center Soft Water Association 65 22 0.34 0.05 

Beehive Water Association 210 6 0.03 0.01 

Cheraw 250 57 0.23 0.12 

East End Water Association 100 13 0.13 0.03 

Southside Water Association 60 7 0.12 0.01 

Las Animas 5,488 604 0.11 1.29 

Lamar 9,500 2,511 0.26 5.38 

Hasty Water Company 355 33 0.09 0.07 

McClave Water Association, Inc. 550 59 0.11 0.13 

May Valley Water Association² 1,740 435 0.25 0.93 

Town of Eads 625 232 0.37 0.50 

Town of Wiley 505 16 0.03 0.03 

Boone 580 111 0.19 0.24 
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Participating Systems 2070 

Service 
Population 

2070 
Demand 

(AFY) 

Annual Gross 
Per Capita 
Water Use 

2070 Max 
Daily Demand 

(MGD) 

St. Charles Mesa Water District 19,540 2,698 0.14 5.78 

Avondale 3,570 237 0.07 0.51 

TOTALS 72,950 12,875 0.18 27.56 

Source: Black & Veatch 2012, Reclamation 2012 

¹ The South Swink Water Company has two separate AVC tie-in locations: South Swink – Fairview and South Swink – 

Fairmont. Reported values are assumed to include totals for both locations combined. 

² The May Valley Water Association has two separate AVC tie-in locations: May Valley Water Association and May 

Valley Water Association #2. Reported values are assumed to include totals for both locations combined.  

2.3 Water Supplies  
Current water supplies for participating systems are managed through water systems dominated 

by individual, or sets of individual, alluvial or deep groundwater production wells. Most of these 

wells were installed between 30 and 60 years ago and have been maintained to meet the 

requirements of state and federal regulations (GWI and Southeastern 2013). However, it has been 

discovered through regulatory mandated monitoring programs that several of the aquifers in the 

area produce high levels of radionuclides and other contaminants above acceptable primary 

drinking water quality standards. Participating systems with contaminated water supply sources 

have been placed under enforcement orders by CDPHE. Current CDPHE enforcements for the 41 

systems included in regionalization are shown in Figure 2-2. Refer to Section 3 of this report for 

more information about existing regulatory requirements and primary drinking water quality 

standards.  
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Figure 2-2. Current CDPHE Enforcement Orders for AVC Participants Included in Regionalization 
GUDI = groundwater under direct influence of surface water
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The only participating systems that also have the ability to use surface water as a source of water 

supply include St. Charles Mesa Water District and Rocky Ford. However, Rocky Ford does not 

currently use supplemental surface water to meet peak demands. All other participating systems 

rely on deep or alluvial groundwater wells as shown in Table 2-4.  

Table 2-4. Existing Water Supplies for Participating Systems 

Participating Systems Deep 
Groundwater 

(AFY) 

Alluvial 
Groundwater 

(AFY) 

Surface 
Water (AFY) 

Total Supplies 
(AFY) 

Fowler  0 210 0 210 

Crowley County Water Association 0 701 0 701 

Olney Springs 0 40 0 40 

96 Pipeline Company 0 44 0 44 

Town of Crowley 0 27 0 27 

Ordway 0 125 0 125 

Sugar City 0 82 0 82 

Rocky Ford/Hancock 0 1,122 365 1,487 

Valley Water Company 38 0 0 38 

Manzanola 10 29 0 39 

Vroman Water Company 32 0 0 32 

Fayette Water Association 12 0 0 12 

Patterson Valley Water Company 15 0 0 15 

Eureka Water Company 74 0 0 74 

Newdale-Grande Valley Water Company 57 0 0 57 

West Grand Valley Water Inc.  25 0 0 25 

Hilltop Water Company 45 0 0 45 

La Junta  0 2,040 0 2,040 

South Swink Water Company 86 0 0 86 

Town of Swink 38 0 0 38 

Homestead Improvement Association 7 0 0 7 

Riverside¹ - - - - 

Bents Fort Water Company 35 30 0 65 

North Holbrook Water Company 7 0 0 7 

West Holbrook Water Pipeline Association 14 0 0 14 

Holbrook Center Soft Water Association 18 0 0 18 

Beehive Water Association 8 0 0 8 

Cheraw 48 0 0 48 

East End Water Association 11 0 0 11 

Southside Water Association 7 0 0 7 

Las Animas 0 570 0 570 

Lamar 0 2,400 0 2,400 

Hasty Water Company 32 0 0 32 

McClave Water Association, Inc. 56 0 0 56 

May Valley Water Association 213 0 0 213 
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Participating Systems Deep 
Groundwater 

(AFY) 

Alluvial 
Groundwater 

(AFY) 

Surface 
Water (AFY) 

Total Supplies 
(AFY) 

Town of Eads 0 266 0 266 

Town of Wiley 24 0 0 24 

Boone 0 66 0 66 

St. Charles Mesa Water District 0 200 1,898 2,098 

Avondale 0 160 0 160 

TOTALS 912 8,112 2,263 11,287 

Source: Black & Veatch 2012 

¹No water supply data available for the Riverside Water Company as they recently signed an agreement to join AVC and 

were not evaluated in previous AVC studies. 

2.3.1 Water Rights 
Pumping of alluvial groundwater along the Arkansas River affects surface water flows in the 

river; therefore, out-of-priority pumping depletions must be offset by augmentation water to 

compensate for the depletions. The Arkansas River is over appropriated and is subject to the 

Arkansas River Compact approved in 1948. The compact limits post-compact water rights to be 

able to divert water only when John Martin Reservoir is spilling, which rarely happens. 

Under AVC regionalization, the designated regional water providers may need to acquire 

additional groundwater pumping capacity to meet the future water demands or requested 

deliveries of their respective regional system connectors until the AVC construction is complete. 

The participating regional system water connectors could allow full use of their Fry-Ark Project 

water by their respective regional water provider to help compensate for the additional 

depletions from groundwater pumping required to meet future regional system demands and 

deliveries. Participating regional water connectors that are currently under CDPHE enforcement 

orders would abandon contaminated water supply sources, and those sources would no longer be 

used.  

In evaluating the various regional water providers’ water rights, there are some general factors 

affecting their ability to serve the needs of the regional water connectors. To the extent that they 

have been identified for a specific regional provider, they will be discussed in more detail for that 

specific provider. These factors are: 

▪ Some water providers may have to amend their service area boundaries and service area 

maps to allow water to be provided to regional system connectors that are outside of the 

current boundaries. 

▪ Water right decrees and plans for augmentations may have to be amended to allow service 

to regional connectors. Some decrees are very specific about the area for which the decrees 

or augmentation plans are allowed to operate, especially those decreed after the mid-

1990s.  

▪ In some cases, additional well pumping capacity will be required to meet the regional water 

connectors’ demands. This will result in a need for a well permit from CDWR, which will 

require that a water court approved plan for augmentation be in place so the permit can be 
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issued. This will require that the regional water provider use the Fry-Ark Project 

allocations of the regional water connectors and possibly other senior water rights changed 

to augmentation use in a plan for augmentation to offset all depletions resulting from the 

additional pumping. There will be legal and engineering costs associated with getting the 

plan for augmentation approved along with water acquisition costs. These costs can be 

significant. 

▪ Return flow accounting of groundwater pumped to regional water connectors will need to 

be quantified to reduce net groundwater depletions. These return flows include lawn 

irrigation return flows (LIRFs), individual sewage disposal systems (ISDSs) and wastewater 

plant treatment plants (WWTP) in some cases.  

▪ With respect to return flow accounting for the regional water connectors use of water 

provided by the regional water providers, it is a policy of the Colorado Division of Water 

Resources (CDWR) that a change in use of a regional water providers water rights decrees 

to allow it to serve the regional water connectors and a plan for augmentation will be 

needed to allow credit for return flows from LIRFs, ISDSs, and WWTPs of the regional 

water connectors. This protects the regional provider from a lawsuit by a senior water right 

owner. 

▪ Fry-Ark Project water allocated to regional water providers, including Fry-Ark Project 

water transferred from regional water connectors, will be used to offset net alluvial well 

depletions in order to maximize the amount of pumping allowed for a regional provider. 

▪ Transit losses on Fry-Ark Project water delivered to a reach of the river for replacement of 

depletions will be an important factor in this study as they will reduce the amount of water 

available for replacing net well depletions. The transit losses are estimated from 

information provided by Garrett Markus, Southeastern in an email dated July 26, 2019. 

▪ In some cases, water court decree limitations will need to be increased to allow for 

additional pumping by a regional provider. Some decrees limit the annual pumping volume 

of wells for some regional water providers. 

2.3.2 St. Charles Mesa Water District Water Rights (Alternative 1) 
St. Charles Mesa Water District serves an area to the east of Pueblo and south of the Arkansas 

River. St. Charles Mesa Water District has a service plan and service area map approved by the 

district court when it was originally established. They cannot serve areas outside of the current 

service area without amending the service plan and map in district court.  

St. Charles Mesa Water District provides treated water to mostly residential users using senior 

water rights that were changed from irrigation to municipal use and storage in two reservoirs. 

These senior water rights include the Bessemer Ditch (Water Court Case Nos. W-374, 04CW08, 

09CW91), which diverts water from the Arkansas River; the Zoeller Ditch (Case No. 80CW164), 

which diverts water from the St. Charles River; and the Cottonwood Irrigating Ditch (Case No. W-

4411), which diverts water from Cottonwood Creek near Buena Vista and is transported down 

the Arkansas River to the Bessemer headgate. These water rights allow the St. Charles Mesa 

Water District to divert around 6,000 AFY for municipal use and storage of 1,890 acre-feet (AF) in 
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two reservoirs. These water rights must be used in the St. Charles Mesa Water District’s service 

area and cannot be used elsewhere without water court approval.  

St. Charles Mesa Water also has 1,301 AF of Fry-Ark Project water currently allocated to it for 

municipal use. The 2070 water demand is estimated to be 2,651 AF (Reclamation 2013). The 

District uses its senior water rights to meet its demands and clearly has more than adequate 

water rights to meet its 2070 demand.  

The two regional water connectors, Avondale and Boone, have a combined 2070 demand of 349 

AF and Fry-Ark Project allocations of 258 AF (Reclamation 2013). The Fry-Ark Project allocations 

can be assigned to the St. Charles Mesa Water District leaving a shortfall of 91 AF. 

The St. Charles Mesa Water District can use its Fry-Ark Project water to meet the shortfall of 91 

AF without creating any water shortage issues. They will have to amend its service plan and 

service area to allow it to provide water to Avondale and Boone. It will have to amend the current 

change of water rights decrees to include the accounting of return flows from ISDSs, LIRFs and 

WWTPs from Avondale and Boone. 

2.3.3 Avondale Water Rights (Alternatives 2 and 3) 
Avondale Water and Sanitation District provides water for residential and commercial needs and 

for irrigation demands of parks and school athletic fields in its service area. Avondale has two 

alluvial wells that serve the demands of the residential and commercial customers. It also has a 

Dakota well decreed as nontributary with an annual appropriation of 320 AF and a pumping rate 

of 0.44 cubic feet per second (cfs) (Case No. 02CW105). This well is currently being used to 

supply water to parks and school athletic fields and provide augmentation water. 

 According to Bill Jesik, District Manager (Interview, August 6, 2019), one of the alluvial wells 

does not have a groundwater under direct influence of surface water (GUDI) problem and he 

intends to use this well to meet the demands of Avondale and Boone as part of Alternatives 2 and 

3. The two alluvial wells are close together and share a common totalizing flow meter. Well No. 1 

has a decreed pumping rate of 500 gallons per minute (gpm) and Well No. 2 has a decreed 

pumping rate of 1000 gpm (Case No. 02CW100). In Case No. 02CW100, a plan for augmentation is 

also approved that replaces the wellhead1 depletions from the use of the alluvial wells from the 

following sources: 

▪ The yield of 20 shares of Bessemer Ditch water, about 30 AF 

▪ Up to 320 AF from the nontributary well 

▪ Return flows from the WWTP 

▪ Return flows from ISDSs 

                                                                    

1Wellhead pumping depletions are assumed to be 100 percent; any return flows from the pumping reduce 

the depletion and are referred to as a net depletion that must be replaced in a plan for augmentation or 

Rule 14 Plan. 
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▪ Return flows from LIRFs 

▪ Fry-Ark Project water allocations (164 AF) 

The 2070 demand of Avondale is projected to be 238 AF. However, it appears that the 2070 

projection does not include the irrigation water requirements of parks and athletic fields, which 

are being met by the nontributary well. CDWR has provided accounting spreadsheets for the 

Avondale plan for augmentation that show that the nontributary well pumped 18.4 AF in 2017 

and 44.6 AF in 2018. It also delivered 62.2 AF of augmentation water in 2017 and 441.1 AF in 

2018. Therefore, the well has capacity for additional augmentation requirements to replace 

depletions related to 2070 demands. 

The Boone 2070 demand is projected to be 111 AF and the Fry-Ark Project water allocated to the 

town is 94 AF. The total 2070 demand for the two towns would be 349 AF plus some irrigation 

demand for the parks and ball fields in Avondale. 

The Town of Avondale is a member of the Arkansas Groundwater Users Association (AGUA), 

which is an umbrella association that provides replacement water for its members augmentation 

needs. AGUA uses members’ water rights, leased water, and Fry-Ark Project water allocations 

along with other water assets that AGUA has acquired, to provide replacement water to comply 

with the State Engineer’s 1996 “Amended Rules and Regulations Governing the Diversion and Use 

of Tributary Ground Water in the Arkansas River Basin, Colorado” (Amended Ground Water Use 

Rules). These replacement plans are often referred to as Rule 14 plans. 

 For 2019, the pumping in Boone is estimated to 25 AF and the depletions are 9.69 AF. The 

depletions are 38.76 percent of pumping, which is the depletion value used for municipalities 

with a WWTP (Reclamation 2013). The 2070 depletions for Boone would be 43 AFY, which is less 

than the Fry-Ark Project allocation of 94 AF. 

The total annual amount of replacement water available to Avondale would be the 258 AF of Fry-

Ark Project water, the Bessemer Ditch shares (30 AF) and 320 AF of nontributary groundwater 

before transit losses are considered. The transit loss on the Fry-Ark Project water would be 

around 4 percent or 10 AF leaving a net amount available of 248 AF. The total amount available to 

replace annual alluvial well depletions is 598 AF, which exceeds the projected combined 2070 

demand of 349 AF.  

 Avondale will have to amend the plan for augmentation, Case No. 02CW 100, to include the 

depletions related to serving Boone and any return flows from LIRFs, any ISDSs if any and the 

WWTP. It may have to drill another well further from the river as an alternate point of diversion 

to the existing well to prevent having a GUDI issue with its water supply. 

2.3.4 Fowler Water Rights (Alternative 3) 
The Town of Fowler’s water system serves the town’s residential and commercial customers. The 

water system currently includes 8 alluvial wells and 1 collection gallery well that are permitted 

and adjudicated for pumping rates from 1,300 gpm to 177 gpm. The town has a dual water 

system with potable water provided in one system and nonpotable water in a separate system. 
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The 2070 demand for the town is shown to be 223 AF, which appears to be the potable demand 

and there is a nonpotable demand of 121 AF (Reclamation 2013).  

The town has just completed a water filtration system and an ion exchange treatment system to 

remove nitrates and selenium from the potable water supply. The town’s WWTP has evaporative 

lagoons and does not discharge water to the Arkansas River, which increases the net depletions 

to the river. 

The town is a member of the Colorado Water Protective and Development Association (CWPDA), 

which is an umbrella association that provides replacement water for its members augmentation 

needs. CWPDA uses members’ water rights, leased water, and Fry-Ark Project water allocations 

along with other water assets that CWPDA has acquired, to provide replacement water to comply 

with the Amended Ground Water Use Rules. These plans are often referred to as Rule 14 plans.  

The CWPDA plan for 2019 for the town projects pumping from three wells and the collection 

gallery to be 500 AF for the potable and nonpotable demands and 125 AF of pumping from a 

separate well, which serves the town’s 9 -hole golf course. The estimated well head depletions 

associated with these uses are estimated to be 592 AF. These depletions will be offset for the 

2019 plan year with up to 169 AF of the town’s Fry-Ark Project water, LIRFs of around 17 AF, 79 

AF of water leased through the Super Ditch lease/fallow pilot program, and 350 AF of 

transmountain water leased from the Pueblo Board of Water Works (PBBW). Transit loss on the 

Fry-Ark Project water and the PBBW water released from Pueblo Reservoir to the reach of the 

river that the town’s wells would impact will be around 8 percent. The loss varies depending on 

river flows at the time the release is made, and the 8 percent value is an average value. 

The town has changed the use of 9.2 shares of Oxford Farmers ditch water to augmentation of 

municipal use in Case No. 13CW0007. The historic consumptive use was determined to be 49.9 

AF. The town has an additional 60.23 shares of the Oxford Farmers ditch that it intends to change 

to augmentation of municipal use for its wells. These shares should yield around 327 AF of 

consumptive use for offsetting well depletions. The town has to construct the infrastructure for 

an augmentation station on the ditch so that it can receive the credit from the changed water 

rights. The town cannot afford to proceed with a change in use of its remaining shares due to the 

legal and engineering costs and will do so when it has the financial resources. In the meantime, it 

is relying on leased water to make up any shortfall in its augmentation needs through the CWPDA 

Rule 14 plan. 

The 2070 water demands of the six regional water connectors are 243 AF and their Fry-Ark 

Project allocations are 243 AF. The total 2070 demand of water for the town and the regional 

water connectors is 587 AF, which is 466 AF plus the town’s nonpotable demand of 

approximately 121 AF. The Fry-Ark Project water allocated to the town and the regional water 

connectors is 375 AF. With the change in use of the 60.23 shares of the Oxford Farmers Ditch, the 

historical consumptive use of 377 AF plus the 375 AF of Fry-Ark Project water less the average 8 

percent transit loss, the total amount of augmentation water would be approximately 722 AF. The 

wellhead depletions would be 680 AF before accretions from LIRFs, ISDSs and WWTP return 

flows from Manzanola are accounted for, which would result in a lesser number than the 680 AF. 

Thus, it appears that the town will have adequate augmentation water in the long term but in the 

near future, it will have to rely on leased water for use in the CWPDA Rule 14 plan. The 
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augmentation plan would have to include the accounting of return flows from the LIRFs, ISDSs 

and WWTPs of Fowler and the regional water connectors. 

The town’s 11 wells and one spring are listed in Case No. 13CW0007 and the total pumping 

capacity shown is 3633 gpm so the town may have the ability to supply the total 2070 the town 

and the demand of the regional water connectors without constructing more wells. 

2.3.5 Crowley County Water Association Water Rights (Alternatives 1 and 2) 
Crowley County Water Association serves a defined area in Crowley County and its customers are 

the Arkansas Valley Correctional Facility and the Crowley County Correctional Facility and rural 

customers in its service area. Crowley County Water Association has one well with a pumping 

capacity of 1000 gpm and the stream depletions from the use of this well are replaced in 

accordance with a plan for augmentation (Case No. 02CW185). The decree for this plan for 

augmentation limits the annual pumping volume to 800 AFY. The decree also states that the 

service area is limited to the area on a map attached to the decree. Crowley County Water 

Association currently purchases about 45 percent of its annual water demand from the Crowley 

County Water System (CCWS). 

In Alternative 1 for this study, Crowley County Water Association would serve the Town of 

Fowler, Olney Springs, 96 Pipeline, Ordway, the Town of Crowley, and Sugar City. However, CCWS 

currently serves the 96 Pipeline, Ordway, and the Town of Crowley, along with a about one-half 

the demand of the Crowley County Water Association.  

CCWS operates five wells with a total pumping capacity of 1,550 gpm. The depletions from the 

use of these wells are replaced in accordance with a plan for augmentation (03CW29). The 

augmentation sources are 251 paired shares of Colorado Canal and Lake Meredith and Fry-Ark 

Project water allocated to its customers; 96 Pipeline, Ordway and the Town of Crowley for 

Alternative 1. CCWS does not have an Fry-Ark Project allocation. Sugar City has its own water 

system and is a member of CWPDA and has 62 shares of Twin Lakes water to use for 

augmentation or in a Rule 14 plan. Further complicating this study is that Olney Springs has its 

own water system served by a well and a spring collection gallery, which operate under a decreed 

plan for augmentation (98CW169).  

In Alternative 2, the Crowley County Water Association would serve six small regional water 

connectors with all of them having enforcement orders from the CDPHE. These regional water 

connectors have a combined 2070 water demand of 230 AF. The total water demand of Crowley 

County Water Association and the regional water connectors would be 1,054 AFY. The service 

areas of the six regional water connectors would have to be included in a new plan for 

augmentation. The new plan for augmentation would also authorize at least one new well to 

serve the additional demand of the six regional water connectors if deemed necessary. The six 

regional water connectors Fry-Ark Project water allocations would be included in the new plan 

for augmentation. It appears that the total amount of augmentation water available in the new 

plan for augmentation with the addition of Fry-Ark Project water from the six connectors would 

be adequate to prevent injury to senior water rights.  

Crowley County Water Association would need an additional well to meet the increased pumping 

capacity needed to meet all of its current customers and the added demand of the proposed 
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connected systems under Alternatives 1 and 2. Crowley County Water Association’s plan for 

augmentation would need to be amended to accommodate this change. Plans for augmentation 

would have to be amended to include the accounting of return flows from ISDSs and LIRFs and 

any WWTPs. The existing interconnect between Crowley County Water Association and CCWS 

could be maintained to provide redundancy and allow the necessary pipelines to be constructed 

to accommodate the regionalization concept. The transit loss on Fry-Ark Project water for 

augmentation of depletions would be around 4 to 5 percent. 

2.3.6 Rocky Ford Water Rights (Alternatives 1 and 3) 
The Rocky Ford municipal water system serves its customers within the city’s boundaries and it 

also serves an area outside the city that was previously supplied water by the Hancock Water 

Company. 

Rocky Ford uses three alluvial wells to divert water for municipal use, which were adjudicated in 

Case No. 05CW76. These wells can divert up 3.72 cfs and have an annual pumping volume limit of 

1,122 AF. These wells have very junior water rights associated with them and therefore must 

operate under a court approved plan for augmentation or a Rule 14 Plan. Rocky Ford has an 

original plan for augmentation (Case No. 06CW49) that also changed the shares of Rocky Ford 

Ditch and Catlin Canal from irrigation to municipal use and augmentation. This plan augments the 

depletions of the water diverted by the three wells with the Rocky Ford Ditch historical 

consumptive use (HCU), which is 150.6 AFY, and the Catlin Canal HCU, which is 214.8 AFY. The 

plan for augmentation also uses Fry-Ark Project water (584 AF), the Catlin Canal winter water 

storage program water in Pueblo Reservoir associated with the city’s Catlin Canal shares and 

return flow credits form WWTP discharges and LIRFs. There is detailed monthly accounting of all 

these components performed by city staff and provided to CDWR. 

Rocky Ford amended its original plan for augmentation in an application filed in 2010 (Case No. 

10CW7) so that it could provide water to the service area of the Hancock Water Company. The 

Hancock Water Company could not continue to serve its customers so Rocky Ford agreed to. The 

plan for augmentation allows the city to serve the Hancock Water Company service area with the 

water from the three wells and augment the depletions associated with this municipal water use 

with the augmentation sources identified in its original plan for augmentation. The Hancock 

Water Company service area is a residential area with ISDS and lawn irrigation. The plan includes 

accounting for water delivered to the service area as a depletion and credit for the return flows 

from the ISDSs and LIRFs reduce this depletion.  

The city’s 2070 water demand is estimated to be 1,031 AF. In Alternative 1, the city would serve 

nine small regional water connectors with five of them having enforcement orders from the 

CDPHE. These regional water connectors have a combined 2070 water demand of 383 AF. The 

total water demand of the city and the regional water connectors would be 1,414 AFY. This 

exceeds the volumetric limit of 1,122 AFY for the 3 wells. In addition, the service areas of the nine 

regional water connectors would have to be included in a new plan for augmentation as was done 

in Case No. 10CW7. The new plan for augmentation would also authorize at least one new well to 

serve the additional demand of the nine regional water connectors and increase the pumping 

volumetric limit to an amount deemed reasonable by the city.  
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The nine regional water connectors Fry-Ark Project water allocations are 356 AF and would be 

included in the new plan for augmentation. The accounting of credits from ISDSs and LIRFs would 

require a lot of extra effort by the city’s staff but is not an insurmountable issue. It appears that 

the total amount of augmentation water available in the new plan for augmentation with the 

addition of the 356 AF of Fry-Ark Project water from the nine connectors would be adequate to 

prevent injury to senior water rights. This same conclusion would apply for Alternative 3 with 

different regional water connectors because their 2070 demands are less than Alternate 1. The 

transit loss on the Fry-Ark Project water would be around 10 to 11 percent. 

2.3.7 La Junta Water Rights (Alternatives 1, 2, and 3) 
The La Junta municipal water system serves the area within the city and recently added the Bent 

Fort’s Water Company to its system. The city uses reverse osmosis (RO) to remove minerals from 

the groundwater supplied by wells. It has a new WWTP that just went into operation. 

La Junta uses 13 alluvial wells to supply its water demands. These wells were adjudicated in Case 

No. W0114 in 1970. One well has an appropriation date of September 9, 1898 and ten of the wells 

have appropriation date of December 31, 1902. The remaining two wells appropriation dates of 

December 31, 1925 and June 14, 1960 respectively. The decreed pumping rates vary from 1.11 

cfs to 2.67 cfs. Even though these wells have appropriation dates that are senior with respect to 

well appropriation dates, they are junior to surface water rights with appropriation dates in the 

1870s and 1880s. Therefore, these wells must be included in a Rule 14 plan or a decreed plan for 

augmentation that can replace all out of priority depletions associated with the use of the wells. 

La Junta owns 883.7 shares (3.44 percent) of the Holbrook Mutual Irrigating Company and 

changed the use of these shares to municipal, industrial and augmentation within the La Junta 

service area in Case No. 11CW 0013. The decree states that the service area can be amended as 

needed. There are no wells to be augmented identified in this decree. Tom Seaba, the water 

department manager, stated that La Junta will be filing an application for a plan for augmentation 

for the city’s wells using the changed Holbrook Mutual Irrigating Company shares in the future 

(Seaba 2019). 

La Junta is a member of CWPDA and operates under their Rule 14 plan approved annually by the 

state engineer. For 2019, the wellhead depletions are estimated to be 3,100 AF, which includes 

water passing through the RO plant of 948 AF. These depletions are replaced with WWTP return 

flows, the RO return flow, LIRFs and Fry-Ark Project water allocated to La Junta. La Junta has 

1,059 AF of Fry-Ark Project water allocated to the city and estimates that it will use 741 AF of 

Fry-Ark Project water this year (CWPDA accounting provided by Bret Swigle, P.E., consultant to 

CWPDA).  

In Alternative 1, La Junta would serve 13 regional connectors, which include the Bent’s Fort 

Water Company and the Town of Las Animas. La Junta’s 2070 water demand is projected to be 

2,421 AF, which does not include the RO water. The 2070 demand of the 13 connectors is 

projected to be 933 AF and the total demand for Alternative 1 is 3,354 AFY. The sum of La Junta’s 

Fry-Ark Project water and the 13 connectors Fry-Ark Project water (847 AF) is 1,906 AF. The 

transit loss on the delivery of Fry-Ark Project water would be 10 to 11 percent.  
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The service areas of the 13 connectors would have to be included in an amended water court Case 

No. 11CW0013 and also in the future plan for augmentation application. The Fry-Ark Project 

water of the connectors would also have to be included in the plan for augmentation. The 

accounting of return flows from the WWTP (Las Animas), ISDSs and LIRFs would also need to be 

accounted for so that net depletions can be computed.  

La Junta would have to continue to operate under the CWPDA Rule 14 plan until the plan for 

augmentation is approved. CWPDA and staff of the La Junta Water Department would have to do 

the accounting of net depletions from the pumping of the 13 wells to serve the demands of the 

city and the regional connectors as described in the above. It appears that the total amount of 

augmentation currently water available, 1,906 AFY, which includes the 847 AF of the regional 

connectors Fry-Ark Project water, would be adequate to allow CWPDA to replace net well 

depletions for Alternative 1. The same conclusion would apply for Alternates 2 and 3 with 

different regional connectors because their 2070 demands are less than Alternative 1. 

2.3.8 Lamar Water Rights (Alternatives 1, 2, and 3) 
The Lamar municipal water system serves areas inside and outside the city limits. The Lamar 

water system’s potable water supply is obtained from 34 wells in the Clay Creek alluvium, which 

is located to the south of town. The nonpotable water supply is obtained from 9 wells in the 

Arkansas River alluvium in town.  

Lamar has an approved plan for augmentation for 21 of the Clay Creek wells, Case No. W-4015, 

which uses the yield of 386 shares of the Fort Bent Ditch to recharge the Clay Creek alluvium with 

water diverted from the Arkansas River west of the city and is carried to the Clay Creek drainage 

by the Fort Bent Ditch and is discharged into ponds below the ditch for recharge of the Clay Creek 

alluvium. The pumping of the 21 wells for municipal use is accounted for in the decree and 

subsequent decrees of the water court. 

Lamar acquired 1,890.6 additional shares of the Fort Bent Ditch and changed the use to municipal 

and augmentation (Case No. 05CW107-A). The historic consumptive use of these shares are used 

to augment depletions from 12 remaining wells in the Clay Creek alluvium and for the 9 

nonpotable water supply wells in the Arkansas River alluvium. This plan also allows the use of 

Fry-Ark Project water for recharge of the Clay Creek alluvium. 

Lamar acquired an additional 923 shares of the Fort Bent Ditch and these shares were changed to 

municipal and augmentation use in Case No. 02CW181 jointly with the Lower Arkansas Water 

Management Association (LAWMA). The 923 shares historic consumptive use was quantified, and 

the yield of these shares can be used either by Lamar or LAWMA for municipal use or 

augmentation depending on the need of Lamar.   

LAWMA is an umbrella association that provides replacement water for its members 

augmentation needs. LAWMA uses members’ water rights, leased water and Fry-Ark Project 

water allocations along with other water assets that LAWMA has acquired, to provide 

replacement water to comply with the Amended Ground Water Use Rules. Lamar is a member of 

LAWMA to provide insurance replacement water under its Rule 14 Plan in the event of a series of 

dry years according to Dan Gillham, P.E. (Gillham 2019). 
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The combined average historic consumptive use for the 3,199.6 shares of Fort Bent Ditch in the 

above three water court cases is 2,390 AFY. In the more recent two plans of augmentation, there 

is an accounting of return flow from the WWTP, LIRFs, and some areas with ISDSs to offset the 

depletions from well pumping covered in the plans.  

Lamar has an allocation of Fry-Ark Project water of 1,241 AF. Lamar has experienced high transit 

losses on the delivery of the Fry-Ark Project water to the Fort Bent headgate in the last two 

releases with a loss of 72 percent in 2013 and a loss of 43 percent in 2014 (Gillham 2019). These 

high losses have discouraged Lamar from using Fry-Ark Project water in recent years. At one 

time, Lamar had a storage account in John Martin Reservoir, which allowed for more efficient 

delivery of Fry-Ark Project water to the Fort Bent Ditch. The State of Kansas disapproved this 

storage account in John Martin Reservoir and the high losses are the result. If the AVC 

Regionalization is approved, it would be helpful if Southeastern, Reclamation, the State of 

Colorado and others assist Lamar in convincing Kansas to allow the storage account in John 

Martin Reservoir. 

In Alternative 1, Lamar would supply five regional water connectors with a 2070 demand of 798 

AF. The 2070 demand of Lamar is 2,157 AF and the total demand that Lamar would have to meet 

would be 2,955 AFY. The amount of Fry-Ark Project water allocated to the five regional water 

connectors is 416 AF. The amount allocated to Lamar is 1,241 AF and the total amount would be 

1,657 AF. Transit losses on the Fry-Ark Project water will reduce the amount of water available 

for augmentation significantly. If the average of the last two deliveries is used, 58 percent loss, the 

delivery would be 696 AF. Again, a storage account in John Martin Reservoir would reduce the 

transit losses considerably, possibly to 20 percent if the loss per mile to the Las Animas 

Consolidated Ditch loss of 15 percent (110 river miles from Pueblo Reservoir) from Garrett 

Markus is extrapolated to the Fort Bent Ditch (149 river miles from Pueblo Reservoir). 

The average historic consumptive use from the Fort Bent change in use and augmentation cases 

of 2,340 AFY combined with the 696 Fry-Ark Project water is 3,036 AF of augmentation water. 

This exceeds the combined 2070 demand of 2,955 AF by 81 AF. In a series of dry years, the yield 

of the Fort Bent Ditch water would be less and Lamar would have to rely on its membership in 

LAWMA to have sufficient augmentation water. 

Lamar would need to amend its augmentation plans to provide for the accounting of return flows 

from ISDSs and LIRFs and any wastewater treatment plants for regional connectors so that net 

depletions could be determined, which will improve the protection available from the 

augmentation plans.  

The same conclusions can be reached for Alternates 2 and 3 since they have fewer regional water 

connectors and less 2070 demands. 
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Section 3 

Regulatory Requirements 

3.1 Current Water Treatment Requirements 
The following section summarizes the standards and regulations pertaining to potable system 

drinking water and residual disposal requirements in the State of Colorado. This information 

provides a basis for establishing water treatment plant alternatives related to AVC 

regionalization.  

3.1.1 Water Quality and Treatment Standards for Potable Systems 
Drinking water rules are designated as either primary or secondary standards. Primary standards 

target public health issues and are enforceable, applying to all public water systems. Regulated 

contaminants are classified as follows: microorganisms, disinfectants, disinfectant byproducts 

(DBPs), radionuclides, organic chemicals, and inorganic chemicals. Secondary standards are 

related to aesthetic qualities such as color, taste, and odor and are not enforced by the federal 

government. The U.S. Environmental Protection Agency (EPA) can delegate “primacy” to a state if 

the state provides assurance that it will adopt drinking water standards at least as stringent as 

the federal standards and can appropriately enforce those standards. CDPHE maintains primacy 

for implementing and enforcing the Safe Drinking Water Act through Regulation No. 11 – 

Colorado Primary Drinking Water Regulations (Regulation 11) (CDPHE 2018).  

The CDPHE Water Quality Control Division (WQCD) implements and enforces the regulations 

promulgated by Regulation 11. All public water systems in the state must comply with the 

standards outlined in Regulation 11 unless they are an integrated system that receive fully 

treated water from a separate regulated supplier (Black & Veatch 2012). If a public water system 

violates provisions outlined in Regulation 11, enforcement orders may be issued that would 

require the supplier to take actions required to correct the violation(s). If action is not taken 

within the assigned time frame, a supplier may be subject to fines and/or civil or criminal 

penalties.  

Nearly 90 primary drinking water quality contaminants are regulated under Regulation 11 based 

on established health-based MCLs. An MCL is the maximum allowable concentration of a specific 

water quality contaminant in drinking water that has no known acute or chronic health risks to 

the consumer. Established MCLs are enforceable under Regulation 11 and must be met by all 

potable water systems. If sample collection for an analyte is conducted more frequently than 

annually, compliance with MCLs is dependent on the average of sample results collected from a 

single monitoring location during the most recent four calendar quarters or the locational 

running annual average (LRAA). Exceedance of the LRAA above the designated MCL constitutes a 

violation and may result in a CDPHE enforcement order. 
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Seventeen participating systems are currently under 

CDPHE enforcement orders for one or more primary 

drinking water quality violations. Of those, 14 

participating systems are under enforcement for 

violations related to elevated levels of radionuclides in 

drinking water. The Radionuclides Rule Regulation, 

Section 11.22 of Regulation 11 (CDPHE 2018), was 

revised in 2000 to add uranium MCLs, establish updated 

radionuclide sampling frequencies, and define points of 

sample collection. Upon revision of the Radionuclides 

Rule, all potable water systems throughout the state 

were required to sample for radionuclides at their entry 

points to the distribution system on a quarterly basis 

from 2003 through 2007. If the LRAAs for the samples 

collected during this period were determined to be 

greater than or equal to the established MCLs, those 

suppliers were issued enforcement orders and were 

required to take further action to address the violations. 

Some participating systems have struggled to meet the 

requirements promulgated by the Radionuclides Rule. 

Potential actions that can be taken to comply with the 

Radionuclides Rule include costly advanced treatment 

options or the implementation of nontreatment 

alternatives such as regionalization, source water 

blending or development of a new high-quality water 

source.  

Radionuclide monitoring frequencies following the 

initial accelerated sampling period were dependent on 

the LRAAs measured during sampling. If the 

radionuclide LRAA was:  

▪ Less than the detection limit, the supplier must collect 1 sample every 9 years 

▪ Greater than or equal to the detection limit but less than or equal to one-half the MCL, the 

supplier must collect 1 sample every 6 years 

▪ Greater than one-half the MCL but less than or equal to the MCL, the supplier must collect 1 

sample every 3 years 

▪ Greater than or equal to the MCL, the supplier must continue to collect quarterly samples 

until the results from four consecutive quarters are less than or equal to the MCL 

Because groundwater generally moves slowly, contamination often remains undetected for long 

periods. Due to the significant gap in required sampling frequencies as mentioned above, 

contaminated groundwaters may slowly begin to impact the source waters of neighboring 
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systems over time. Therefore, participating systems that were previously in compliance with the 

Radionuclides Rule have a high likelihood of future violation if located near other systems with 

elevated radionuclide levels.  

The established MCLs for radionuclides under enforcement for participating systems are listed in 

Table 3-1. Violations for combined radium 226 and 228 are the most prevalent for participating 

systems followed by GAPA violations. The average of all LRAAs on record for the systems 

currently under enforcement for combined radium and for GAPA are shown in Figure 3-1 and 

Figure 3-2, respectively. In addition, Manzanola is currently under enforcement orders for 

elevated levels of uranium. Fowler has also had elevated selenium and nitrate levels but has 

recently implemented additional filtration technologies to address the issue.  

Table 3-1. Drinking Water MCLs for Radionuclides  

Source: Regulation 11.34(4) (CDPHE 2018) 

pCi/L = picocuries per liter 

µg/L = micrograms per liter 

mrem/yr = millirems per year 

 

Regulation 11 (CDPHE 2018) also specifies treatment technology and monitoring requirements 

dependent on source water classifications. Fowler, Avondale, and Boone have recently been 

reclassified from using a groundwater source to using GUDI. Water supplies classified as surface 

water or as GUDI require filtration and more stringent monitoring compared to sources 

designated as groundwater. Table 3-2 summarizes the required treatment technologies as 

defined by Regulations 11.8(2)(b), 11.8(3)(b), and 11.11(2)(b) and provides examples of 

approved treatment technologies available to suppliers. 

Drinking Water Quality 
Parameter 

MCL Units Source 
Health Effects from 

Prolonged Exposures 
Greater than MCL 

Combined radium 226 and 228 5 pCi/L 
Naturally 
occurring 

Increased risk of cancer 

 GAPA 15 pCi/L 
Naturally 
occurring 

Increased risk of cancer 

Uranium 30 µg/L 
Naturally 
occurring 

Increased risk of cancer 
and kidney disease 

Beta/photon emitters 4 mrem/yr 
Decay of natural 
and man-made 
deposits 

Increased risk of cancer 
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Figure 3-1. Participating Systems under Enforcement Orders for Combined Radium 226 and 228 
 

 
Figure 3-2. Participating Systems under Enforcement Orders for GAPA 
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Table 3-2. Required Treatment Technologies and Monitoring Frequency Based on Water Source 
Classifications    

Water Source 
Classification 

Treatment 
Requirements 

Approved Treatment 
Technologies 

Treatment Limits 

Monitoring 
Frequency 

Turbidity (NTU) 
(95th Percentile/ 
Maximum Limit) 

Chemical 
Disinfectant 

(mg/L) 

Groundwater Disinfection 

Maintain a residual 
disinfectant 
concentration at each 
entry point and 
throughout distribution 
system 

- 0.2 Weekly 

Surface Water 
or GUDI¹ 

Filtration 

Conventional filtration 0.3 / 1 - 

Continuous² 

Direct filtration 0.3 / 1 - 

Alternative filtration 
technologies (i.e., bag 
filtration, cartridge 
filtration) 

1 / 5 - 

Disinfection 

Maintain a residual 
disinfectant 
concentration at each 
entry point and 
throughout distribution 
system 

- 0.2 Continuous 

Source: Regulations 11.8(2)(b), 11.8(3)(b), and 11.11(2)(b) (CDPHE 2018) 

¹The combination of filtration and disinfection for systems classified as surface water or GUDI are required to achieve  

99 percent removal of Cryptosporidium (2-log) and 99.99 percent removal of Giardia lamblia (3-log) and viruses (4-log). 

²Monitoring frequency may be reduced for systems serving populations less than or equal to 3,300. 

³Monitoring frequency may be reduced to daily if determined that less frequent monitoring is sufficient to indicate 

effective filtration performance for systems meeting the criteria defined in Regulation 11.8(2)(c)(i)(B).  

NTU = nephelometric turbidity unit 

mg/L = milligrams per liter 
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3.1.2 Residual Disposal Requirements  
Technically enhanced naturally occurring radioactive materials (TENORM) in the raw water of 

many participating systems exceed the established radionuclide MCLs. Of the participating 

systems with TENORM in their source waters, only La Junta and Las Animas have implemented 

RO systems that efficiently remove radionuclides to acceptable levels. Although these systems 

generally do not have problems meeting the 

drinking water standards for radionuclides, 

potential issues with radioactive residuals 

disposal may arise due to the increased treated 

water production associated with 

regionalization. 

A Colorado Radionuclide Abatement and 

Disposal Strategy (CO-RADS) study was 

implemented by CDPHE to identify feasible 

residual disposal methods for potable systems 

throughout Colorado (Pirnie 2009). Thirteen 

participating systems were involved in the CO-

RADS study. A defined treatment compliance 

alternative that would confidently provide 

water in compliance with the Radionuclides 

Rule was provided to each CO-RADS system 

(Pirnie 2009).  

Radionuclides in the residuals produced from 

the treatment processes must be carefully 

handled and disposed of to avoid 

contamination issues. A review of potential 

residual disposal methods was presented in 

the CO-RADS study, which focused primarily 

on the disposal of liquid residuals. However, it 

was indicated in the CO-RADS report that 

liquid discharges of highly concentrated 

radioactive residuals would likely not be 

allowed to continue in the future due to 

environmental contamination and permitting 

issues (see Table 3-3). As such, many 

subsequent studies have focused on residual 

minimization strategies and zero-liquid 

discharge (ZLD) techniques.  

Information from the CO-RADS study, along 

with federal regulations, were used by CDPHE 

to develop a draft interim policy and guidance 

on TENORM in 2007. The guidance focused 

mostly on the disposal of drinking water 
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treatment residuals. Dose-based limits of exposure to workers and the public were derived 

resulting in tiers for disposal of TENORM in landfills. The disposal tiers included in the 2007 

guidance, which are levels at or below which no regulatory action would be necessary, are as 

follows: 

▪ Less than 3 pCi/g above background levels of combined radium 226 and 228 

▪ Less than 30 pCi/g above background levels of uranium 

▪ Less than 3 pCi/g above background levels of thorium 

The guidance also included information about approved landfill types a provider should use for 

disposal dependent on the concentration of TENORM in their water treatment residuals. It is the 

responsibility of the generator to characterize their residual waste concentrations prior to 

disposal.  

More recently, Senate Bill 18-245 passed in 2018 gave the CDPHE the authority to promulgate 

rules for the safe management of TENORM. The TENORM Report for the State of Colorado was 

developed by Rule Engineering in June of 2019 (Rule Engineering 2019) to provide policy makers 

and Colorado stakeholders a common factual basis to understanding and evaluating the 

economic, environmental, energy, and public health impacts associated with the handling, 

transportation, beneficial use, and disposal of TENORM in the state. The report evaluated 

background levels of TENORM in Colorado and reviewed existing TENORM regulations from 

other states throughout the country. Additionally, various laboratory analysis techniques were 

reviewed to help determine appropriate approved methods of analysis of TENORM waste for 

generators. Results from the TENORM report will be used by the CDPHE and stakeholders to help 

develop updates to the TENORM interim policy and guidance of 2007 and potentially implement a 

final rule on TENORM handling, transportation, beneficial use, and disposal.  

Table 3-3. Potential Radionuclide Residual Disposal Options 

Residual Type Options for Disposal Potential Issues 

Liquid Residuals 

Discharge to waters of the U.S. 
Receiving water contamination; permitting 
issues 

Discharge to a publicly owned treatment 
works (POTW) 

Potential impacts to POTW treatment 
process; permitting issues 

Evaporation basins Cost; space 

Deep injection wells Hydrogeologic limitations¹ 

Spray irrigation 
Environmental contamination; permitting 
issues 

Solid Residuals 

Municipal and industrial solid waste landfill Cost; poor long-term reliability; highly 
complex systems that are difficult to 
manage 

 

Hazardous waste landfill 

Low-level radioactive waste landfill 

Source: EPA 2006; Pirnie 2009; Water Research Foundation (WERF) 2014 

¹Depending on soil types and hydrogeologic characteristics, injection wells have the potential to contaminate 

groundwaters.  
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Other considerations pertaining to the evaluation and treatment of radionuclides and proper 

residuals disposal include: 

▪ Filter-to-waste and backwash guidelines 

▪ Watershed vulnerability and source water protection studies and risk assessments 

▪ Micro-particle analysis for groundwater and GUDI wells 

▪ Well construction considerations, including sanitary seals 

▪ Surface water quality standards and related discharge permit requirements (average and 

max concentration, mass, nondegradation, and total maximum daily loads) 

▪ Nondegradation groundwater standards for discharge to irrigation ditches 

▪ Solid waste disposal regulations for potentially hazardous materials 

3.2 Regulatory Outlook  
In addition to the established standards and regulations pertaining to potable systems and water 

treatment plant discharges, consideration must be given to pending policy changes and their 

potential regulatory implications. EPA has several programs to identify potential regulatory 

opportunities for compounds and microorganisms that are not currently subject to proposed or 

promulgated drinking water regulations.  

On the federal level, the Drinking Water Contaminant Candidate List (CCL) and the Unregulated 

Contaminant Monitoring Rule (UCMR) programs are the two primary tools EPA uses to identify 

candidates for regulation. Contaminants that may be regulated in the near-term or subject to 

increased stringency include perchlorate, chlorate, carcinogenic volatile organic compounds 

chromium VI, nitrosamines, and algal toxins. Additionally, there has been a rising awareness 

regarding the potential for contaminants of emerging concern (CECs) being present in all 

portions of the water cycle, including wastewater, surface water, groundwater, and drinking 

water. Studies evaluating the prevalence of CECs in both source waters and treated drinking 

water have been underway by state and federal agencies to determine if potential regulatory 

action is warranted.  

The CECs of greatest concern include pharmaceutically active compounds (PhACs), personal care 

products (PCPs), endocrine-disrupting compounds (EDC), and other organic compounds such as 

perfluoroalkyl substances (PFOAS). Sources of PhACs, PCPs, EDC, and PFOAS include domestic 

waste, agricultural runoff, industrial sources, and solid waste. Currently, enforcement of these 

compounds is limited and guided primarily by health advisories to the consumer if elevated levels 

are detected in drinking water. Certain classes of these compounds included in the CCL and UCMR 

could lead to future federal regulations. On the state level, the WQCD is currently proposing the 

development of policy that will address PFOAS contamination. The policy will give the WQCD 

explicit authority to implement an interim narrative standard in Regulations 31 and 41 in 

discharge permits effective in May of 2020. Additional data gathering efforts and monitoring 

programs have been initiated to inform the development of numeric standards for dischargers 
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and to ensure that drinking water supplies and public health are being protected. If monitoring 

and data gathering results indicate wide scale contamination of drinking water sources, 

additional drinking water standards for PFOAS may be implemented for impacted systems.  

Other potential near-term regulatory changes include the development of CDPHE’s WQCD 10-

Year Water Quality Roadmap (WQCD 2018) and more stringent construction dewatering 

discharge requirements. In 2017, WQCD initiated a 10-year effort to develop or revise surface 

water quality standards for nutrients (total nitrogen, total phosphorus, and chlorophyll-a), 

ammonia, cadmium, arsenic, selenium, and temperature (WQCD 2018). Updates to the water 

quality standards for these constituents are planned to go into effect within the next 10 years and 

have the potential to impact discharger limits. Finally, increasingly stringent discharge 

requirements associated with construction dewatering permits may potentially have significant 

budgetary implications during construction. If groundwater quality in the project area is poor. 

additional treatment of dewatering water may be required.  

Development of water treatment plant alternatives, including residuals disposal options, for the 

participating systems and regional water providers should consider the potential for future 

regulatory changes related to WQCD’s 10-year Water Quality Roadmap, interim PFOAS policies, 

and construction dewatering discharge requirements.  
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Section 4 

Regionalization Alternatives 

Three regionalization alternatives were developed to address the following objectives:  

▪ Address CDPHE enforcement orders (CDPHE 2019b) 

▪ Provide a reliable interim water supply that would meet the requested AVC deliveries for 

each system 

▪ Follow the proposed AVC alignment and incorporate sections of AVC to the greatest extent 

practicable to facilitate future AVC connections and water delivery 

A brief description of each proposed regionalization alternative is included below, and Table 4-1 

lists the proposed regional water providers for each alternative. The selection of water providers 

for each alternative was dependent on existing water treatment plant and water supply 

capacities, as well as quality of source water and proximity to other AVC participants. 
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Table 4-1. Summary of Proposed Regionalization Alternatives 

Regionalization Alternative Water Providers 

No. 1 – AVC Regionalization  
St. Charles Mesa, Crowley County Water Association, Rocky Ford, La 
Junta, Lamar 

No. 2 – AVC-CDPHE Enforcement 
Regionalization 

Avondale, Crowley County Water Association, La Junta, Lamar 

No. 3 – CDPHE Enforcement Regionalization Avondale, Fowler, Rocky Ford, La Junta, Lamar 

 

The following sections further define each proposed alternative, including information about 

future AVC integration implementation for the systems within each regional hub and proposed 

regional system connections, descriptions of existing water provider water treatment plant and 

distribution systems, and proposed participant delivery locations and conduit routes. This section 

also presents preliminary information about the required regional system improvements for 

capacity and treatment for each alternative. Further detail and analysis of water treatment plant 

and conveyance system enhancements for each alternative are presented in Sections 5 and 6, 

respectively. 

4.1 AVC Regionalization Alternative (Alternative 1) 
The five proposed regional hubs for Alternative 1 were developed based on the preferred AVC 

alignment and delivery locations and include all the participating systems within Pueblo, 

Crowley, Otero, Bent, Prowers, and Kiowa Counties (Figure 4-1). Alternative 1 offers an all-

inclusive option that has the potential to accommodate future water supply and water quality 

needs for all participating systems in the event that AVC is significantly delayed. Additionally, 

water quality conditions for the source waters of AVC participants may continue to degrade over 

time resulting in a need for water quality solutions for all AVC participants rather than only those 

under current CDPHE enforcement. The following general assumptions were made during the 

development of this alternative:  

▪ Projected regional system demands are the sum of the water providers’ 2070 demands and 

the participating systems requested AVC deliveries. 

▪ For participating systems where requested AVC deliveries are less than projected 2070 

demands, existing water supplies will continue to be used as supplemental supply.  

▪ Water supply analyses are based on annual supplies in AFY. 

▪ Water treatment plant alternatives are based on maximum day demands in MGD. 

▪ Conveyance system alternatives are based on maximum month demands in MGD. 

▪ Regionalization alternatives do not include considerations for fire flows.  
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Figure 4-1. Regional Hubs Included in Alternative 1 
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4.1.1 Future AVC Integration Implementation 
This section summarizes the future AVC integration plan for the water providers and 

participating systems included in Alternative 1 and how those considerations were incorporated 

into the development of this alternative. Under this alternative the pipelines for regionalization 

represent approximately 75 percent of the proposed AVC pipelines, so only a few segments have 

to be constructed to begin supplying AVC water to the AVC participants.  

4.1.1.1 St. Charles Mesa Water District Regional System 

Under Alternative 1, St. Charles Mesa Water District would supply water meeting CDPHE 

standards to the systems of Avondale and Boone. Avondale and Boone are currently planned to 

be the first systems connected to the AVC during Phase 1 of AVC construction. St. Charles Mesa 

has declined continued participation in AVC. However, it is possible that St. Charles Mesa Water 

District will rejoin as an AVC participant at a future date. As such, St. Charles Mesa is currently 

planned to be the last system connected to AVC after all other participating systems have been 

connected. Based on this information, it was decided that St. Charles Mesa would be included in 

AVC regionalization due to the possibility of future acceptance into AVC and their water 

treatment plant’s capability of supplying water to Avondale and Boone.  

4.1.1.2 Crowley County Water Association Regional System 

The Crowley County Water Association currently purchases about 45 percent of its annual water 

demand from the CCWS. The CCWS also provides water to the 96 pipeline, Town of Ordway, and 

the Town of Crowley. However, under Alternative 1, it is assumed that all existing regional 

pipelines and connections with CCWS will be disregarded and only the Crowley County Water 

Association will provide water through regional system pipelines that follow the preferred AVC 

alignment to connect these participating systems. Pipelines that follow the specifications of the 

AVC segment along Highway 96 will connect these systems, which will eventually tie into the AVC 

during Phase 2 of AVC construction. 

4.1.1.3 Rocky Ford Regional System 

The Rocky Ford system purchased and acquired the smaller system of Hancock to assist them in 

meeting their CDPHE enforcement order for combined radium and GAPA. All previously reported 

water demands and requested AVC deliveries for Hancock have been added to Rocky Ford for this 

regionalization study. The AVC segments east and west of Rocky Ford along Highway 50 will be 

constructed for regionalization and will become part of the AVC when the third segment of the 

AVC is constructed between Olney Springs and Manzanola.  

4.1.1.4 La Junta Regional System 

Due to La Junta’s ability to treat radionuclides through their RO system, several AVC participants 

who were previously under CDPHE enforcement orders for radionuclides have taken action to 

address their violations by purchasing water from La Junta. Systems currently connected and 

receiving water from La Junta include the Bents Fort Water Company, the Homestead 

Improvement Association, and the Town of Swink. However, under Alternative 1, all existing 

regional pipelines and connections will be paralleled with the preferred AVC alignment to 

connect these participating systems.  
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4.1.1.5 Lamar Regional System 

The Lamar regional system is the system located farthest from Pueblo Reservoir at the eastern 

end of the proposed AVC. The systems contained within the Lamar regional system for 

Alternative 1 would be the last systems connected to the AVC upon construction.  

4.1.2 Proposed Regional System Connections  
The total number of regional system connections for the five proposed regional hubs under 

Alternative 1 are included in Table 4-2. The estimated current and projected water demands for 

each of the five water providers and the total requested AVC deliveries for each regional system 

are depicted in Figure 4-2. The following subsections provide additional detail about water 

supplies and demands for the proposed regional systems of the St. Charles Mesa Water District, 

the Crowley County Water Association, Rocky Ford, La Junta, and Lamar for Alternative 1.  

Table 4-2. Proposed System Connections for Each Regional System for Alternative 1 

Regional Water Provider Number of Participating Systems  
within Regional Hub¹ 

St. Charles Mesa Water District 3 

Crowley County Water Association 6 

Rocky Ford 10 

La Junta 14 

Lamar 6 

¹Totals include the water provider and all participating systems 

 

 
Figure 4-2. Projected Regional System Water Demands and Deliveries for Each Regional Water Provider 
Included in Alternative 1 
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4.1.2.1 St. Charles Mesa Water District Regional System 

4.1.2.1.1 Water Demands 

Under Alternative 1, the St. Charles Mesa water treatment plant would provide water meeting 

CDPHE requirements to two participating system connections in Pueblo County. Demands from 

2010 and projected 2070 water demands and requested deliveries for the Alternative 1 St. 

Charles Mesa regional system are included in Table 4-3.  

Table 4-3. Alternative 1 St. Charles Mesa Regional System Demands and Deliveries 

Water 
Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 Max 
Daily 

Demand 
(MGD) 

Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max Month 
Provider 

Deliveries 
(MGD) 

St. 
Charles 
Mesa 
Water 
District 

St. Charles 
Mesa Water 
District 

1,660 3.56 2,698 5.78 2,651 5.68 3.90 

Boone* 66 0.14 111 0.24 94 0.20 0.14 

Avondale* 160 0.34 237 0.51 164 0.35 0.35 

St. Charles 
Mesa 
Regional 
System 

1,886 4.04 3,046 6.53 2,956 6.33 6.27 

Source: Black & Veatch 2012, Reclamation 2016a 
*indicates systems currently under CDPHE enforcement orders 
Projected regional system demands are the sum of the water providers’ 2070 demands and the participating systems 
requested AVC deliveries. 

4.1.2.1.2 Water Supplies 

Water supply for St. Charles Mesa and the two participating systems is from a combination of 

surface water and groundwater sources. St. Charles Mesa Water District uses surface water 

supplies from the Arkansas River 

as their primary source of water 

while alluvial groundwater wells 

are used as supplemental supply 

during periods of peak demand. 

A total of 2,956 AFY of water 

supplies are required to meet the 

proposed demands and deliveries 

for the St. Charles Mesa regional 

system. As shown in Table 2-4, St. 

Charles Mesa currently has access 

to 2,098 AFY of surface and alluvial 

groundwater supplies and would 

require an additional 858 AFY to 

meet regional system demands 

(Figure 4-3).  Figure 4-3. Additional Supplies Needed to Meet the Projected 
Demands and Deliveries for the Alternative 1 St. Charles Mesa 
Regional System 
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4.1.2.2 Crowley County Water Association Regional System 

4.1.2.2.1 Water Demands 

Under Alternative 1, the Crowley County Water Association, in addition to their own demands, 

would provide potable water to five participating systems in Otero and Crowley Counties. 

Demands from 2010 and projected 2070 water demands and requested deliveries for the 

Alternative 1 Crowley County Water Association regional system are included in Table 4-4.  

Table 4-4. Alternative 1 Crowley County Water Association Regional System Demands and Deliveries 

Water 
Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 
Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 
Max 
Daily 

Demand 
(MGD) 

Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max Month 
Provider 

Deliveries 
(MGD) 

Crowley 
County 
Water 
Association  

Crowley 
County 
Water 
Association 
(Crowley 
County 
Water 
Association) 

564 1.21 824 1.77 617 1.32 0.91 

Olney 
Springs 

40 0.09 60 0.13 59 0.13 0.09 

96 Pipeline 
Company  

56 0.12 52 0.11 27 0.06 0.04 

Crowley 27 0.06 65 0.14 51 0.11 0.08 

Ordway 250 0.54 414 0.89 366 0.87 0.54 

Sugar City 82 0.18 128 0.27 127 0.27 0.19 

Crowley 
County 
Water 
Association 
Regional 
System 

1,019 2.20 1,543 3.31 1,454 3.21 2.70 

Source: Black & Veatch 2012, Reclamation 2016a 
*indicates systems currently under CDPHE enforcement orders 
Participating systems in italics are currently connected to and purchasing water from CCWS.  
Projected regional system demands are the sum of the water providers’ 2070 demands and the participating systems 
requested AVC deliveries. 

4.1.2.2.2 Water Supplies 

All participating systems within the Alternative 1 Crowley County Water Association regional 

system currently use alluvial groundwater wells as their source of water supply. No surface water 

resources are used within this regional hub.  
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A total of 1,454 AFY of water 

supplies are required to meet the 

proposed demands and deliveries for 

the Crowley County Water 

Association regional system. 

Currently, the Crowley County Water 

Association’s groundwater supply 

capacity is only 701 AFY as shown in 

Table 2-4. An additional 753 AFY, 

more than double the existing 

groundwater supply capacity, would 

be required to meet the regional 

system demands and deliveries of 

the Alternative 1 Crowley County 

Water Association regional system 

(Figure 4-4). 

4.1.2.3 Rocky Ford Regional 
System 

4.1.2.3.1 Water Demands 

Under Alternative 1, the Rocky Ford water treatment plant would provide water meeting CDPHE 

standards to 10 smaller participating systems within Otero County. Demands from 2010 and 

projected 2070 water demands and requested deliveries for the Alternative 1 Rocky Ford 

regional system are included in Table 4-5.  

Table 4-5. Alternative 1 Rocky Ford Regional System Demands and Deliveries 

Regional 
Water 

Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 Max 
Daily 

Demand 
(MGD) 

Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max 
Month 

Provider 
Deliveries 

(MGD) 

Rocky 
Ford 

Rocky 
Ford/Hancock 

907 1.95 1050 2.25 594 1.27 0.87 

Valley Water 
Company* 

38 0.08 39 0.08 39 0.08 0.06 

Manzanola* 39 0.08 37 0.08 50 0.11 0.07 

Vroman 
Water 
Company* 

32 0.07 37 0.08 37 0.08 0.05 

Fayette Water 
Association* 

12 0.03 14 0.03 14 0.03 0.02 

Patterson 
Valley Water 
Company* 

15 0.03 17 0.04 17 0.04 0.03 

Eureka Water 
Company* 

74 0.16 86 0.18 86 0.18 0.13 

Figure 4-4. Additional Supplies Needed to Meet the Projected 
Demands and Deliveries for the Alternative 1 Crowley County 
Water Association Regional System 
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Regional 
Water 

Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 Max 
Daily 

Demand 
(MGD) 

Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max 
Month 

Provider 
Deliveries 

(MGD) 

Newdale-
Grande Valley 
Water 
Company 

57 0.12 60 0.13 60 0.13 0.09 

West Grande 
Valley Inc 

25 0.05 30 0.06 15 0.03 0.02 

Hilltop Water 
Company 

45 0.10 50 0.11 40 0.09 0.06 

Rocky Ford 
Regional 
System  

1,244 2.67 1,420 3.04 1,408 3.02 2.78 

Source: Black & Veatch 2012, Reclamation 2016a 
*indicates systems currently under CDPHE enforcement orders 
Projected regional system demands are the sum of the water providers’ 2070 demands and the participating systems 
requested AVC deliveries. 

4.1.2.3.2 Water Supplies 

Water supply for Rocky Ford and the nine participating systems is from a combination of deep 

and alluvial groundwater wells. Rocky Ford also has access to a supplemental surface water 

supply source to meet peak demands in the summer; however, the use of surface water has been 

discontinued for some time due to the lack of resources required to operate and maintain the 

surface water treatment plant.  

The Alternative 1 Rocky Ford regional system requires 1,408 AFY of water supplies to meet the 

proposed demands and deliveries of all 10 participating systems. Currently, Rocky Ford’s total 

water supply is estimated to be 1,487 AFY as shown in Table 2-4. The existing supplies are 

enough to meet regional system demands; however, additional supplies may be required for 

redundancy.  

4.1.2.4 La Junta Regional System 

4.1.2.4.1 Water Demands 

Under Alternative 1, the La Junta water treatment plant would provide water meeting CDPHE 

standards to 13 participating systems within the counties of Otero and Bent, in addition to their 

own demands. Demands from 2010 and projected 2070 water demands and requested deliveries 

for the Alternative 1 La Junta regional system are included in Table 4-6. 
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Table 4-6. Alternative 1 La Junta Regional System Demands and Deliveries 

Water 
Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 
Max 
Daily 

Demand 
(MGD) 

Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max 
Month 

Provider 
Deliveries 

(MGD) 

La Junta 

La Junta 2,040 4.37 2,417 5.18 2,300 4.93 3.38 

South Swink 
Water 
Company* 

82 0.18 88 0.19 92 0.20 0.14 

Town of Swink 38 0.08 30 0.06 49 0.10 0.07 

Homestead 
Improvement 
Association 

7 0.01 7 0.01 9 0.02 0.01 

Riverside* 20 0.02 26 0.03 20 0.02 0.02 

Bents Fort 
Water Company 

63 0.13 55 0.12 81 0.17 0.12 

North Holbrook 
Water 
Company* 

7 0.01 8 0.02 8 0.02 0.01 

West Holbrook 
Water Pipeline 
Association 

14 0.03 18 0.04 9 0.02 0.01 

Holbrook Center 
Soft Water 

Association* 
18 0.04 22 0.05 22 0.05 0.03 

Beehive Water 
Association* 

8 0.02 6 0.01 10 0.02 0.02 

Cheraw* 48 0.10 57 0.12 30 0.06 0.04 

East End Water 
Association* 

11 0.02 13 0.03 13 0.03 0.02 

Southside 
Water 
Association 

7 0.01 7 0.01 5 0.01 0.01 

Las Animas 570 1.22 604 1.29 602 1.29 0.89 

La Junta 
Regional 
System  

2,933 6.24 3,358 7.16 3,367 7.19 6.57 

Source: Black & Veatch 2012, Reclamation 2016a 
*indicates systems currently under CDPHE enforcement orders 
Participating systems in italics are currently connected to and purchasing water from La Junta.  
Projected regional system demands are the sum of the water providers’ 2070 demands and the participating systems 
requested AVC deliveries. 
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4.1.2.4.2 Water Supplies 

Water supply for La Junta and the 

13 participating systems is from a 

combination of deep and alluvial 

groundwater wells. No surface 

water resources are used within 

this regional hub.  

A total of 3,367 AFY of water 

supplies are required to meet the 

proposed demands and deliveries 

of the La Junta regional system. As 

shown in Table 2-4, La Junta’s 

current groundwater supply 

capacity is 2,040 AFY. An 

additional 1,327 AFY of alluvial 

groundwater supply is required to 

meet regional system demands and deliveries for Alternative 1 (Figure 4-5).  

4.1.2.5 Lamar Regional System 

4.1.2.5.1 Water Demands 

For Alternative 1, the Lamar water treatment plant would provide water meeting CDPHE 

Standards to five participating systems within Prowers, Bent, and Kiowa Counties, in addition to 

their own demands. Demands from 2010 and projected 2070 water demands and requested 

deliveries for the Alternative 1 Lamar regional system are included in Table 4-7. 

Table 4-7. Alternative 1 Lamar Regional System Demands and Deliveries 

Water 
Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 Max 
Daily 

Demand 
(MGD) 

Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max Month 
Provider 

Deliveries 
(MGD) 

Lamar 

Lamar 2,400 5.14 2,511 5.38 1,241 2.66 1.83 

Hasty Water 
Company 32 0.07 33 0.07 33 0.07 0.05 

McClave 
Water 
Association, 
Inc. 56 0.12 59 0.13 59 0.13 0.09 

May Valley 
Water 
Association* 410 0.88 435 0.93 222 0.48 0.33 

Eads 250 0.54 232 0.50 116 0.25 0.17 

Town of 
Wiley 24 0.05 16 0.03 28 0.06 0.04 

Lamar 
Regional 
System 3,172 6.80 3,286 7.04 2,969 6.36 6.05 

Source: Black & Veatch 2012, Reclamation 2016a 
*indicates systems currently under CDPHE enforcement orders 
Projected regional system demands are the sum of the water providers’ 2070 demands and the participating systems 
requested AVC deliveries. 

Figure 4-5. Additional Supplies Needed to Meet the Projected 
Demands and Deliveries for the Alternative 1 La Junta Regional 
System 
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4.1.2.5.2 Water Supplies 

Water supply for Lamar and the five 

participating systems is from a 

combination of deep and alluvial 

groundwater wells. No surface 

water resources are used within this 

regional hub. 

A total of 2,969 AFY of water 

supplies are required to meet the 

proposed demands and deliveries of 

the Lamar regional system. 

Currently, Lamar’s groundwater 

supply capacity is 2,400 AFY as 

shown in Table 2-4. An additional 

569 AFY of alluvial groundwater 

supply is required to meet the 

regional system demands and 

deliveries for Alternative 1 (Figure 

4-6). 

4.1.3 Regional Provider’s Existing Water Treatment and Distribution Systems  

4.1.3.1 St. Charles Mesa Water District 

The St. Charles Mesa Water District uses surface water as a primary source and alluvial well 

water as a supplemental source during peak demands. No current issues are reported with either 

of the district’s sources. St. Charles Mesa Water District has enough surface water rights to 

accommodate projected expansions through 2070. Any treatment capacity expansions would 

then be met through upgrades of their surface water treatment plant (Black & Veatch 2012). 

Table 4-8 summarizes St. Charles Mesa’s source capacities and total treatment capacity.  

Table 4-8. St. Charles Mesa Water District Source and Treatment Capacity Summary 

Number of 
Wells 

Average Well 
Capacity (MGD) 

Total Well Capacity 
(MGD) 

Surface Water 
Capacity (MGD) 

Total Treatment 
Capacity (MGD) 

Capacity Limiting 
Process 

4 0.2 0.8 5.3 6.1 
Filter Treatment 

Trains 

 

St. Charles Mesa’s surface water is treated in a conventional water treatment plant. 

Polyaluminium chloride coagulant is added, causing flocculation. Polymer is then dosed to bind 

the floccules together to encourage settling. Next, the water is filtered through granular media 

and then finally disinfected with chlorine dioxide before distribution. St. Charles Mesa has 4.4 

million gallons (MG) of finished water storage upstream of their distribution system 

(Southeastern 2004). In 2019, St. Charles Mesa completed the installation of a third water filter in 

their treatment plant, increasing their total capacity to 4,200 gallons per minute or 6.1 MGD. A 

filter was also recently installed on the alluvial well water sources (St. Charles Mesa Water 

District Website 2019) and the filtered water is disinfected and blended with the treated surface 

Figure 4-6. Additional Supplies Needed to Meet the Projected 
Demands and Deliveries for the Alternative 1 Lamar Regional 
System  
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water before distribution. Figure 4-7 displays a process flow diagram for St. Charles Mesa Water 

District’s treatment process.  

 

Figure 4-7. St. Charles Mesa Water District Regional Treatment System Process Flow Diagram 

4.1.3.2 Crowley County Water Association  

The Crowley County Water Association draws water from an alluvial well. There are no current 

reported issues with the source water. Table 4-9 summarizes the well capacity information 

(Black & Veatch 2012). 

Table 4-9. Crowley County Water Association Source and Treatment Capacity Summary 

Number of 
Wells 

Average Well 
Capacity (MGD) 

Total Well Capacity 
(MGD) 

Surface Water 
Capacity (MGD) 

Total Treatment 
Capacity (MGD) 

Capacity Limiting 
Process 

1 1.3 1.3 NA 1.3 
Alluvial well 

capacity 

 

The alluvial well water is disinfected with chlorine gas before distribution. The Crowley County 

Water Association has 1.0 MG of finished water storage upstream of their distribution system 

(Southeastern 2004). The capacity of the chlorination disinfection system is 1.3 MGD (Talkington 

2019). Figure 4-8 is a basic flow diagram of the Crowley County Water Association’s treatment 

process. 

 

Figure 4-8. Crowley County Water Association  

4.1.3.3 Rocky Ford  

Rocky Ford’s regional system has two water sources: alluvial wells by the Arkansas River and 

water diverted from the Catlin Canal. Before 2013, about half of Rocky Ford’s supply came from 
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the Catlin Canal, which was treated in a conventional water treatment plant during the months of 

May through September (Black & Veatch 2012). In recent years, all demands have been met with 

alluvial well water. Table 4-10 summarizes the source capacities and total treatment capacity for 

Rocky Ford. The total treatment capacity only includes the well water because resources are not 

currently present to operate the water treatment plant. 

Table 4-10. Rocky Ford Source and Treatment Capacity Summary 

Number of 
Wells 

Average Well 
Capacity (MGD) 

Total Well Capacity 
(MGD) 

Surface Water 
Capacity (MGD) 

Total Treatment 
Capacity (MGD)2 

Capacity Limiting 
Process 

3 1.4 4.1 5.0 4.1 
Alluvial well 

capacity 

 

When the water treatment plant is operated, water from the Catlin Canal is conveyed into the 

head of the treatment facility where chlorine is added as a preoxidant to improve the coagulation 

process and initial disinfection. A coagulant is then dosed and flash mixed to adsorb dissolved 

organics and entrap suspended particles during the flocculation process. The water is then 

clarified using sedimentation basins equipped with high rate lamella plate packs. The clarified 

water is then filtered through gravity filters with sand and anthracite granular media to reduce 

turbidity to less than 0.3 NTU. Finally, the water is disinfected with chlorine gas in a dedicated 

contact basin (Black & Veatch 2012) to meet the disinfection contact requirements prior to 

pumping to finished water storage. Rocky Ford has 1.5 MG of finished water storage upstream of 

their distribution system (Southeastern 2004). The water treatment plant has not been operated 

since 2013 because the town lacks a Class A operator to fill the operator-in-charge (OIC) role. In 

addition, an estimated $0.5 to $1.5M in process improvements is needed to address O&M issues 

(TTG Consultants 2016). 

Since 2013, all the region’s demand has been met using water from alluvial wells. The well water 

is disinfected with chlorine and stored in two elevated storage tanks where it awaits distribution. 

Figure 4-9 depicts the process flow diagram for Rocky Ford’s treatment process (Black & Veatch 

2012).  

 

Figure 4-9. Rocky Ford Regional Treatment System Process Flow Diagram 
                                                                    

2The water treatment plant has not been operated since 2013 due to lack of a Class A operator to act as an 

operator-in-charge. Facility upgrades were also recommended by TTG Consultants to address aging 

infrastructure. For these reasons, water treatment plant capacity is not included in total treatment capacity. 
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4.1.3.4 La Junta 

Water for the La Junta regional system is provided by 14 alluvial wells. The alluvial well water has 

high concentrations of iron, manganese, total dissolved solids (TDS), selenium, uranium, radium, 

and sulfate. To reduce the concentrations of these contaminants, about 73 percent of the well 

water is treated using an RO process to produce a low-TDS permeate, and about 27 percent is 

treated using greensand filters to remove dissolved iron and manganese and then blended with 

the RO permeate to produce noncorrosive water meeting the CDPHE standards. La Junta has 5.4 

MG of finished water storage upstream of their distribution system (Southeastern 2004). A 

portion of La Junta’s well supplies, averaging about 1.0 MGD, is also used for blending with the 

brine discharge produced by the RO process (CDPHE 2019a) (Black & Veatch 2012). Table 4-11 

summarizes the source capacities and total treatment capacity of the La Junta regional system. 

Table 4-11. La Junta Source and Treatment Capacity Summary 

Number of 
Wells 

Average Well 
Capacity (MGD) 

Total Well Capacity 
(MGD)3 

Surface Water 
Capacity (MGD) 

Total Treatment 
Capacity (MGD) 

Capacity Limiting 
Process 

14 1.2 17.2 NA 6.6 RO Process 

 

The dissolved salts in the raw water are concentrated in the RO, so the brine that has been diluted 

with well water is then blended with the town’s wastewater treatment plant effluent to reduce 

the concentration of TDS prior to discharge to the Arkansas River. After the RO permeate and 

treated water from the iron and greensand filters is blended, it enters a dedicated chlorine 

contact basin where sodium hypochlorite is dosed. The disinfected water is stored in a tank 

before distribution (Black & Veatch 2012). Figure 4-10 depicts the process flow diagram for La 

Junta’s treatment system. 

 

Figure 4-10. La Junta Regional Treatment System Process Flow Diagram 

4.1.3.5 Lamar 

The water source for the Lamar regional system is alluvial well groundwater from the Clay Creek 

aquifer. The aquifer is recharged from native water passing through the inactive Clay Creek 

Reservoir. This recharge is provided by 3,100 shares from the Fort Bent Ditch. The Clay Creek 

                                                                    

3A portion of the well flow is blended with the brine discharge from the RO system (Black & Veatch 2012). 
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aquifer has lower TDS and hardness than the Arkansas River alluvium. Table 4-12 summarizes 

the source capacities and total treatment capacity for Lamar (City of Lamar 2019). 

Table 4-12. Lamar Source and Treatment Capacity Summary 

Number of 
Wells 

Average Well 
Capacity (MGD) 

Total Well 
Capacity (MGD) 

Surface Water 
Capacity (MGD) 

Total Treatment 
Capacity (MGD) 

Capacity 
Limiting Process 

28 0.3 8.4 NA 4.0 
 Chlorination 

facility 

 

Water from Lamar’s 28 alluvial wells is pumped to a chlorination facility where sodium 

hypochlorite is added for disinfection. Fluoride is also added before the water is stored in two 

tanks totaling 8 million gallons of storage before distribution (Black & Veatch 2012). Figure 4-11 

depicts the process flow diagram for Lamar’s treatment process. 

 

Figure 4-11. Lamar Regional Treatment System Process Flow Diagram 

4.1.4 Proposed Participant Delivery Locations and Conduit Routes 
The proposed participant delivery locations and conduit routes for the five regional systems 

under Alternative 1 are presented in this section. Refer to Section 6 of this report for further 

information and conveyance system modeling results.  

4.1.4.1 St. Charles Mesa Water District Regional System 

Under Alternative 1, the St. Charles Mesa Water District water treatment plant would provide 

treated water to its own service area and to the communities of Avondale and Boone. The 

proposed participant delivery locations and conduit routes for Alternative 1 are consistent with 

the preferred AVC alignment as depicted in Figure 4-12.  
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Figure 4-12. Alternative 1 St. Charles Mesa Regional System Participant Delivery Locations and Conduit 
Routes 

4.1.4.2 Crowley County Water Association Regional System 

For Alternative 1, the Crowley County Water Association water treatment plant would provide 

treated water to its own service area and to five other communities in Otero and Crowley 

Counties. The proposed participant delivery locations and conduit routes for the Alternative 1 

Crowley County Water Association regional system are consistent with the preferred AVC 

alignment as depicted in Figure 4-13.  
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Figure 4-13. Alternative 1 Crowley County Water Association Regional System Participant Delivery 
Locations and Conduit Routes   
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4.1.4.3 Rocky Ford Regional System 

The Rocky Ford water treatment plant would provide treated water to its own service area and to 

nine other communities in Otero County for Alternative 1. The proposed participant delivery 

locations and conduit routes for the Alternative 1 Rocky Ford regional system are consistent with 

the preferred AVC alignment as depicted in Figure 4-14.  

 
Figure 4-14. Alternative 1 Rocky Ford Regional System Participant Delivery Locations and Conduit Routes   
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4.1.4.4 La Junta Regional System 

The La Junta water treatment plant would provide treated water to its own service area and to 13 

other communities in Otero County for Alternative 1. The proposed participant delivery locations 

and conduit routes for the Alternative 1 La Junta regional system are consistent with the 

preferred AVC alignment as depicted in Figure 4-15.  

 
Figure 4-15. Alternative 1 La Junta Regional System Participant Delivery Locations and Conduit Routes 
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4.1.4.5 Lamar Regional System 

Under Alternative 1, the Lamar water treatment plant would provide treated water to its own 

service area and to five communities within Bent, Prowers, and Kiowa Counties. The proposed 

participant delivery locations and conduit routes for Alternative 1 are consistent with the 

preferred AVC alignment as depicted in Figure 4-16.  

 
Figure 4-16. Alternative 1 Lamar Regional System Participant Delivery Locations and Conduit Routes 
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4.2 AVC-CDPHE Enforcement Regionalization Alternative 
(Alternative 2) 
The four proposed regional hubs for Alternative 2 were developed based on the preferred AVC 

alignment and delivery locations and include only the participating systems that have current 

CDPHE enforcement orders, a high likelihood of future CDPHE enforcements, or are already 

purchasing and receiving water from the identified water provider (Figure 4-17). In addition to 

the general assumptions considered for Alternative 1, development of the AVC-CDPHE 

Enforcement Regionalization alternative required the identification of participating systems with 

a high potential for future source water quality issues and resulting CDPHE enforcement orders.  

Previous studies evaluating radionuclide contamination in the Arkansas River Basin have shown 

that water providers using deep groundwater wells in Otero, Kiowa, and Prowers Counties have a 

30 to 40 percent higher probability of having elevated TENORM levels in their water supply 

(Miller et al. 2010, Reclamation 2013). As such, the following assumptions were used to identify 

participating systems with a high potential for future CDPHE enforcement for Alternative 2:  

▪ The water provider currently uses deep groundwater wells as the primary source of 

supply. 

▪ The water provider is located within Otero, Kiowa, or Prowers Counties. 

▪ The water provider is located less than 2 miles from other AVC participants that are 

currently under CDPHE enforcement orders. 
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Figure 4-17. Regional Hubs Included in Alternative 2 
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4.2.1 Future AVC Integration Implementation 
This section summarizes the future AVC integration plan for the water providers and 

participating systems included in Alternative 2, and how those considerations were incorporated 

into the development of this alternative. 

4.2.1.1 Avondale Regional System 

Under Alternative 2, Avondale would supply high quality water to Boone. Avondale and Boone are 

the most recent AVC participants and are currently planned to be the first systems connected to 

the AVC during Phase 1 AVC construction. Additionally, Boone and Avondale have both received 

CDPHE enforcement orders in 2018 and 2019, respectively, for the reclassification of their water 

supplies as GUDI. Designation of water supplies as GUDI requires additional treatment to meet 

existing drinking water quality standards as presented in Section 3. Avondale and Boone have 

already entered an agreement for Avondale to supply water to Boone to address this CDPHE 

enforcement. As such, Avondale as a regional water provider to Boone was evaluated as part of 

this AVC regionalization study.  

4.2.1.2 Crowley County Water Association Regional System 

The Crowley County Water Association currently purchases about 45 percent of its annual water 

demand from the CCWS. However, under Alternative 2, it is assumed that all existing regional 

pipelines and connections with CCWS will be disregarded and only the Crowley County Water 

Association will provide water through regional system pipelines that follow the preferred AVC 

alignment that connect to the participating systems.  

4.2.1.3 La Junta Regional System 

As discussed in Section 4.1.1.4, La Junta is currently connected and providing water to the Bents 

Fort Water Company, the Homestead Improvement Association, and the Town of Swink. As with 

Alternative 1, Alternative 2 will parallel all existing regional pipelines and connections and the 

larger AVC pipeline segment will be used to connect these participating systems.  

4.2.1.4 Lamar Regional System 

The Lamar regional system is the system located farthest from Pueblo Reservoir at the eastern 

end of the proposed AVC. The systems contained within the Lamar regional system for 

Alternative 2 would be some of the last systems connected to AVC upon construction.  

4.2.2 Proposed Regional System Connections  
The total number of regional system connections for the four proposed regional hubs under 

Alternative 2 are included in Table 4-13. The 2010 and projected 2070 water demands for each 

of the four water providers and the total requested AVC deliveries for each regional system are 

depicted in Figure 4-18. The following subsections provide additional detail about water 

supplies and demands for the proposed regional systems of Avondale, Rocky Ford, La Junta, and 

Lamar for Alternative 2.  
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Table 4-13. Total Number of Proposed System Connections for Each Regional System for Alternative 2 

Regional Water Provider Number of Participating Systems within Regional Hub¹ 

Avondale 2 

Crowley County Water Association 7 

La Junta 13 

Lamar 3 

¹Totals include the water provider and all participating systems 

 

Figure 4-18. Projected Regional System Water Demands and Deliveries for Each Regional Water Provider 
Included in Alternative 2   
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4.2.2.1 Avondale Regional System 

4.2.2.1.1 Water Demands and Deliveries 

Under Alternative 2, the Avondale water treatment plant would provide high quality water to 

Boone in Pueblo County. Demands from 2010 and projected 2070 water demands and requested 

deliveries for the Alternative 2 Avondale regional system are included in Table 4-14.  

Table 4-14. Alternative 2 Avondale Regional System Demands and Deliveries 

Water 
Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 Max 
Daily 

Demand 
(MGD) 

Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max 
Month 

Provider 
Deliveries 

(MGD) 

Avondale 

Avondale* 160 0.34 237 0.51 164 0.35 0.35 

Boone* 66 0.14 111 0.24 94 0.20 0.14 

Avondale 
Regional 
System 

226 0.48 348 0.75 331 0.71 0.65 

Source: Black & Veatch 2012, Reclamation 2016a 
*indicates systems currently under CDPHE enforcement orders 
Projected regional system demands are the sum of the water providers’ 2070 demands and the participating systems 
requested AVC deliveries. 

4.2.2.1.2 Water Supplies 

Both Avondale and Boone 

currently use alluvial 

groundwater wells as their 

source of water supply. No 

surface water resources are 

used within this regional hub.  

A total of 331 AFY of water 

supplies are required to meet 

the proposed demands and 

deliveries for the Avondale 

regional system. As shown in 

Table 2-4, Avondale currently 

has access to 160 AFY of alluvial 

groundwater supplies and 

would require an additional 171 

AFY to meet regional system 

demands (Figure 4-19). 

  

Figure 4-19. Additional Supplies Needed to Meet the Projected 
Demands and Deliveries for the Alternative 2 Avondale Regional 
System 
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4.2.2.2 Crowley County Water Association Regional System 

4.2.2.2.1 Water Demands 

Under Alternative 2, the Crowley County Water Association water treatment plant would provide 

water to six participating systems in Otero County, in addition to their own demands. Demands 

from 2010 and projected 2070 water demands and requested deliveries for the Alternative 2 

Crowley County Water Association regional system are included in Table 4-15.  

Table 4-15. Alternative 2 Crowley County Water Association Regional System Demands and Deliveries 

Water 
Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 Max 
Daily 

Demand 
(MGD) 

 Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max 
Month 

Provider 
Deliveries 

(MGD) 

Rocky 
Ford 

Crowley County 
Water Association 

564 1.21 824 1.77 617 1.32 0.91 

Valley Water 
Company* 

38 0.08 39 0.08 39 0.08 0.06 

Manzanola* 39 0.08 37 0.08 50 0.11 0.07 

Vroman Water 
Company* 

32 0.07 37 0.08 37 0.08 0.05 

Fayette Water 
Association* 

12 0.03 14 0.03 14 0.03 0.02 

Patterson Valley 
Water Company* 

15 0.03 17 0.04 17 0.04 0.03 

Eureka Water 
Company* 

74 0.16 86 0.18 86 0.18 0.13 

Rocky Ford 
Regional System  

774 1.66 1,054 2.26 1,067 2.29 2.13 

Source: Black & Veatch 2012, Reclamation 2016a 
*indicates systems currently under CDPHE enforcement orders 
Projected regional system demands are the sum of the water providers’ 2070 demands and the participating systems 
requested AVC deliveries. 

4.2.2.2.2 Water Supplies 

Water supply for the Crowley County 

Water Association and the six 

participating systems is primarily 

from a combination of deep and 

alluvial groundwater wells.  

The Alternative 2 Crowley County 

regional system requires 1,067 AFY of 

water supplies to meet the proposed 

demands and deliveries of all seven 

participating systems. Currently, the 

Crowley County Water Association’s 

total water supply as shown in Table 

2-4 is estimated to be 701 AFY. An 

additional 366 AFY would be needed to 

meet regional system demands (Figure 4-20). 
  

Figure 4-20. Additional Supplies Needed to Meet the Projected 
Demands and Deliveries for the Alternative 2 Crowley County 
Water Association Regional System 
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4.2.2.3 La Junta Regional System 

4.2.2.3.1 Water Demands and Deliveries 

Under Alternative 2, the La Junta water treatment plant would provide water to 12 participating 

systems within Otero County, in addition to their own demands. Current and projected water 

demands and requested deliveries for the Alternative 2 La Junta regional system are included in 

Table 4-16. 

Table 4-16. Alternative 2 La Junta Regional System Demands and Deliveries 

Water 
Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 Max 
Daily 

Demand 
(MGD) 

Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max 
Month 

Provider 
Deliveries 

(MGD) 

La Junta 

La Junta 2,040 4.37 2,417 5.18 2,300 4.93 3.38 

South Swink 
Water 
Company* 

82 0.18 88 0.19 92 0.20 0.14 

Town of Swink 38 0.08 30 0.06 49 0.10 0.07 

Homestead 
Improvement 
Association 

7 0.01 7 0.01 9 0.02 0.01 

Riverside* 20 0.02 26 0.03 20 0.02 0.02 

Bents Fort 
Water 
Company 

63 0.13 55 0.12 81 0.17 0.12 

North 
Holbrook 
Water 
Company* 

7 0.01 8 0.02 8 0.02 0.01 

Holbrook 
Center Soft 
Water 
Association* 

18 0.04 22 0.05 22 0.05 0.03 

Beehive 
Water 
Association* 

8 0.02 6 0.01 10 0.02 0.02 

Cheraw* 48 0.10 57 0.12 30 0.06 0.04 

East End 
Water 
Association* 

11 0.02 13 0.03 13 0.03 0.02 

West 
Holbrook 
Water 
Pipeline 
AssociationΔ 

14 0.03 18 0.04 9 0.02 0.01 

Southside 
Water 
AssociationΔ 

7 0.01 7 0.01 5 0.01 0.01 

La Junta 
Regional 
System  

2,363 5.02 2,754 5.87 2,765 5.90 5.68 

Source: Black & Veatch 2012, Reclamation 2016a 
*indicates systems currently under CDPHE enforcement orders 
Δ indicates systems with the potential for future CDPHE enforcement orders 
Participating systems in italics are currently connected to and purchasing water from La Junta.  
Projected regional system demands are the sum of the water providers’ 2070 demands and the participating systems 
requested AVC deliveries. 
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4.2.2.3.2 Water Supplies 

Water supply for La Junta and the 

12 participating systems is from a 

combination of deep and alluvial 

groundwater wells. No surface 

water resources are used within 

this regional hub.  

A total of 2,765 AFY of water 

supplies are required to meet the 

proposed demands and deliveries 

of the La Junta regional system. 

Currently, La Junta’s groundwater 

supply capacity is 2,040 AFY as 

shown in Table 2-4. An additional 

725 AFY of alluvial groundwater 

supply is required to meet regional 

system demands and deliveries for 

Alternative 2 (Figure 4-21). 

4.2.2.4 Lamar Regional System 

4.2.2.4.1 Water Demands 

For Alternative 2, the Lamar supply and disinfection system would provide water to two 

participating systems within Prowers and Bent Counties, in addition to their own demands. 

Demands from 2010 and projected 2070 water demands and requested deliveries for the 

Alternative 2 Lamar regional system are included in Table 4-17. 

Table 4-17. Alternative 2 Lamar Regional System Demands and Deliveries 

Water 
Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 Max 
Daily 

Demand 
(MGD) 

Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max 
Month 

Provider 
Deliveries 

(MGD) 

Lamar 

Lamar 2,400 5.14 2,511 5.38 1,241 2.66 1.83 

May Valley 
Water 
Association* 

410 0.88 435 0.93 222 0.48 0.33 

Town of 
WileyΔ 

24 0.05 16 0.03 28 0.06 0.04 

Lamar 
Regional 
System 

2,810 6.02 2,946 6.31 2,761 5.92 5.75 

Source: Black & Veatch 2012, Reclamation 2016a 
*indicates systems currently under CDPHE enforcement orders 
Δ indicates systems with the potential for future CDPHE enforcement orders 
Projected regional system demands are the sum of the water providers’ 2070 demands and the participating systems 
requested AVC deliveries. 

Figure 4-21. Additional Supplies Needed to Meet the Projected 
Demands and Deliveries for the Alternative 2 La Junta Regional 
System 
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4.2.2.4.2 Water Supplies 

Water supply for Lamar and the 

two participating systems is from a 

combination of deep and alluvial 

groundwater wells. No surface 

water resources are used within 

this regional hub. 

A total of 2,761 AFY of water 

supplies are required to meet the 

proposed demands and deliveries 

of the Lamar regional system. 

Currently, Lamar’s groundwater 

supply capacity is 2,400 AFY as 

shown in Table 2-4. An additional 

361 AFY of alluvial groundwater 

supply is required to meet the 

regional system demands and 

deliveries for Alternative 2 (Figure 

4-22). 

4.2.3 Regional Provider’s Existing Water Treatment and Distribution Systems  

4.2.3.1 Avondale 

Avondale’s water sources consist of three alluvial wells, one of which was recently classified as 

GUDI. As a result, water from this well requires additional filtration to comply with surface water 

treatment standards (CDPHE 2019b). Table 4-18 summarizes the source and treatment 

capacities for Avondale. Total treatment capacity considers only the wells that are currently in 

compliance. 

Table 4-18. Avondale Source and Treatment Capacity Summary 

Number of Wells 

Average 
Well 

Capacity 
(MGD) 

Total Well 
Capacity 
(MGD) 

Surface Water 
Capacity 
(MGD) 

Total Treatment 
Capacity (MGD) 

Capacity Limiting 
Process 

Groundwater 
(compliant): 2 

GUDI 
(noncompliant): 1 

0.3 0.6 NA 0.6 
Well Capacity and 
Filtration 

 

Water from Avondale’s alluvial wells passes through greensand pressure filters and a granular 

activated carbon (GAC) system before it is disinfected with chlorine and distributed (Black & 

Veatch 2012). Avondale has 1.0 MG of finished water storage upstream of their distribution system 

(Southeastern 2005). Figure 4-23 is a process flow diagram of Avondale’s treatment process. 

Figure 4-22. Additional Supplies Needed to Meet the Projected 
Demands and Deliveries for the Alternative 2 Lamar Regional 
System 
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Figure 4-23. Avondale Regional Treatment System Process Flow Diagram 

4.2.3.2 Crowley County Water Association  

Refer to Section 4.1.3.2 for a description of the Crowley County Water Association’s existing 

water treatment and distribution system.  

4.2.3.3 La Junta 

Refer to Section 4.1.3.4 for a description of La Junta’s existing water treatment and distribution 

system.  

4.2.3.4 Lamar 

Refer to Section 4.1.3.5 for a description of Lamar’s existing water treatment and distribution 

system.  

4.2.4 Proposed Participant Delivery Locations and Conduit Routes 
The proposed participant delivery locations and conduit routes for the five regional systems 

under Alternative 2 are presented in this section. Refer to Section 6 for further information and 

conveyance system modeling results.  

4.2.4.1 Avondale Regional System 

Under Alternative 2, the Avondale water treatment plant would provide treated water to its own 

service area and to the community of Boone in Pueblo County. The proposed participant delivery 

location and conduit routes for the Alternative 2 Avondale regional system are consistent with 

the preferred AVC alignment as depicted in Figure 4-24.  
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Figure 4-24. Alternative 2 Avondale Regional System Proposed Participant Delivery Locations and 
Conduit Routes   
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4.2.4.2 Crowley County Water Association Regional System 

For Alternative 2, the Crowley County Water Association water treatment plant would provide 

treated water to its own service area and to six communities in Otero County. The proposed 

participant delivery locations and conduit routes for the Alternative 2 Crowley County Water 

Association regional system are consistent with the preferred AVC alignment as depicted in 

Figure 4-25.  

 
Figure 4-25. Alternative 2 Crowley County Water Association Regional System Proposed Participant 
Delivery Locations and Conduit Routes   
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4.2.4.3 La Junta Regional System 

For Alternative 2, the La Junta water treatment plant would provide treated water to its own 

service area and to 12 communities in Otero County. The proposed participant delivery locations 

and conduit routes for the Alternative 2 La Junta regional system are consistent with the 

preferred AVC alignment as depicted in Figure 4-26.  

 
Figure 4-26. Alternative 2 La Junta Regional System Proposed Participant Delivery Locations and Conduit 
Routes   
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4.2.4.4 Lamar Regional System 

Under Alternative 2, the Lamar water treatment plant would provide treated water to its own 

service area and to two communities in Bent and Prowers Counties. The proposed participant 

delivery locations and conduit routes for the Alternative 2 Lamar regional system are consistent 

with the preferred AVC alignment as depicted in Figure 4-27.  

 
Figure 4-27. Alternative 2 Lamar Regional System Proposed Participant Delivery Locations and Conduit 
Routes   
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4.3 CDPHE Enforcement Regionalization Alternative 
(Alternative 3) 
The five proposed regional hubs for Alternative 3 follow alternate pipeline alignments and 

delivery locations to optimize the system. The same participating systems from Alterative 2 that 

have current or a high likelihood of future CDPHE enforcements are included in Alternative 2 

(Figure 4-28). In some instances, where existing regional system connections can be used, new 

pipeline would only be constructed to connect new connections under this alternative. The same 

general assumptions used for the development of Alternatives 1 and 2 were also used for 

Alternative 3.  
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Figure 4-28. Regional Hubs Included in Alternative 3 
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4.3.1 Future AVC Integration Implementation 

4.3.1.1 Avondale Regional System 

Under Alternative 3, Avondale would supply high quality water to Boone. Avondale and Boone 

are the most recent AVC participants and are currently planned to be the first systems connected 

to the AVC during Phase 1 AVC implementation due to their proximity to Pueblo, Colorado. 

Additionally, Boone and Avondale have both received CDPHE enforcement orders in 2018 and 

2019, respectively, for the reclassification of their water supplies as GUDI. Designation of water 

supplies as GUDI requires additional treatment to meet existing drinking water quality standards 

as presented in Section 3. Avondale and Boone have already entered an agreement for Avondale 

to supply water to Boone to address this CDPHE enforcement.  

4.3.1.2 Fowler Regional System 

Like Avondale and Boone, Fowler’s alluvial groundwater supplies were recently reclassified as 

GUDI, which required the implementation of conventional surface water treatment at their water 

treatment plant. Fowler has taken steps to address this enforcement order but will continue to be 

in violation until CDPHE completes their observation period of actions taken.  

4.3.1.3 Rocky Ford Regional System 

The Rocky Ford system purchased and acquired the smaller system of Hancock to assist Hancock 

in meeting their CDPHE enforcement order. All previously reported water demands and 

requested AVC deliveries for Hancock have been added to Rocky Ford for this regionalization 

study.  

4.3.1.4 La Junta Regional System 

As discussed in Section 4.1.1.4, La Junta is currently connected and providing water to the Bents 

Fort Water Company, the Homestead Improvement Association, and the Town of Swink. Unlike 

Alternatives 1 and 2, pipeline alignments and connections points for Alternative 3 will take into 

account existing regional pipelines and connections in an effort to minimize costs associated with 

regionalization as an interim measure to AVC.  

4.3.1.5 Lamar Regional System 

The Lamar regional system is the system located farthest from Pueblo Reservoir at the eastern 

end of the proposed AVC. The systems contained within the Lamar regional system for 

Alternative 3 would be some of the last systems connected to AVC upon construction.  
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4.3.2 Proposed Regional System Connections  
The total number of regional system connections for the five proposed regional hubs under 

Alternative 3 are included in Table 4-19. The current and projected water demands for each of 

the five water providers and the total requested AVC deliveries for each regional system are 

depicted in Figure 4-29. The following subsections provide additional detail about water 

supplies and demands for the proposed regional systems of Avondale, Rocky Ford, La Junta, and 

Lamar for Alternative 3.  

Table 4-19. Total Number of Proposed System Connections for Each Regional System for Alternative 3 

Regional Water Provider Number of Participating Systems  
within Regional Hub¹ 

Avondale 2 

Fowler 7 

Rocky Ford 9 

La Junta 5 

Lamar 3 

¹Totals include the water provider and all participating systems 

 

Figure 4-29. Projected Regional System Water Demands and Deliveries for Each Regional Water Provider 
Included in Alterative 3 
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4.3.2.1 Avondale Regional System 

4.3.2.1.1 Water Demands 

The regional system water demands and deliveries for the Alternative 3 Avondale regional 

system are the same as Alternative 2. Refer to Section 4.2.2.1.1 for more information.  

4.3.2.1.2 Water Supplies 

The regional system water supplies for the Alternative 3 Avondale regional system are the same 

as Alternative 2. Refer to Section 4.2.2.1.2 for more information.  

4.3.2.2 Fowler Regional System 

4.3.2.2.1 Water Demands 

For Alternative 3, the Fowler water treatment plant would provide high quality water supply to 

six participating systems within Otero County, in addition to their own demands. Demands from 

2010 and projected 2070 water demands and requested deliveries for the Alternative 3 Fowler 

regional system are included in Table 4-20. 

Table 4-20. Alternative 3 Fowler Regional System Demands and Deliveries 

Water 
Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 
Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 
Max 
Daily 

Demand 
(MGD) 

Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max 
Month 

Provider 
Deliveries 

(MGD) 

Fowler 

Fowler 210 0.45 222 0.48 220 0.47 0.32 

Valley Water 
Company* 

38 0.08 39 0.08 39 0.08 0.06 

Manzanola* 39 0.08 37 0.08 50 0.11 0.07 

Vroman Water 
Company* 

32 0.07 37 0.08 37 0.08 0.05 

Fayette Water 
Association* 

12 0.03 14 0.03 14 0.03 0.02 

Patterson Valley 
Water Company* 

15 0.03 17 0.04 17 0.04 0.03 

Eureka Water 
Company* 

74 0.16 86 0.18 86 0.18 0.13 

Fowler Regional 
System 

420 0.90 452 0.97 465 1.00 0.84 

Source: Black & Veatch 2012, Reclamation 2016a 
*indicates systems currently under CDPHE enforcement orders 
Projected regional system demands are the sum of the water providers’ 2070 demands and the participating systems 
requested AVC deliveries. 
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4.3.2.2.2 Water Supplies 

Water supply for Fowler and the six 

participating systems is from a 

combination of deep and alluvial 

groundwater wells. No surface 

water resources are used within this 

regional hub. 

A total of 465 AFY of water supplies 

are required to meet the proposed 

demands and deliveries of the 

Fowler regional system. As Shown 

in Table 2-4, Fowler’s current 

groundwater supply capacity is 210 

AFY. An additional 255 AFY of 

alluvial groundwater supply is 

required to meet the regional 

system demands and deliveries for 

Alternative 3 (Figure 4-30). 

4.3.2.3 Rocky Ford Regional System 

4.3.2.3.1 Water Demands 

Under Alternative 3, the Rocky Ford water treatment plant would provide high quality water to 

eight participating systems in Otero County, in addition to their own demands. Demands from 

2010 and projected 2070 water demands and requested deliveries for the Alternative 3 Rocky 

Ford regional system are included in Table 4-21.  

Figure 4-30. Additional Supplies Needed to Meet the Projected 
Demands and Deliveries for the Alternative 3 Fowler Regional 
System  
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Table 4-21. Alternative 3 Rocky Ford Regional System Demands and Deliveries 

Water 
Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 
Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 
Max 
Daily 

Demand 
(MGD) 

Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max 
Month 

Provider 
Deliveries 

(MGD) 

Rocky 
Ford 

Rocky 
Ford/Hancock 

907 1.95 1050 2.25 594 1.27 0.87 

Riverside* 20 0.02 26 0.03 20 0.02 0.02 

North Holbrook 
Water 
Company* 

7 0.01 8 0.02 8 0.02 0.01 

Holbrook 
Center Soft 
Water 
Association* 

18 0.04 22 0.05 22 0.05 0.03 

Beehive Water 
Association* 

8 0.02 6 0.01 10 0.02 0.02 

Cheraw* 48 0.10 57 0.12 30 0.06 0.04 

East End Water 
Association* 

11 0.02 13 0.03 13 0.03 0.02 

West Holbrook 
Water Pipeline 
AssociationΔ 

14 0.03 18 0.04 9 0.02 0.01 

Southside 
Water 
AssociationΔ 

7 0.01 7 0.01 5 0.01 0.01 

Rocky Ford 
Regional 
System  

1,040 2.20 1,207 2.56 1,167 2.48 2.41 

Source: Black & Veatch 2012, Reclamation 2016a 
*indicates systems currently under CDPHE enforcement orders 
Δ indicates systems with the potential for future CDPHE enforcement orders 
Projected regional system demands are the sum of the water providers’ 2070 demands and the participating systems 
requested AVC deliveries. 

4.3.2.3.2 Water Supplies 

Water supply for Rocky Ford and the eight participating systems is primarily from a combination 

of deep and alluvial groundwater wells. Rocky Ford also has access to a supplemental surface 

water supply source to meet peak demands in the summer; however, the use of surface water has 

been discontinued for some time due to the lack of resources required to provide efficient surface 

water treatment.  

The Alternative 3 Rocky Ford regional system requires 1,167 AFY of water supplies to meet the 

proposed demands and deliveries of all nine participating systems. Currently, Rocky Ford’s total 

water supply is estimated to be 1,487 AFY as shown in Table 2-4. The existing supplies are 

enough to meet regional system demands; however, additional supplies may be required for 

redundancy. 
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4.3.2.4 La Junta Regional System 

4.3.2.4.1 Water Demands 

Under Alternative 3, the La Junta water treatment plant would provide high quality water to four 

participating systems within Otero County, in addition to their own demands. Demands from 

2010 and projected 2070 water demands and requested deliveries for the Alternative 3 La Junta 

regional system are included in Table 4-22. 

Table 4-22. Alternative 3 La Junta Regional System Demands and Deliveries 

Water 
Provider 

Participating 
Systems 

2010 
Demand 

(AFY) 

2010 Max 
Daily 

Demand 
(MGD) 

2070 
Demands 

(AFY) 

2070 Max 
Daily 

Demand 
(MGD) 

Annual 
Provider 

Deliveries 
(AFY) 

Max Day 
Provider 

Deliveries 
(MGD) 

Max 
Month 

Provider 
Deliveries 

(MGD) 

La Junta 

La Junta 2,103 4.50 2,472 5.30 2,381 5.10 3.50 

South Swink 
Water 
Company* 

82 0.18 88 0.19 92 0.20 0.14 

Town of 
Swink 38 0.08 30 0.06 49 0.10 0.07 

Homestead 
Improvement 
Association 

7 0.01 7 0.01 9 0.02 0.01 

Bents Fort 
Water 
Company 

63 0.13 55 0.12 81 0.17 0.12 

La Junta 
Regional 
System  

2,230 4.77 2,597 5.56 2,648 5.68 5.52 

Source: Black & Veatch 2012, Reclamation 2016a 
*indicates systems currently under CDPHE enforcement orders 
Participating systems in italics are currently connected to and purchasing water from La Junta.  
La Junta also provides water to the Bents Fort Water Company through existing regional pipelines. Demands and deliveries for 
La Junta include Bents Fort demands and deliveries for this alternative.  
Projected regional system demands are the sum of the water providers’ 2070 demands and the participating systems 
requested AVC deliveries. 

4.3.2.4.2 Water Supplies 

Water supply for La Junta and the 

four participating systems is from a 

combination of deep and alluvial 

groundwater wells. No surface water 

resources are used within this 

regional hub. A total of 2,648 AFY of 

water supplies are required to meet 

the proposed demands and deliveries 

of the La Junta regional system. As 

shown in Table 2-4, La Junta’s 

current groundwater supply capacity 

is 2,040 AFY. An additional 608 AFY 

of alluvial groundwater supply is 

required to meet regional system 

demands and deliveries for 

Alternative 3 (Figure 4-31).  

Figure 4-31. Additional Supplies Needed to Meet the 
Projected Demands and Deliveries for the Alternative 3 La 
Junta Regional System 
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4.3.2.5 Lamar Regional System 

4.3.2.5.1 Water Demands 

The regional system water demands and deliveries for the Alternative 3 Lamar regional system 

are the same as Alternative 2. Refer to Section 4.2.2.4.1 for more information.  

4.3.2.5.2 Water Supplies 

The regional system water supplies for the Alternative 3 Lamar regional system are the same as 

Alternative 2. Refer to Section 4.2.2.4.2 for more information.  

4.3.3 Regional Provider’s Existing Water Treatment and Distribution Systems  

4.3.3.1 Avondale 

Refer to Section 4.2.3.1 for a description of Avondale’s existing water treatment and distribution 

system.  

4.3.3.2 Fowler 

The primary source of water for the Town of Fowler’s water treatment facility is alluvial wells 

positioned next to the Arkansas River. Underground springs north of the Arkansas River act as a 

secondary source of water; however, any capacity upgrades would be achieved with additional 

alluvial wells. In 2014, Fowler’s alluvial wells were classified as GUDI. Fowler is currently under 

CDPHE enforcement requiring approved surface water filtration and additional treatment of 

nitrate and selenium. Table 4-23 summarizes the source and treatment capacity of Fowler’s 

treatment process. 

Table 4-23. Fowler Source and Treatment Capacity Summary 

Number of 
Wells 

Average Well 
Capacity 
(MGD) 

Total Well 
Capacity 
(MGD) 

Surface Water 
Capacity 
(MGD) 

Total 
Treatment 
Capacity 
(MGD) 

Capacity 
Limiting Process 

In compliance: 1 

Noncompliant: 5 
1.1 1.1 NA 1.1 

Alluvial well 
capacity and 

filtration 

 

An alternatives analysis and preliminary engineering report has been developed by TTG 

Consultants and Bai Engineers for process upgrades to address the treatment challenges 

presented by the GUDI classification of the well sources. Following the report’s recommendation, 

bag filters were installed on one of the wells as well as an ion exchange system targeting nitrate 

removal (CDPHE 2019b). After filtration, the water is chlorinated before distribution. Fowler has 

0.63 MG of finished water storage upstream of their distribution system (Southeastern 2005). 

Figure 4-32 displays a process flow diagram of Fowler’s treatment process (Black & Veatch 2012). 
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Figure 4-32. Fowler Regional Treatment System Process Flow Diagram 

4.3.3.3 Rocky Ford  

Refer to Section 4.1.3.3 for a description of Rocky Ford’s existing water treatment and 

distribution system.  

4.3.3.4 La Junta 

Refer to Section 4.1.3.4 for a description of La Junta’s existing water treatment and distribution 

system.  

4.3.3.5 Lamar 

Refer to Section 4.1.3.5 for a description of Lamar’s existing water treatment and distribution 

system.  

4.3.4 Proposed Participant Delivery Locations and Conduit Routes 
The proposed participant delivery locations and conduit routes for the five regional systems 

under Alternative 3 are presented in this section. Refer to Section 6 of this report for further 

information and conveyance system modeling results.  

4.3.4.1 Avondale Regional System 

Under Alternative 3, the Avondale water treatment plant would provide treated water to its own 

service area and to the community of Boone in Pueblo County. The proposed participant delivery 

location and conduit routes for the Alternative 3 Avondale regional system are a hybrid of the 

preferred AVC alignment and an optimal geographical alignment for the regional system. Refer to 

Figure 4-33 for the proposed participant delivery locations and conduit routes for the 

Alternative 3 Avondale regional system.  
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Figure 4-33. Alternative 3 Avondale Regional System Proposed Participant Delivery Locations and 
Conduit Routes   
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4.3.4.2 Fowler Regional System 

Under Alternative 3, the Fowler water treatment plant would provide treated water to its own 

service area and to six communities in Otero County. The proposed participant delivery locations 

and conduit routes for the Alternative 3 Fowler regional system are a hybrid of the preferred AVC 

alignment and an optimal geographical alignment for the regional system. Refer to Figure 4-34 

for the proposed participant delivery locations and conduit routes for the Alternative 3 Fowler 

regional system.  

  
Figure 4-34. Alternative 3 Fowler Regional System Proposed Participant Delivery Locations and Conduit 
Routes   
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4.3.4.3 Rocky Ford Regional System 

Under Alternative 3, the Rocky Ford water treatment plant would provide treated water to its 

own service area and to eight communities in Otero County. The proposed participant delivery 

locations and conduit routes for the Alternative 3 Rocky Ford regional system are a hybrid of the 

preferred AVC alignment and an optimal geographical alignment for the regional system. Refer to 

Figure 4-35 for the proposed participant delivery locations and conduit routes for the 

Alternative 3 Rocky Ford regional system.  

 
Figure 4-35. Alternative 3 Rocky Ford Regional System Proposed Participant Delivery Locations and 
Conduit Routes 
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4.3.4.4 La Junta Regional System 

Under Alternative 3, the La Junta water treatment plant would provide treated water to its own 

service area and to three other communities in Otero County. The proposed participant delivery 

locations and conduit routes for the Alternative 3 La Junta regional system are a hybrid of the 

preferred AVC alignment and an optimal geographical alignment for the regional system. Refer to 

Figure 4-36 for the proposed participant delivery locations and conduit routes for the 

Alternative 3 La Junta regional system.  

 
Figure 4-36. Alternative 3 La Junta Regional System Proposed Participant Delivery Locations and Conduit 
Routes 
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4.3.4.5 Lamar Regional System 

Under Alternative 3, the Lamar water treatment plant would provide treated water to its own 

service area and two other communities in Bent and Prowers Counties. The proposed participant 

delivery locations and conduit routes for the Alternative 3 Lamar regional system are a hybrid of 

the preferred AVC alignment and an optimal geographical alignment for the regional system. 

Refer to Figure 4-37 for the proposed participant delivery locations and conduit routes for the 

Alternative 3 Lamar regional system.  

 
Figure 4-37. Alternative 3 Lamar Regional System Proposed Participant Delivery Locations and Conduit 
Routes  
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Section 5 

Treatment Alternatives 

5.1 Treatment Processes Descriptions 

5.1.1 Treatment Objectives 
The water supply for towns and utilities in the Arkansas River Valley consists of surface water, 

shallow alluvial groundwater, groundwater under the influence of surface water and 

nontributary groundwater from deeper aquifers. The quality and quantity of the supplies derived 

from surface water have been impacted by various factors including naturally occurring 

selenium, radionuclides and urbanization along the Arkansas River and often require the 

construction of advanced treatment processes to reduce dissolved minerals, nitrates, and trace 

contaminants. The use of groundwater from nontributary aquifers as a primary or supplemental 

water supply is limited due to elevated concentrations of radium, uranium, selenium, and gross 

alpha that also require advanced treatment processes to meet regulatory standards. The AVC will 

provide a reliable water supply that complies with regulatory standards and a concentration of 

dissolved solids less than the secondary standards of 500 mg/L.  

With the implementation of regionalization, regional water systems will need to treat the various 

water sources to comply with regulatory standards. The treatment options for various sources 

and contaminants include: 

▪ Coagulation, sedimentation, and filtration for surface water and GUDI 

▪ RO for high TDS 

▪ Ion exchange for nitrate, gross alpha, uranium, and radium 

▪ Precipitation and filtration for dissolved metals and radionuclides 

▪ GAC for pesticides, herbicides, and organic contaminants  

▪ Disinfection for pathogens 

5.1.2 Treatment of Radionuclides 
There are several advanced treatment alternatives that are effective at removing radionuclides 

from water. The treatment and alternative solutions are listed in Table 5-1. Treatment processes 

that are currently being used by regional provider or that are being recommended as upgrades to 

meet regional demands in an alternative are described in the following subsections. 
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Table 5-1. Potential Treatment Options to Reduce Radionuclides  

Radionuclide Treatment Methods 

Radium 226/228, Uranium, Gross Alpha, Gross Beta 

Ion exchange* 

RO* 

Lime softening 

Coprecipitation with barium sulfate 

Preformed hydrous manganese oxide filtration 

Coagulation/Filtration (conventional treatment)* 

Activated alumina 

Electrodialysis/Electrodialysis reversal 

Source: EPA 2006 
*indicates treatment processes are either being used by regional providers or recommended for regionalization upgrades 

5.1.2.1 Ion Exchange Treatment Process 

Ion-exchange treatment processes are generally used to decrease concentrations of ionic 

contaminants. They are most effective in waters that have low concentrations of minerals. In the 

process, ions are exchanged between the solid media and the water to be treated. The most 

common application of ion exchange is water softening, which targets the exchange of less soluble 

calcium and magnesium ions in water (American Water Works Association and American Society 

of Civil Engineers 2012) with sodium ions, but the process is also effective in exchanging the 

radium cations with sodium. The ion exchange media is typically regenerated with a 3 to 6 

percent sodium chloride brine solution, which is typically discharged to the sanitary sewer. The 

regeneration process and disposal of the brine increase the concentration of TDS and the 

contaminants in the wastewater and can make it more difficult to meet effluent discharge 

standards or to reuse the effluent. 

When the ion exchange resin is in the anionic form, it can be used to remove nitrates and uranium 

anions from the water source. The resin is regenerated using a sodium chloride brine in the same 

process used for softening, and it results in similar impacts when disposing the regeneration brine. 

Specialty highly selective single use ion exchange resins that do not require regeneration can be 

used to remove uranium. The resins are removed and transported to an off-site processing and 

disposal facility once the exchange capacity of the resin is exhausted. This eliminates the disposal 

of regeneration brines to the local or regional sanitary sewer system.  

5.1.2.2 Reverse Osmosis Treatment Process 

RO is a pressure-driven membrane process that produces treated water (permeate) with low 

concentrations of dissolved salts, minerals, radionuclides, and organics and concentrates the 

dissolved components in a residual brine stream. RO uses a semipermeable membrane with a 

thin plastic-like material that limits the diffusion of salts through the membrane. RO is a diffusion-

controlled process that is dependent on temperature, the ionic charge of the dissolved 

components, and the concentration of the dissolved components. Each type of RO membrane has 

different diffusion rates for the components. As the RO feedwater pressure is increased, the rate 

at which water diffuses through the membrane increases, but the rate at which dissolved 

components diffuse through the membrane is dependent on the concentration of the dissolved 
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components. These factors affect the permeate water quality, the percentage of high quality 

permeate produced known as the recovery ratio, and the capacity of RO system.  

A critical design parameter for RO is the feedwater must have low turbidity and suspended solids 

less than 5 microns; thus, the feedwater must be groundwater with low turbidity or filtered 

surface water. RO systems are not suitable for raw water with particles that will foul the RO 

membranes. It is also necessary to add antiscalants to the feedwater to prevent the precipitation 

of sparingly soluble salts in the brine. Chemicals may also be added for dechlorination (sodium 

bisulfite) and pH adjustment (acid or bases). 

RO systems are typically able to recover 75 to 90 percent of the feedwater as permeate with a low 

concentration of dissolved components, but this means the raw water supply must be 10 to 20 

percent higher for an RO system. This also means 10 to 20 percent of the feedwater with the 

concentrated dissolved components requires disposal; the higher the percentage of permeate 

produced, the higher the concentration of dissolved components. The high concentration of the 

salts, radionuclides, and metals in the RO brine can make it difficult to discharge the brine to the 

sanitary sewer or surface water. Occasional chemical acid, base, oxidizing, and detergent cleaning 

of the membranes is necessary to remove accumulated mineral scaling or fouling (EPA 2018). 

These chemical solutions need to be neutralized and then discharged to the wastewater 

treatment plant for final disposal. 

5.1.2.3 Conventional Coagulation, Flocculation, Clarification, and Filtration 

Conventional treatment processes typically consist of five stages: coagulation, flocculation, 

clarification, filtration, and disinfection.  

During coagulation, positively charged metal salts are added to water to reduce the repelling 

forces between the negatively charged particles. This process binds together particulate, 

dissolved, and colloidal contaminants into flocs. Polymers may also be added to aid in the 

formation of flocs. It is also common to dose chlorine, calcium permanganate, or sodium 

permanganate upstream of coagulation for preoxidation (EPA 2018). 

During clarification, the flocculated coagulants and entrained turbidity are removed either by 

gravity settling, ballasted flocculation, entrainment in sludge blanket, or dissolved air flotation 

(DAF) process. DAF uses microscopic fine bubbles of diffused air to float the flocculated particles 

to the surface of the tank where they are skimmed and removed. The flocculation and clarification 

process typically reduce the turbidity of the source water by 90 to 95 percent to 1 to 5 NTU. Any 

remaining suspended solids after the clarification process are removed in the filtration process 

(EPA 2018). 

Filtration in a conventional treatment system is typically accomplished with granular media. The 

most common form of media consists of anthracite and sand. The media is regularly backwashed 

to remove particles and to remove particles captured by the media that result in increased 

headloss and pressure buildup. GAC can also be used in media filter systems. GAC is made up of 

carbon-based materials, including wood, lignite, and coal that has been heated to high 

temperatures in a reducing environment. GAC is used to target the removal of organic compounds 

and secondary contaminants (EPA 2018).  
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Conventional treatment produces two main waste streams: sludge formed in coagulation and 

filter backwash. Backwash may be recycled back to the head of the treatment process provided 

that the facility follows the Filter Backwash Recycling Rule, which requires that the return flow 

cannot exceed 10 percent of the raw water (EPA 2002. Sludge produced from coagulation is 

typically considered a nonhazardous municipal waste that can be disposed in a municipal landfill 

according to local regulations (EPA 2018). 

5.1.3 Surface Water Filtration 
A few of the provider’s alluvial well water sources have been reclassified as GUDI of surface 

water. These sources require filtration to remove bacteria and viruses (see Table 3-2). Table 5-2 

lists the CDPHE-approved surface water filtration alternatives and other approaches for 

achieving compliance, including the respective advantages and disadvantages. Technologies listed 

as alternatives must be preapproved before implementation. 

Table 5-2. CDPHE-Approved Surface Water Technologies and Nontreatment Alternatives for Compliance  

Technology 
Recommended 

Methods 
Advantages Disadvantages 

CDPHE-Approved 

Filtration Technologies 

Conventional 
Filtration 

▪ Effective at treating a variety of 
contaminants 

▪ Produces consistent quality 
water post filtration 

▪ Produces solid waste 

▪ Requires chemical addition (e.g., 
coagulants, polymers) 

Direct Filtration 

▪ Less expensive than conventional 

▪ Requires less space than 
conventional 

▪ Produces solid waste 

▪ Requires chemical addition (e.g., 
coagulants, polymers) 

▪ Variable water quality post filtration is 
more likely than with conventional 

Slow Sand 
Filtration 

▪ Does not require chemical 
addition 

▪ Minimal sludge handling 
required 

▪ Simple in design 

▪ Large surface area and quantities of filter 
media 

▪ Labor intensive 

▪ Cannot handle high turbidity 

Diatomaceous 
Earth Filtration 

▪ Compact layout and low head 
loss make it suitable for 
retrofitting existing wells 

▪ More labor intensive than conventional 

▪ Cannot handle variations in influent quality 

Alternative Filtration 

Technologies 

Bag Filtration 

▪ Inexpensive 

▪ Simple to operate 

▪ Cannot handle high turbidity influent 

▪ Not feasible for high flows 

▪ Can be labor intensive depending on flows 
and turbidity 

Cartridge 
Filtration 

▪ Similar to bag filters  ▪ Similar to bag filters, potentially more 
expensive 

Membranes: 
Ultrafiltration 

and 
Microfiltration 

▪ Requires less space compared to 
conventional 

▪ Does not necessarily require 
coagulant addition 

▪ Produces approximately 5 percent 
backwash flow 

▪ Expensive 

Source: CDPHE 2018, EPA 2018 

5.1.4 Drinking Water Disinfection 
Drinking water disinfection typically is achieved with dosing a chlorine-based disinfectant (i.e., 

gaseous chlorine, chlorine dioxide, sodium hypochlorite, or calcium hypochlorite), with ozone, or 

a combination of ultraviolet irradiation followed by a chlorine-based disinfectant. All the regional 

providers use a form of chlorine disinfection. When chlorine is added to raw or treated water 

with dissolved organics, bromines, and amines, it forms trihalomethanes, haloacetic acids, and 
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other DBPs. These are controlled by reducing the DBP precursors or adding ammonia to convert 

the free chlorine to chloramines.  

▪ Chlorine gas consumes the alkalinity of the water and reduces the pH. Lowering the pH 

increases the effectiveness of chlorine disinfection. Chlorine gas is toxic, and precautionary 

steps need to be taken to secure the storage area and limit exposure.  

▪ Sodium hypochlorite raises the pH of the water at its dosing point. Sodium hypochlorite is 

less hazardous than gaseous chlorine; however, due to its reactivity, it can be a safety risk.  

▪ Chlorine dioxide is highly soluble in water and an effective oxidizer and disinfectant. It 

also produces fewer organic byproducts during disinfection compared to free chlorine. 

Chlorine dioxide reacts to form chlorite when dosed to water, which has an MCL of 1 mg/L. 

Chlorine dioxide gas is also dangerous because of its explosive characteristics and toxicity. 

For these reasons, the gas must be generated on-site. Depending on the generation method, 

the use of chlorine dioxide can result in the production of undesirable chlorinated organic 

reaction by-products. 

5.2 AVC Regionalization (Alternative 1) Treatment Plant 
Upgrades 

5.2.1 St. Charles Mesa Water District 
For St. Charles Mesa Water District to meet the regional demands under Alternative 1 and 

redundancy requirements, it would need to expand the capacity of its treatment process by 1.8 

MGD. Upgrades to improve treated water quality are not necessary for St. Charles Mesa Water 

District because all the facilities meet the CDPHE standards and are not currently under 

enforcement action.  

The St. Charles Mesa Water District requires no additional water rights to meet the increased 

demands associated with regionalization (Black & Veatch 2012). The district’s treatment process 

has an overall capacity of 6.1 MGD, 0.8 of which is from well water sources. St. Charles Mesa Water 

District’s conventional surface water treatment plant has three filter trains, each with an estimated 

capacity of 1.8 MGD. The water district plans to build an additional surface water treatment plant 

in the next decade to meet its current customers’ projected demands. The plant would be built at a 

reservoir located at 21st Lane and South Road (Simpson 2019). With the addition of the plant, the 

water district would utilize some of its excess water rights (see Section 2.3.1). For regionalization 

under Alternative 1, the water district would expand its existing facility by adding an additional 

filter with 1.8 MGD of capacity. This filter would act as a redundancy in case another filter needs to 

be taken off-line for maintenance. Table 5-3 summarizes the capacity upgrades necessary for St. 

Charles Mesa Water District to meet the demands of the region under Alternative 1. 
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Table 5-3. Alternative 1 St. Charles Mesa Water District Region Treatment Capacity Upgrades Summary 

Alternative 
Projected 
Regional 

Demand (MGD) 

2019 
Capacity 
(MGD) 

Capacity 
Increase to 

Meet 
Projected 
Demand 
(MGD) 

Filter Train 
Capacity 
(MGD) 

Number of 
Filter Trains 
Needed for 

Redundancy 

Recommended Upgrades 
to Meet Regional 

Demands and 
Redundancy 

Requirements 

1 6.3 6.1 0.2 1.8 1 
Expand existing facility by 
1.8 MGD by adding a 
fourth filter.  

5.2.2 Crowley County Water Association 
For the Crowley County Water Association to meet the regional demands and redundancy 

requirements under Alternative 1, it would need to increase the overall treatment process 

capacity by 3.9 MGD. Upgrades to improve treated water quality are not necessary because the 

treated water currently meets the standards. 

The Crowley County Water Association’s treatment process capacity is limited both by the lack of 

alluvial well water supply and by the association’s chlorine gas disinfection process capacity. An 

additional three alluvial wells will need to be drilled to meet the maximum day demands of the 

regional participants. Three additional wells provide a well for redundancy in case a well is off-

line for maintenance. Disinfection for each well would be achieved by adding a small chlorination 

system to each new well site. Table 5-4 summarizes the capacity upgrades necessary for the 

Crowley County Water Association to meet the regional demands under Alternative 1. 

Table 5-4. Alternative 1 Crowley Water Association Region Treatment Capacity Upgrades Summary 

Alternative 
Projected 
Regional 

Demand (MGD) 

2019 
Capacity 
(MGD) 

Capacity 
Increase to 

Meet 
Projected 
Demand 
(MGD) 

Average 
Well 

Capacity 

(MGD) 

Number of 
Wells 

Needed for 
Redundancy 

Recommended Upgrades 
to Meet Regional 

Demands and 
Redundancy 

Requirements 

1 3.2 1.3 1.9 1.3 3 

Install three alluvial wells 
with small chlorine gas 
feed systems at each well 
head, increasing process 
capacity by 3.9 MGD 
including the redundant 
well. 

Source: Talkington 2019  

5.2.3 Rocky Ford 
Rocky Ford’s treatment system currently has the capacity to meet the demands of the regional 

participants under Alternative 1. It is recommended, however, that they increase their source 

capacity by 1.4 MGD to add source redundancy in case of technical problems or the need for 

maintenance that would require a well to be taken off-line. Upgrades to improve the treated 

water quality are not necessary because Rocky Ford complies with the standards and is not 

currently under enforcement action. 

Because there are no water quality issues with Rocky Ford’s alluvial well water sources, the 

relatively small capacity upgrades needed can be met cost effectively with the addition of alluvial 

wells. Starting up the water treatment plant requires Rocky Ford to hire a Class A operator to act 
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as an OIC. Equipment upgrades are also necessary at the water treatment plant to mitigate future 

O&M issues (TTG Consultants 2016). Additional costs may be associated with startup of the 

surface water plant after years of not being operated. These may include costs associated with 

replacement of expired chemicals and recalibration and replacement of probes and lab 

equipment. For these reasons, it is recommended that alluvial well capacity be expanded such 

that all regional demands will be met with well water sources. For Alternative 1, only one well 

will need to be drilled to serve as a redundant source for regional participants. A small 

chlorination system will need to be installed at the well head for disinfection. Table 5-5 

summarizes the treatment capacity upgrades required for Rocky Ford to meet the regional 

demands under Alternative 1. 

Table 5-5. Alternative 1 Rocky Ford Region Treatment Capacity Upgrades Summary 

Alternative 
Projected 
Regional 

Demand (MGD) 

2012 
Capacity 
(MGD) 

Capacity 
Increase to 

Meet 
Projected 
Demand 
(MGD) 

Average 
Capacity 
per Well 

(MGD) 

Number of 
Additional 

Wells 
Needed for 

Redundancy 

Recommended Upgrades 
to Meet Regional 

Demands and 
Redundancy 

Requirements 

1 3.0 4.1 0.0 1.4 1 

Install an additional 
alluvial well with a 
chlorination system at 
the well head to act as a 
redundant source for 
regional participants, 
expanding the process 
capacity by 1.4 MGD 
including the redundant 
well. 

Source: Black & Veatch 2012, CDM Smith 2018 (Appendix A) 

5.2.4 La Junta 
For La Junta to meet the regional demands under Alternative 1, the WTP needs to increase the 

capacity by 2.2 MGD. Upgrades to improve treated water quality are not necessary because they 

currently meet standards and are not under enforcement action. WTP upgrades to meet the 

discharge standards for RO brine may be necessary, depending on upcoming CDPHE regulations. 

The La Junta treatment system is limited by the capacity of its RO trains and by its distribution 

pumping capacity. A fourth RO train is needed to meet the regional demands. Each of La Junta’s 

RO trains has a capacity of 2.2 MGD. Installation of a redundant RO unit is not recommended in 

this case because RO units are expensive and subject to biological fouling when not operated for 

extended periods. Treatment process redundancy may be achieved by modifying the 

RO/greensand filter flow blend ratio, which is typically 73 percent. After installation of a fourth 

RO unit, if a single unit is taken off-line during projected regional max day demands, the blend 

ratio would need to be modified to an estimated 67 percent. The RO process provides high 

rejection of radionuclides, metals, and selenium, therefore, the permeate has low concentration 

near the detection limits for these elements and a relatively small change in the blend ratio does 

not pose a risk of exceeding the standards. With the modified blend ratio, La Junta would remain 

compliant with TDS secondary standards (City of La Junta 2018). 

Currently, an average of 1.0 MGD of well water is blended with the brine discharge from the RO 

units. With the addition of a fourth unit, this flow will need to be increased to about 1.3 MGD 



Section 5 • Treatment Plant Alternatives 

5-8 

(Seaba 2019). La Junta’s 2019 wastewater discharge permit allows them to discharge the brine 

that has been blended with well water at a 30-day average rate of 2.5 MGD (CDPHE 2019a). La 

Junta has adequate well supplies to meet the increase in demands associated with regionalization. 

Table 5-6 summarizes the treatment capacity upgrades required for regionalization of La Junta 

under Alternative 1. 

Table 5-6. Alternative 1 La Junta Region Treatment Capacity Upgrades Summary 

Alternative 

Projected 
Regional 
Demand 
(MGD) 

2019 
Capacity 
(MGD) 

Capacity 
Increase to 

Meet Projected 
Demand (MGD) 

RO Unit 
Capacity 

(MGD) 

Number of 
Additional RO 

Units Needed to 
Meet Demand 

Recommended Upgrades to 
Meet Regional Demands and 
Redundancy Requirements 

1 7.2 6.6 0.6 2.2 1 

1. Installation of a fourth RO 
train, including an additional 
cartridge filter unit for RO 
prefiltration. This will 
increase overall capacity by 
2.2 MGD. 

2. Installation of an additional 
clean water distribution 
pump. 

Source: Black & Veatch 2012, Seaba 2019 

La Junta piloted a zero-discharge desalination (ZDD) technology during the summer of 2012 to 

compare costs and performance to their RO process. Their general findings were that ZDD was an 

effective treatment process although it was difficult and more expensive to operate than their 

current system. CDPHE is requiring that La Junta perform a study in 2019 on how to reduce or 

eliminate the blended brine discharge to the Arkansas River (CDPHE 2019a). Upgrades may be 

necessary in the future to mitigate or eliminate the brine discharge.  

5.2.5 Lamar 
For Lamar to meet the demands of the region under Alternative 1, they would need to increase 

their treatment capacity by 2.4 MGD. Upgrades to improve treated water quality are not 

necessary because Lamar complies with the standards and is not under enforcement action. 

The Lamar treatment system is limited by the capacity of its 4.0 MGD sodium hypochlorite dosing 

process (Batdorf 2019). For the purposes of this planning study, the project team assumed the 

existing chlorination facility will be expanded to meet the regional demands. Lamar has adequate 

alluvial well supplies to accommodate the expansion. Table 5-7 summarizes the capacity 

upgrades necessary for Lamar under Alternative 1. 

Table 5-7. Alternative 1 Lamar Region Treatment Capacity Upgrades Summary 

Alternative 

Projected 
Regional 
Demand 
(MGD) 

2019 
Capacity 
(MGD) 

Capacity Increase 
to Meet 

Projected 
Demand (MGD) 

Sodium 
Hypochlorite 
Disinfection 

Process Capacity 

(MGD) 

Additional 
Units Needed 

to Meet 
Demand and 
Redundancy 

Recommended Upgrades 
to Meet Regional Demands 

and Redundancy 
Requirements 

1 6.4 4.0 2.4 4.0 NA 

Upgrade capacity of sodium 
hypochlorite process by 2.4 
MGD. Install a redundant 
metering pump and 
upgrade chemical storage. 

Source: Black & Veatch 2012, Batdorf 2019  
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5.3 AVC-CDPHE Enforcement Regionalization (Alternative 2) 
Treatment Plant Upgrades  

5.3.1 Avondale 
Avondale needs to increase the system capacity by 0.6 MGD to meet the demands of the region 

under Alternative 2. Avondale is currently under enforcement action because one of the three 

source water wells was classified as GUDI. Filtration is required for wells classified as GUDI. 

The towns of Avondale and Boone are currently negotiating an agreement for Avondale to 

provide water to Boone because of a recent enforcement action implemented on Boone’s system 

(CDPHE 2019b). For Avondale to meet the regional demands under Alternative 2, two additional 

wells that comply with treatment standards are required. The most cost-effective approach to 

provide additional capacity is by drilling alluvial wells with enough distance from the Arkansas 

River to provide 6 months of travel time for water in the recharge area to reach the well and be 

classified as groundwater. If it is not possible to drill wells that would be classified as 

groundwater, an additional GUDI well will need to be drilled and CDPHE-approved filtration will 

need to be implemented for all GUDI sources. Table 5-8 summarizes the treatment upgrades 

necessary for Avondale to meet the regional demands under Alternative 2. 

Table 5-8. Alternative 2 Avondale Region Treatment Capacity Upgrades Summary 

Alternative 
Projected 
Regional 

Demand (MGD) 

2012 
Capacity 
(MGD) 

Capacity 
Increase to 

Meet 
Projected 
Demand 
(MGD) 

Average 
Capacity per 

Well 

(MGD) 

Number of 
Additional 

Wells Needed 
for 

Redundancy4 

Recommended 
Upgrades to Meet 

Regional Demands and 
Redundancy 

Requirements 

2 0.7 0.6 0.1 0.3 2 

Drill two additional 
wells with a chlorine 
dosing system at each 
well head.  

Source: Black & Veatch 2012, CDPHE 2019b  

This study assumes Avondale will need to install centralized pressure filters that meet the CDPHE 

filtration requirement for GUDI to remove cryptosporidium, giardia lamblia, and viruses. Table 5-

9 summarizes the treatment upgrades necessary for Avondale to meet CDPHE standards and to 

provide clean water for their regional participants. 

Table 5-9. Alternative 2 Avondale Region Treatment Process Upgrades Summary 

Alternative 
Contaminants of 

Concern 
Standard Limits Recommended Treatment Upgrade 

2 

Cryptosporidium, 
giardia lamblia, 

viruses, and 
turbidity 

• Cryptosporidium: 2-log (99 
percent) removal 

• Giardia lamblia: 3-log (99.99 
percent) removal 

• Viruses: 4-log removal 

• Turbidity: 95th percentile – 0.3 
NTU, maximum limit – 1 NTU 

Install two 0.7 MGD granular pressure filter 
units, one to satisfy projected maximum daily 
flow, with one filter off-line for backwashing 
or maintenance. 

                                                                    

4This includes Avondale’s existing noncompliant GUDI well. 



Section 5 • Treatment Plant Alternatives 

5-10 

5.3.2 Crowley County Water Association 
For the Crowley County Water Association to meet the regional demands under Alternative 2, the 

addition of two alluvial wells are necessary for redundancy. Table 5-10 summarizes the 

treatment capacity upgrades required for the Crowley County Water Association under 

Alternative 2. 

Table 5-10. Alternative 2 Crowley County Water Association Region Treatment Capacity Upgrades Summary 

Alternative 

Projected 
Regional 
Demand 
(MGD) 

2012 
Capacity 
(MGD) 

Capacity 
Increase to 

Meet Projected 
Demand (MGD) 

Average 
Capacity 
per Well 
(MGD) 

Number of 
Additional Wells 

Needed for 
Redundancy 

Recommended 
Upgrades to Meet 

Regional Demands and 
Redundancy 

Requirements 

2 2.8 4.1 0.0 1.4 1 

Install an additional 
alluvial well with a 
chlorination system at 
the well head to act as 
a redundant source for 
regional participants, 
expanding the process 
capacity by 1.4 MGD 
including redundant 
well. 

Source: Talkington 2019 

5.3.3 La Junta 
The La Junta treatment system has sufficient capacity to meet the regional demands under 

Alternative 2. As described in Section 5.2.4, treatment process redundancy will be achieved 

through modifying the RO blending ratio. See Section 5.2.4 for information on the potential need 

for reduction of brine discharge. Table 5-11 summarizes the treatment capacity information for 

La Junta under Alternative 2. 

Table 5-11. Alternative 2 La Junta Region Treatment Capacity Upgrades Summary 

Alternative 

Projected 
Regional 
Demand 
(MGD) 

2019 
Capacity 
(MGD) 

Capacity 
Increase to 

Meet Projected 
Demand (MGD) 

RO Unit 
Capacity 
(MGD) 

Number of 
Additional RO 
Units Needed 

to Meet 
Demand 

Recommended 
Upgrades to Meet 

Regional Demands and 
Redundancy 

Requirements 
2 5.9 6.6 0.0 2.2 0 No upgrades necessary. 

Source: Black & Veatch 2012, Seaba 2019 

5.3.4 Lamar 
Lamar would need to expand their chlorination and fluoridation facility by 1.9 MGD to meet the 

regional demands under Alternative 2. Table 5-12 summarizes the capacity upgrades necessary 

for Lamar for Alternative 2. 

Table 5-12. Alternative 2 Lamar Region Treatment Capacity Upgrades Summary 

Alternative 

Projected 
Regional 
Demand 
(MGD) 

2019 
Capacity 
(MGD) 

Capacity 
Increase to 

Meet 
Projected 
Demand 
(MGD) 

Sodium 
Hypochlorite 
Disinfection 

Process 
Capacity 
(MGD) 

Additional 
Units Needed 

to Meet 
Demand and 
Redundancy 

Recommended Upgrades to 
Meet Regional Demands 

and Redundancy 
Requirements 

2 5.9 4.0 1.9 4.0 NA 

Upgrade capacity of sodium 
hypochlorite process by 1.9 
MGD. Install a redundant 
metering pump and 
upgrade chemical storage. 
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Source: Black & Veatch 2012, Batdorf 2019 

5.4 CDPHE Enforcement Regionalization Alternative 
(Alternative 3) Treatment Plant Upgrades 

5.4.1 Avondale 
Because the regional demands for Avondale under Alternative 3 are the same as Alternative 2, the 

required capacity and treatment upgrades are also the same. Refer to Section 5.3.1 for required 

upgrades. 

5.4.2 Fowler  
For Alternative 3, Fowler was selected as the regional provider to provide water for the 

noncompliant Valley Water Company system to minimize the pumping requirements associated 

with using Rocky Ford as the regional provider. Fowler has adequate capacity to meet the 

demands of the region under Alternative 3. Upgrades are needed, however, for capacity 

redundancy. 

To meet the demands and provide redundancy under Alternative 3, Fowler needs another well in 

compliance with surface water treatment standards. This requires adding CDPHE-approved 

filtration to one of the existing noncompliant wells or drilling a compliant well in an area with 6 

months travel time from the recharge location. Bag filters are a viable option for Fowler due to 

the relatively low flows of the system and the low turbidity of the influent well water. Fowler has 

already installed bag filters on one of its wells to bring the source into compliance. Table 5-13 

summarizes the treatment capacity upgrades necessary for Fowler under Alternative 3. 

Table 5-13. Alternative 3 Fowler Region Treatment Capacity Upgrades Summary 

Alternative 

Projected 
Regional 
Demand 
(MGD) 

2012 
Capacity 
(MGD) 

Capacity 
Increase to 

Meet Projected 
Demand (MGD) 

Average 
Capacity 
per Well 

(MGD) 

Number of 
Additional 

Wells 
Needed for 

Redundancy5 

Recommended Upgrades to Meet 
Regional Demands and 

Redundancy Requirements 

3 1.0 1.1 0.1 1.1 1 

Install a second bag filter skid to 
bring one of Fowler’s existing GUDI 
wells into CDPHE compliance. A 
chlorine disinfection system will 
also need to be installed on the 
well head. The upgraded well will 
account for system redundancy.  

Source: Black & Veatch 2012 CDM Smith 2018 (Appendix A) 

5.4.3 Rocky Ford 
Rocky Ford has sufficient treatment capacity to accommodate the region under Alternative 3. 

Table 5-14 summarizes Rocky Ford’s treatment capacity information. 

 

                                                                    

5Assumes that filtration will be installed on one of Fowler’s existing GUDI wells to bring it into compliance. 
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Table 5-14. Alternative 3 Rocky Ford Region Treatment Capacity Upgrades Summary 

Alternative 
Projected 
Regional 

Demand (MGD) 

2012 
Capacity 
(MGD) 

Capacity 
Increase to Meet 

Projected 
Demand (MGD) 

Average 
Capacity 
per Well 

(MGD) 

Number of 
Additional 

Wells 
Needed for 

Redundancy 

Recommended Upgrades 
to Meet Regional 

Demands and 
Redundancy 

Requirements 

3 2.5 4.1 0.0 1.4 0 No upgrades necessary. 

Source: Black & Veatch 2012, Long 2019 

5.4.4 La Junta 
The La Junta treatment system has sufficient capacity to meet the regional demands under 

Alternative 3. As described in Section 5.2.4, treatment process redundancy will be achieved 

through modifying the RO blending ratio. See Section 5.2.4 for information on the potential need 

for reduction of brine discharge. Table 5-15 summarizes the treatment capacity information for 

La Junta under Alternative 2. 

Table 5-15. Alternative 3 La Junta Region Treatment Capacity Upgrades Summary 

Alternative 

Projected 
Regional 
Demand 
(MGD) 

2019 
Capacity 
(MGD) 

Capacity 
Increase to Meet 

Projected 
Demand (MGD) 

RO Unit 
Capacity 

(MGD) 

Number of 
Additional RO 

Units Needed to 
Meet Demand 

Recommended 
Upgrades to Meet 

Regional Demands and 
Redundancy 

Requirements 

3 5.7 6.6 0.0 2.2 0 No upgrades necessary. 

Source: Black & Veatch 2012, Seaba 2019 

5.4.5 Lamar 
Because the regional demands for Lamar under Alternative 3 are the same as Alternative 2, the 

required treatment upgrades are also the same. Refer to Section 5.3.4. for required upgrades. 
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Section 6 

Pipeline Alternatives 

Pipeline alignments and sizes for each regionalization alternative were analyzed by modifying the 

original AVC model from Reclamation using the InfoWater hydraulic modeling software. The 

alignment and diameters from the original model were adjusted for each regional system based 

on the alternative requirements. The criteria used for hydraulic modeling verification are based 

on the planning-level Feasibility Design Report (Reclamation 2016a) for consistency with the AVC 

design, and include: 

▪ Minimum 20 pounds per square inch (psi) pressure at delivery points (See Feasibility 

Design Report Section 3.3.3 [Reclamation 2016a]) 

▪ Maximum monthly demands 

▪ Roughness C = 145  

The AVC model was set up to maintain a minimum pipeline pressure of 5 psi (See Feasibility 

Design Report Section 3.5.3 [Reclamation 2016a]). This was modified for the regionalization 

considerations to be a minimum of 20 psi, since regionalization will be running treated water 

instead of filtered.  

The flow diagram in Figure 6-1 illustrates the general methodology used for hydraulic modeling. 
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Figure 6-1. General Modeling Approach Flow Diagram 
 
A hydraulic analysis was completed for each regional provider under each AVC regionalization 

alternative. The results of the analysis are shown in a series of graphics to illustrate the 

conditions consistent with the alternative. The first figure under each analysis is an aerial base 

map of the regional alternative with: 

▪ Ground elevations indicated by color shading, where blue shading indicates lower 

elevations and red shading indicates higher elevations 

▪ Pipeline routes showing connection of each participant to the regional provider, with the 

pipelines color coded to indicate pipe size (size is also noted in text near the pipeline 

segments) 

▪ Pressure outputs for the model indicated as colored dots and in text at various nodes along 

the route (negative pressure indicates a vacuum condition) 

The second figure for each alternative and regional system illustrates the hydraulic head as a red 

line and the ground elevation as a green line. Reaches or pipe segments where the green elevation 

line is above the red hydraulic head line indicate zones of zero to negative pressure (the red 

hydraulic head line should always be above the green elevation line).  

For most of the regional systems under each alternative, the provider is located at a lower 

elevation than participant delivery locations. For this reason, most of the systems will required 

either pumping to an elevated tank or pumping directly to the network. In the modeling results, 

new elevated tanks are recommended where the hydraulic grade line needs to be increased by 

Verified pressure criteria to be met with the alignment and diameters selected

1. Determined the need of any 
pumping stations/elevated tanks

2. Diameter improvements 3. Alignment improvements

Create scenarios for each alternative 

Select tank levels for providers

Elevated Tanks: Fowler assumed level of 100 feet; La 
Junta assumed level of 290 feet based on the existing 

model

Ground Tanks: St. Charles Mesa Water District, 
Avondale, Crowley, Rocky Ford, and Lamar (all modeled 

with an assumed operating level of 10 feet) 

Updated maximum monthly demands for all participants included in the project

Peak Flow Scenario from existing AVC model from Reclamation exported to InfoWater 
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less than 200 feet and the location for the tank is close to the provider. Booster pumping is 

recommended for all other cases. For all the regional providers, a modeled tank elevation of 10 

feet is assumed, with the exception of Fowler and La Junta, which have an assumed operation 

level. 

6.1 AVC Regionalization Alternative (Alternative 1) 
For Alternative 1, the AVC project participants are segregated into five regions or hubs, all 

designated by their respective water provider. For Alternative 1, all AVC participants are part of 

the regionalization and will be connected to a regional water provider. Because this alternative is 

intended to provide only a short-term solution until the overall AVC is completed, the hydraulics 

(i.e., size, pressure) are not optimized for regionalization but are instead consistent with the 

future AVC delivery system. The infrastructure provided in this alternative is intended to become 

part of the AVC system once it is fully implemented. 

6.1.1 Connector Routes and Preliminary Hydraulic Considerations 
This section presents the modeling results for the five regional systems proposed under 

Alternative 1. Hydraulic modeling for this alternative used the established pipeline sizes, routes 

to the connectors, and points of connection for the preferred AVC alignment. 

6.1.1.1 Alternative 1 St. Charles Mesa Water District Regional System 

In the St. Charles Mesa region, water will flow east for approximately 9 miles from the St. Charles 

Mesa Water District to Avondale. At Avondale, the route turns to the north then east for 

approximately 6 miles before turning north for about 2 miles to Boone. The pipe is 30 inches in 

diameter for most of the alignment, with a 4-inch-diameter spur serving Boone. The general 

alignment is shown in Figure 6-2. 

The hydraulic modeling results for this regional hub indicate line pressures are within operating 

pressure ranges (minimum 20 psi) for the entire line except for the 3-mile section immediately to 

the east of St. Charles Mesa. The planned AVC pipe crosses a ridge of higher elevation prior to 

flowing back downgradient into the valley. This sudden increase in elevation produces negative 

pressures for approximately 1 mile, as shown in Figure 6-2. Figure 6-3 illustrates the hydraulic 

head in comparison to ground elevation. The hydraulic modeling indicates that for this regional 

system, the preferred AVC alignment pipeline sizes and route do not meet the established design 

criteria and modification is required.  
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Figure 6-2. Conduit Route, Connection Points, Initial Diameters, and Pressures for the Alternative 1 St. 
Charles Mesa Water District Regional System 
 
 

 
Figure 6-3. Initial Hydraulic Head and Ground Elevation for the Alternative 1 St. Charles Mesa Water 
District Regional System 
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6.1.1.2 Alternative 1 Crowley County Water Association Regional System 

For the Crowley County region, the flow splits into two directions from the provider (Crowley 

County Water Association). The longest segment conveys flow through a 10-inch-diameter pipe 

for approximately 12 miles northeast to Ordway. From Ordway, the pipe diameter reduces to 6 

inches and continues to the northeast for another 6 miles before turning north for 2 miles and 

ending at Sugar City. The second segment conveys flows from the provider east for 3 miles 

through a 30-inch-diameter pipe and ending at the Town of Crowley (Figure 6-4).  

Because the regional provider (Crowley County Water Association) is located at the lower 

elevations in the valley, there is not enough head to reach most of the participants, including 

Ordway and Sugar City (Figure 6-5). When using the AVC alignment and pipe sizes with no 

modification, the Town of Crowley and the 96 Pipeline Company are the only participants for 

which the pressure criteria are met. For the other participants, pressure is below the minimum 

pressure of 20 psi and is negative in some cases. 

 
Figure 6-4. Conduit Route, Connection Points, Initial Diameters, and Pressures for the Alternative 1 
Crowley County Water Association Regional System 
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Figure 6-5. Initial Hydraulic Head and Ground Elevation for the Alternative 1 Crowley County Water 
Association Regional System 

6.1.1.3 Alternative 1 Rocky Ford Regional System 

For the Alternative 1 Rocky Ford Regional System, the flow splits in two directions from the 

provider (Rocky Ford). The shorter segment conveys water south through 3- and 4-inch-diameter 

pipes. After 1 mile, a segment branches westward, ending at the Hill Top Water Company. The 

main pipeline continues from this branch southward for another 5 miles then turns west for 1.5 

miles and then north, ending at West Grand Valley Water Inc. The other segment from the source 

at Rocky Ford conveys flow through a 30-inch-diameter pipe northwest for approximately 8.5 

miles, where a 3-inch-diameter pipe branches south for approximately 2.5 miles to the Patterson 

Valley Water Company. The 30-inch-diameter pipe continues from this branch northwest for 

approximately 14.5 miles, where a 3-inch-diameter pipe branches south to Manzanola. The last 4 

miles of the main segment is approximately 4 miles of 4-inch-diameter pipe that terminates at the 

Valley Water Company (Figure 6-6). 

Because the provider (Rocky Ford) is located approximately 200 feet lower in elevation than the 

end point of the regional system at the Valley Water Company, there is not enough head to reach 

most of the connectors at the AVC initial conditions (Figure 6-7). Most of the system is at 

negative pressure (or suction), which violates the hydraulic parameters established for the 

regional systems.  
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Figure 6-6. Conduit Route, Connection Points, Initial Diameters, and Pressures for the Alternative 1 Rocky 
Ford Regional System 
 

 
Figure 6-7. Initial Hydraulic Head and Ground Elevation for the Alternative 1 Rocky Ford Regional System 

6.1.1.4 Alternative 1 La Junta Regional System  

From the provider location (City of La Junta), water is conveyed westward through a 14-inch-

diameter pipe. At 0.25 miles from the provider, a 2-inch-diameter branch runs southward for 

approximately 1 mile, ending at the Homestead Improvement Association. The main line 
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continues from the branch for approximately 4 miles to the northwest, where there is a 6-inch-

diameter southern branch. This branch extends approximately 2 miles, where it forks to the south 

and west. The southern fork extends another 1 mile and ends at Fairmont while the western fork 

extends 2 miles and ends at Fairview. The main line continues northwesterly, diverts northward, 

then swings toward the east, where there is a southern branch connecting to Riverside. The 20-

inch-diameter main pipe continues east with several northern branch connections serving the 

North Holbrook Water Company, the West Holbrook Water Pipeline Association, the Holbrook 

Center Soft Water Association, the Beehive Water Association, Cheraw, the East End Water 

Association, and the Southside Water Association. A 14-inch-diameter branch extends to La Junta 

City #2 then reduces to a 4-inch-diameter branch, ending at the Bents Fort Water Company. The 

20-inch-diameter main line continues east, then reduces to an 8-inch-diameter branch that serves 

Las Animas (Figure 6-8). 

For the Alternative 1 La Junta Regional System, the water flows up the valley and then through 

the saddle north of La Junta, all at a relatively steady elevation increase. Under initial conditions, 

the operating pressures do not meet the design parameters on the segment between the Towns of 

Swink and Riverside (Figure 6-9).  

 
Figure 6-8. Conduit Route, Connection Points, Initial Diameters, and Pressures for the Alternative 1 La 
Junta Regional System 
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Figure 6-9. Initial Hydraulic Head and Ground Elevation for the Alternative 1 La Junta Regional System 

6.1.1.5 Alternative 1 Lamar Regional System 

From the provider location (City of Lamar), water is conveyed approximately 10 miles northwest 

through a 14-inch-diameter pipe, where there is a 3-inch-diameter northern branch that ends at 

the Town of Wiley. The main line continues 1.5 miles to an 8-inch-diameter northern branch that 

extends 30 miles to the Town of Eads. The May Valley Water Association has two connections to 

this 8-inch-diameter branch. The main line continues for 11.5 miles west and end at the McClave 

Water Association (Figure 6-10). 

In the Lamar region, there is enough elevation head at the provider to maintain adequate 

pressure for approximately one-third of the system length. There is a significant elevation 

increase between the delivery locations of the McClave Water Association and the May Valley 

Water Association #2, resulting in negative operating pressures for the entire northern portion of 

the regional system (Figures 6-10 and 6-11). 



Section 6 • Pipeline Alternatives 

6-10 

 
Figure 6-10. Conduit Route, Connection Points, Initial Diameters, and Pressures for the Alternative 1 
Lamar Regional System 
 

 
Figure 6-11. Initial Hydraulic Head and Ground Elevation for the Alternative 1 Lamar Regional System 
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6.1.2 Hydraulic Modifications for Potential Routes 
Based on the initial hydraulic modeling results for Alternative 1, modifications to the conveyance 

system are required in segments where the operating pressures do not meet the minimum 

established pressure for this analysis (i.e., 20 psi). Modifications to the regional systems include 

the addition of elevated tanks, pump stations, or changes to pipeline sizes where appropriate. The 

proposed conveyance system modifications for the five regional hubs under Alternative 1 are 

presented in this section.  

6.1.2.1 Alternative 1 St. Charles Mesa Water District Regional System 

Implementation of the preferred AVC alignment for water delivery under Alternative 1 for the St. 

Charles Mesa Regional System results in negative operating pressures east of St. Charles Mesa. 

Head, in the form of discharge elevation or energy through pumping, must be added at the 

provider locations to maintain the minimum operating pressures over the regional provider 

system. Modeling results indicate that increasing the level of the storage tank at St. Charles Mesa 

to 70 feet allows for sufficient operating pressures throughout the regional system Figures 6-12 

and 6-13). 

 
Figure 6-12. Hydraulic Head and Ground Elevation for the Alternative 1 St. Charles Mesa Water District 
Regional System with a Tank Operation Level at 70 Feet Incorporated into the System 
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Figure 6-13. Diameters and Resulting Pressures for the Alternative 1 St. Charles Mesa Water District 
Regional System with a Tank Operation Level at 70 Feet Incorporated into the System   
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6.1.2.2 Alternative 1 Crowley County Water Association Regional System  

A booster pump station or elevated tank at the regional provider is required to have sufficient 

head to maintain pressure at the end of the regional system. The provider tank needs a minimum 

operating level of 170 feet (Figures 6-14 and 6-15). 

Figure 6-14. Hydraulic Head and Ground Elevation for the Alternative 1 Crowley County Water 
Association Regional System with a Tank Operation Level at 170 Feet Incorporated into the System 
 

 
Figure 6-15. Diameters and Resulting Pressures for the Alternative 1 Crowley County Water Association 
Regional System with a Tank Operation Level at 170 Feet Incorporated into the System 
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6.1.2.3 Alternative 1 Rocky Ford Regional System 

For the Alternative 1 Rocky Ford Regional System, an additional 260 feet of head is needed at the 

Rocky Ford provider location to maintain the required minimum pressure throughout the system 

to the Valley Water Company connector. This head increase is obtained through installation of a 

booster pump station at Rocky Ford. See Figures 6-16 and 6-17 for the updated hydraulics with 

the additional pump station incorporated into the system. 

 
Figure 6-16. Hydraulic Head and Ground Elevation for the Alternative 1 Rocky Ford Regional System with 
Additional Pump Station Incorporated into the System 
 

 
Figure 6-17. Diameters and Resulting Pressures for the Alternative 1 Rocky Ford Regional System with 
Additional Pump Station Incorporated into the System 
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6.1.2.4 Alternative 1 La Junta Regional System  

For this regional system to maintain positive pressures, the diameter of the pipeline needs to be 

upsized from 14- to 24-inch-diameter pipe, which reduces the friction loss in the system. The 

branch line from the main line toward the Bents Fort Water Company has an elevation increase. 

To overcome this elevation increase, additional head from a booster pump station is required. 

Figures 6-18 and 6-19 show the updated hydraulic conditions based on the increased pipe size 

and addition of the booster pump station. 

 
Figure 6-18. Hydraulic Head and Ground Elevation for the Alternative 1 La Junta Regional System with 
Pipeline Size Modifications and Additional Pump Station Incorporated into the System 

 
Figure 6-19. Diameters and Resulting Pressures for the Alternative 1 La Junta Regional System with 
Pipeline Size Modifications and Additional Pump Station Incorporated into the System 
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6.1.2.5 Alternative 1 Lamar Regional System  

In the Lamar Regional System, there is adequate elevation head at the source to maintain 

pressure for only approximately one-third of the system length. Booster pump stations are 

required at two different points along the system prior to the branch to the Town of Wiley and at 

the branch to the May Valley Water Association. Figures 6-20 and 6-21 show the updated 

hydraulic conditions with the additional booster pump stations incorporated into the system.  

 
Figure 6-20. Hydraulic Head and Ground Elevation for the Alternative 1 Lamar Regional System with 
Additional Pump Stations Incorporated into the System 
 

 
Figure 6-21. Diameters and Resulting Pressures for the Alternative 1 Lamar Regional System with 
Additional Pump Stations Incorporated into the System 
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6.1.2.6 Alternative 1 Modifications required summary 

The table below summarizes the hydraulic modifications required to achieve operating pressures 

that meet the minimum established pressures (compared to the AVC feasibility design) for all 

Alternative 1 regional systems. 

Table 6-1. Modifications Required for Regional Systems Under Alternative 1 

Regional System Water Provider Required Modifications Additional to AVC Feasibility Design 

St. Charles Mesa Water District Regional 
System 

Set provider tank minimal operation level to 70 feet6  
New 30-inch pipe (86 feet) 

Crowley County Water Association Regional 
System 

Set provider tank minimal operation level to 170 feet 
New 30-inch pipe (42 feet) 

Rocky Ford Regional System 
Pumping at Rocky Ford (Design Head: 260 feet) 
New 30-inch pipe (1,208 feet) 

La Junta Regional System7 
Upsized pipe from 14 to 24 inches (49,547 feet) 
Set pumping for La Junta #2 (Design Head: 20 feet) 

Lamar Regional System 
Pumping upstream Town of Wiley (Design Head: 175 feet)  
Pumping upstream May Valley (Design Head: 340 feet) 
New 14-inch pipe (246 feet) 

6.1.3 Construction Considerations 
A number of geologic investigations have been conducted for the AVC, including a feasibility-level 

geologic investigation along the pipeline alignment at a spacing of about one every 5 miles and an 

evaluation of 140 drill holes, 100 cone penetration test holes, and 11 groundwater monitoring 

wells (Reclamation 2016a). Detailed results from these data collection efforts are included in 

Reclamation’s planning-level Feasibility Design Report (Reclamation 2016a).  

The proposed AVC is located within the southern portion of the Colorado Piedmont section of the 

Great Plains Physiographic Province (Fenneman and Johnson 1946), which is underlain by a 

transgressive series of Jurassic and Cretaceous marine and marginal marine sedimentary 

bedrocks (Reclamation 2016a). Bedrock has been encountered at a depth of 12 feet or more near 

the ground surface at multiple areas along the AVC pipeline alignment. Outcropping occurs near 

the foothill margin and intermittently along the Arkansas River (Reclamation 2016a). Holocene 

and Pleistocene fluvial sands and gravels and eolian sands unconformably overlie the Jurassic and 

Cretaceous bedrock. These fluvial sands and gravels are found within river and stream valleys 

and in terrace deposits. Low and broad hills that gently slope eastward away from the Rocky 

Mountains make up the landscape of the project area due to the erosive forces of the Arkansas 

River and its tributaries on the topography. 

Several geologic faults were identified throughout the project area; however, none were 

considered active or cause for potential concern for seismic activity during construction. 

Subsidence and/or karst features are also not considered to be a geologic hazard within the 

project area (Reclamation 2016a). The groundwater table ranged from 3.5 to approximately 45 

feet below the surface in some areas along the preferred AVC pipeline alignment (Reclamation 

2016a). With an average required trench excavation depth of about 8.5 feet for the AVC, there is a 

high likelihood of encountering groundwater during construction activities, especially in areas 

adjacent to the Arkansas River, tributaries, reservoirs, lakes, wetlands, and canals (Reclamation 
                                                                    

6Ground to elevated tank 
7Based on La Junta having a 290-foot elevated tank 
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2016a). Dewatering during construction is regulated by CDPHE and may require treatment prior 

to discharge, depending on the groundwater quality encountered. If dewatering treatment is 

required, it has the potential to significantly impact the overall cost of construction.  

A desktop review of areal imagery for each regional system proposed under Alternative 1 was 

conducted to identify the total number of major crossings for each hub. The total number of major 

crossings for each regional system under Alternative 1 is presented in Table 6-2. Additionally, 

the total estimated pipeline length for each regional system is included in Table 6-3. The number 

of major crossings and total pipeline miles provide valuable information regarding potential 

construction considerations for each proposed regional system under Alternative 1.  

Table 6-2. Major Crossings for Each Regional System Proposed Under Alternative 1 

Regional System Water Provider Crossing Category Number of Crossings 

St. Charles Mesa Water District Regional System 

Highway 2 
Railroad 1 
Roads 21 
Water 4 

Crowley County Water Association Regional System 
Highway 1 

Roads  26 
Water 2 

Rocky Ford Regional System 

Highway 5 
Railroad 2 
Roads 30 
Water 21 

La Junta Regional System 

Highway 3 
Railroad  2 
Roads  50 
Water  10 

Lamar Regional System 
Highway 4 

Roads 45 
Water 11 

 
Table 6-3. Total Estimated Pipeline Miles for Each Proposed Regional System Under Alternative 1 

Regional System Pipeline Diameter (Inches) Pipeline Length (Miles) 

St. Charles Mesa Water District Regional System 

Less than or equal to (≤) 8 1.3 
10–12 0.0 
14–16 0.0 
20–30 16.2 

Total Pipeline Miles for Regional System 17.5 

Crowley County Water Association Regional System 

≤8 8.3 
10–12 12.6 
14–16 0.0 
20–30 3.0 

Total Pipeline Miles for Regional System 27.2 

Rocky Ford Regional System 

≤8 14.6 
10–12 0.0 
14–16 0.0 
20–30 12.6 

Total Pipeline Miles for Regional System 27.2 

La Junta Regional System 

≤8 20.5 
10–12 0.0 
14–16 4.7 
20–30 36.2 

Total Pipeline Miles for Regional System 61.4 

Lamar Regional System 

≤8 40.0 
10–12 0.0 
14–16 24.8 
20–30 0.0 

Total Pipeline Miles for Regional System 64.8 
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6.2 AVC-CDPHE Enforcement Regionalization Alternative 
(Alternative 2) 
Similar to Alternative 1, the hydraulic modeling for Alternative 2 used the established pipeline 

sizes, connector routes, and points of connection for the preferred AVC alignment. However, this 

alternative serves only participating systems that are currently under CDPHE enforcement 

orders, have a high likelihood of future enforcement, or are already being served by a regional 

water provider. Twenty of the 41 participating systems are currently under an enforcement order 

or have conditions that indicate they may be under an enforcement order in the future.  

Fowler is not included in this alternative despite it currently being under a CDPHE enforcement. 

Fowler has implemented improvements required by their current enforcement order and are 

currently in a monitoring period by CDPHE. Upon completion of this monitoring period and 

Fowler demonstrating continued compliance, the enforcement order will be removed.  

This section presents the modeling results for the four regional systems proposed under 

Alternative 2 if no additional changes or modifications to the existing preferred AVC alignment 

and conveyance system are implemented. The regional systems are reduced to four for this 

alternative, with the water providers being Avondale, Rocky Ford, La Junta, and Lamar. 

6.2.1 Connector Routes and Preliminary Hydraulic Considerations 

6.2.1.1 Alternative 2 Avondale Regional System 

Starting at the regional provider (Avondale), a 30-inch-diameter pipeline aligns north 2 miles 

then turns east for 5.5 miles. The pipeline then turns north and reduces to 4 inches in diameter 

for 0.75 miles. The pipeline then turns east and terminates at Boone. The Avondale Regional 

System operates within the established hydraulic criteria except for the last approximately 1 mile 

of the system, which rises in elevation before reaching Boone. Figures 6-22 and 6-23 show the 

conduit route and initial hydraulic modeling results for the Alternative 2 Avondale Regional 

System.  
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Figure 6-22. Conduit Route, Connection Points, Initial Diameters, and Pressures for the Alternative 2 
Avondale Regional System 
  

 
Figure 6-23. Initial Hydraulic Head and Ground Elevation for the Alternative 2 Avondale Regional System 
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6.2.1.2 Alternative 2 Crowley County Water Association Regional System 

The Crowley County Water Association Regional System originates at the Crowley County Water 

Association then proceeds southeast through a 30-inch-diameter pipeline where it crosses the 

Arkansas River and splits in two directions. A 4-inch-diameter pipe branches to the west, 

connecting to Manzanola and the Valley Water Company. The main 30-inch line continues to the 

southeast, connecting the Vroman Water Company, the Fayette Water Association, and the 

Eureka Water Company. Another 3-inch-diameter pipeline spur extends south between Vroman 

and Fayette to connect the Patterson Valley Water Company (Figure 6-24). The Crowley County 

Water Association regional provider is at a lower elevation than the Valley Water Company and 

the Patterson Valley Water Company, which results in negative operating pressures for these AVC 

participants (Figure 6-25). 

 
Figure 6-24. Conduit Route, Connection Points, Initial Diameters, and Pressures for the Alternative 2 
Crowley County Water Association Regional System 
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Figure 6-25. Initial Hydraulic Head and Ground Elevation for the Alternative 2 Crowley County Water 
Association Regional System 

6.2.1.3 Alternative 2 La Junta Regional System 

From the regional provider (City of La Junta), a 14-inch-diameter pipe extends west and at 0.25 

miles, a 2-inch-diameter spur diverts south for 1 mile, ending at the Homestead Improvement 

Association. The main 14-inch-diameter pipe continues northwest for 4 miles to a branch 

connection to the south. This branch flows south for 2 miles then forks south and west. The 

southern fork flows for 1 mile and ends at Fairmont while the west fork ends after 2 miles at 

Fairview. The main line continues northwest for 5.5 miles until it diverts north as a 24-inch-

diameter pipeline, cutting across the valley for 2 miles. The pipeline then continues west for 2.5 

miles where it decreases to 20 inches in diameter. A branch diverts south for 2 miles, ending at 

Riverside. The main line continues northwest for 3 miles, where a 2-inch-diameter line branches 

south for 0.25 miles, ending at the North Holbrook Water Company. The main line continues east 

for 0.75 miles, where a 2-inch-diameter pipe forks north for 0.5 miles, ending at the West 

Holbrook Water Pipeline Association. The main line continues another 0.75 miles to a 2-inch-

diameter northern branch that extends 0.5 miles, ending at the Holbrook Center Soft Water 

Association. The main pipeline extends another 0.75 miles to a 3-inch-diameter northern branch 

that ends in Cheraw and a 14-inch-diameter branch that connects La Junta City #2, then reduces 

to 4 inches in diameter before ending at the Bents Fort Water Company. The main line continues 

east for 4 miles then reduces to 2 inches in diameter and turns north, connecting the Southside 

Water Association and ending at the East End Water Association (Figure 6-26).  

The La Junta region operates under high pressure from the regional provider and meets the 

hydraulic conditions for most of the alignment. The branch that serves the Bents Fort Water 

Company goes over an elevation change near the La Junta City #2 location. This steep increase in 

elevation results in negative pressure as the pipe goes over the peak (Figure 6-27). 
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Figure 6-26. Conduit Route, Connection Points, Initial Diameters, and Pressures for the Alternative 2 La 
Junta Regional System 
 

 
Figure 6-27. Initial Hydraulic Head and Ground Elevation for the Alternative 2 La Junta Regional System 
 



Section 6 • Pipeline Alternatives 

6-24 

6.2.1.4 Alternative 2 Lamar Regional System 

The Lamar Regional System starts at the City of Lamar and extends 10 miles northwest through a 

14-inch-diameter pipeline, where there is a 3-inch-diameter branch to the north that extends for 

3.5 miles, ending at the Town of Wiley. The main line continues for 1.5 miles to an 8-inch-

diameter northern branch. The main line continues north then east to a southern branch that 

extends 2.5 miles and ends at the May Valley Water Association #2. The main line continues 

another 5 miles east, ending at the May Valley Water Association.  

The regional provider (Lamar) is at a low elevation and supplies water to the Town of Wiley and 

the May Valley Water Association, which are both higher in elevation. This change in elevation 

results in negative operating pressures along the northern portions of the regional system as 

shown in Figures 6-28 and 6-29. 

 
Figure 6-28. Conduit Route, Connection Points, Initial Diameters, and Pressures for the Alternative 2 
Lamar Regional System 
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Figure 6-29. Initial Hydraulic Head and Ground Elevation for the Alternative 2 Lamar Regional System 

6.2.2 Hydraulic Modifications for Potential Routes 
Based on the initial hydraulic modeling results for Alternative 2, modifications to the conveyance 

system are required where operating pressures are insufficient for the proposed regional system. 

Modifications include the addition of elevated tanks, pump stations, or changes to pipeline sizes 

where appropriate. The proposed conveyance system modifications for the four regional systems 

proposed under Alternative 2 are presented in this section.  

6.2.2.1 Alternative 2 Avondale Regional System 

To accommodate for the sharp increase in elevation near the Boone delivery location, the tank 

elevation at Avondale must be raised by 120 feet to produce adequate pressure through the end 

of the line. See Figures 6-30 and 6-31 for the updated hydraulics with the additional tank 

elevation incorporated into the system. 
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Figure 6-30. Hydraulic Head and Ground Elevation for the Alternative 2 Avondale Regional System with a 
Tank Operation Level of 120 Feet Incorporated into the System 
 

 
Figure 6-31. Diameters and Resulting Pressures for the Alternative 2 Avondale Regional System with a 
Tank Operation Level of 120 Feet Incorporated into the System 
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6.2.2.2 Alternative 2 Crowley County Water Association Regional System 

Pumping is required at the Crowley County Water Association (the regional provider) to achieve 

the required operating pressures throughout the system. The Crowley County Water Association 

needs to have a 100 feet of head elevation upstream of the system to meet the minimum pressure 

requirements at each delivery location. See Figures 6-32 and 6-33 for the updated hydraulics, 

including the addition of a tank level at the Crowley County Water Association. 

 
Figure 6-32. Hydraulic Head and Ground Elevation for the Alternative 2 Crowley County Water 
Association Regional System with Additional Pump Station Incorporated into the System 
 

 
Figure 6-33. Diameters and Resulting Pressures for the Alternative 2 Crowley County Water Association 
Regional System with Additional Pump Station Incorporated into the System 
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6.2.2.3 Alternative 2 La Junta Regional System 

Increasing the pipe from 14 to 24 inches in diameter for 9 miles of pipe from La junta to the 

northwest is required to maintain adequate pressures throughout the system. See Figures 6-34 

and 6-35 for the updated hydraulics with the modified pipeline size incorporated into the system. 

 
Figure 6-34. Hydraulic Head and Ground Elevation for the Alternative 2 La Junta Regional System with 
Modification to Pipeline Sizes Incorporated into the System 
 

 
Figure 6-35. Diameters and Resulting Pressures for the Alternative 2 La Junta Regional System with 
Modified Pipeline Sizes Incorporated into the System 



 Section 6 •  Pipeline Alternatives 

6-29 

6.2.2.4 Alternative 2 Lamar Regional System 

A pump station at either the Lamar location or before the Town of Wiley is required to maintain 

adequate pressure to the end of the system. However, the implementation of a pump station at 

any location would result in high operating pressures from the pump to the May Valley Water 

Association delivery location. See Figures 6-36 and 6-37 for the updated hydraulics with the 

additional pumping at Wiley incorporated into the system. 

 
Figure 6-36. Hydraulic Head and Ground Elevation for the Alternative 2 Lamar Regional System with 
Pump Station at Wiley Incorporated into the System 
 

 
Figure 6-37. Diameters and Resulting Pressures for the Alternative 2 Lamar Regional System with Pump 
Station at Wiley Incorporated into the System 
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6.2.2.5 Alternative 2 Modifications required summary 

The table below summarizes the hydraulic modifications required to achieve operating pressures 

that meet the minimum established pressures (compared to the AVC feasibility design) for the 

Alternative 2 regional systems. 

Table 6-4. Modifications required for regional systems under Alternative 2 

Regional System Water 
Provider 

Required Modifications Additional to AVC Feasibility Design 

Avondale Regional System 
Provider tank operation level set to 120 feet8  
New 30-inch pipe (268 feet) 

Crowley County Water 
Association Regional System 

Provider tank operation level set to 100 feet 
New 30-inch pipe (42 feet) 

La Junta Regional System9 Upsized pipe from 14 to 24 inches  

Lamar Regional System 
Pumping upstream of Wiley (Design Head: 320 feet) 
New 14 in pipe (240 feet) 

6.2.3 Construction Considerations 
The same geologic conditions and construction considerations presented in Section 6.1.3 apply to 

Alternative 2. A desktop review of areal imagery for each regional system proposed under 

Alternative 2 was conducted to identify the total number of major crossings for each hub. The 

total number of major crossings for each regional system under Alternative 2 are presented in 

Table 6-5. Additionally, the total estimated pipeline length for each regional system is included in 

Table 6-6. The number of major crossings and total pipeline miles provide valuable information 

regarding potential construction considerations for each proposed regional system under 

Alternative 2.  

Table 6-5. Major Crossings for Each Regional System Proposed Under Alternative 2 

Regional System Crossing Category Number of Crossings 

Avondale Regional System 

Highway 1 

Roads 9 

Water 2 

Crowley County Water Association Regional System 

Highway 3 

Railroad 2 

Roads 30 

Water 13 

La Junta Regional System 

Highway 3 

Railroad  3 

Roads  38 

Water  6 

Lamar Regional System 

Highway 3 

Roads 35 

Water 8 

   

                                                                    

8Ground to elevated tank 
9Based on La Junta having a 290-foot elevated tank 
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Table 6-6. Total Estimated Pipeline Miles for Each Proposed Regional System Under Alternative 2 

Regional System Pipeline Diameter (Inches) Pipeline Length (Miles) 

Avondale Regional System 

≤8 1.3 

10–12 0.0 

14–16 0.0 

20–30 6.7 

Total Pipeline Miles for Regional System 8.0 

Crowley County Water Association Regional 
System 

≤8 7.2 

10–12 0.0 

14–16 0.0 

20–30 20.3 

Total Pipeline Miles for Regional System 27.6 

La Junta Regional System 

≤8 18.9 

10–12 0.0 

14–16 4.9 

20–30 22.5 

Total Pipeline Miles for Regional System 46.3 

Lamar Regional System 

≤8 18.4 

10–12 0.0 

14–16 14.9 

20–30 0.0 

Total Pipeline Miles for Regional System 33.3 

 

6.3 CDPHE Enforcement Regionalization Alternative 
(Alternative 3) 
Both Alternatives 1 and 2 maintain the preferred AVC alignments and diameters. Alternative 3 

deviates from the preferred AVC alignment, where alternatives routes between the regional 

providers and connectors are shorter or offer better hydraulic configurations. The AVC alignment 

is followed where practical. With the optimized alignments, significant lengths of piping can be 

saved and pumping costs reduced. In locations where the alignment is the same as the AVC 

alignment, the pipe size remains consistent with the AVC system where practical.  

6.3.1 Preliminary Hydraulic Considerations for Connector Routes and Points of 
Connection 
The same systems that are served under Alternative 2 are included in Alternative 3; however, the 

metrics used to develop the hydraulic model for Alternative 3 differ from the preferred AVC 

alignment in an effort to minimize total cost of implementation and optimize regionalization. This 

alternative incorporates modifications to pipeline sizes, connector routes, and points of 

connection for each proposed regional system. This section presents the modeling results for the 

five regional systems proposed under Alternative 3.  

6.3.1.1 Alternative 3 Avondale Regional System 

Alternative 3 is similar to Alternative 2 in that Avondale provides water to the Town of Boone; 

however, the pipeline alignment differs from the preferred AVC alignment as the conduit 

approaches Boone. Instead of going north along the west side of town, the Alternative 3 

alignment continues east along the south side of town. This allows the piping to reach the same 

end point without going over the higher elevation ridge that is along the northeast side of Boone. 

Using this alternate route reduces the elevation increase in the last segment of the line. A 6-inch-
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diameter pipe is used for the last segment of the conduit connecting to Boone. This change in 

pipeline diameter, along with an added 70-foot-operation-level tank at Avondale, provides 

adequate head to meet the minimum pressures throughout the entire system. Refer to Figures 6-

38 and 6-39 for the conduit route and modeling results, respectively.  

 
Figure 6-38. Diameters and Resulting Pressures for the Alternative 3 Avondale Regional System 
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Figure 6-39. Hydraulic Head Versus Ground Elevation for the Alternative 3 Avondale Regional System 
with New 6-Inch Pipeline and 70-Foot-Level Tank Incorporated into the System 
 

6.3.1.2 Alternative 3 Fowler Regional System 

Fowler is the regional provider in Alternative 3. Although Fowler is currently under a CDPHE 

enforcement order, it has recently installed a new filtration system to meet CDPHE drinking 

water standards. Fowler is currently under an observational period of producing acceptable 

drinking water, and available data suggest that the order will be removed at the end of the 

observational period.  

The Alternative 3 Fowler regional system alignment maintains the same route as the Alternative 

2 alignment between the Valley Water Company going east to both the Patterson Water Company 

and the Eureka Water Company. However, the pipeline alignment east of Fowler bypasses a 

portion of the preferred AVC alignment and instead directly connects to the Valley Water 

Company to the east (Figure 6-40). 
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Figure 6-40. Diameters and Resulting Pressures for the Alternative 3 Fowler Regional System 

 
Figure 6-41. Hydraulic Head Versus Ground Elevation for the Alternative 3 Fowler Regional System with 
New Pipeline and 125-Foot Elevated Tank Incorporated into the System 
 
To provide minimum pressure throughout the system, two different approaches could be 

implemented. The first option is to increase the provider tank water level from 100 to 125 feet 

using a 16-inch-diameter pipeline from Fowler to Manzanola (Figure 6-41). If increasing the 

elevation of the provider tank is not feasible, two booster pump stations located on the spurs to 

the Valley Water Company and the Patterson Valley Water Company should be evaluated. This 

modification increases operating pressures by 10 psi throughout the entire system and allows for 

adequate delivery pressures to each participating system.  
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6.3.1.3 Alternative 3 Rocky Ford Regional System 

Under Alternative 3, the Rocky Ford regional system connects Rocky Ford to the section of the 

pipeline that flows to the northeast from Riverside to the East End Water Association, with 

several spurs along the way (Figure 6-42). In contrast with the Alternative 2 Rocky Ford regional 

system, the participating systems and route configuration for Alternative 3 start at a high ground 

elevation and end at a low ground elevation (Figure 6-43). Due to this change, the preferred AVC 

alignment and pipeline sizes and a 70-foot elevated tank at Rocky Ford provide sufficient 

operating pressures throughout the system without any additional modifications.  

 
Figure 6-42. Diameters and Resulting Pressures for the Alternative 3 Rocky Ford Regional System 
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Figure 6-43. Hydraulic Head and Ground Elevation for the Alternative 3 Rocky Ford Regional System with 
Tank Level Set at 70 Feet 
 

6.3.1.4 Alternative 3 La Junta Regional System 

The Alternative 3 La Junta regional system maintains the preferred AVC alignment from La Junta 

to the Homestead Improvement Association to the south and to the Swink and South Swink 

delivery locations to the west (Figure 6-44). The Bents Fort Water Company and the La Junta #2 

tie-ins are excluded from the Alternative 3 configuration as the continued use of existing regional 

system connections for Bents and La Junta #2 are assumed to be maintained.  
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Figure 6-44. Diameters and Resulting Pressures for the Alternative 3 La Junta Regional System 
 

  
Figure 6-45. Hydraulic Head Versus Ground Elevation for the Alternative 3 La Junta Regional System  
 
The La Junta regional system under Alternative 3 is hydraulically sufficient and no additional 

hydraulic modifications would be required (Figure 6-45).  
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6.3.1.5 Alternative 3 Lamar Regional System 

The Lamar regional system under Alternative 3 follows the preferred AVC alignment from Lamar 

to Wiley and between the two May Valley Water Association locations. The only new piping 

proposed under this alternative is from Wiley, for approximately 1 mile west to the May Valley 

Water Association #2. This configuration allows for the bypass of approximately 8 miles of the 

preferred AVC pipeline alignment (Figure 6-46).  

 
Figure 6-46. Diameters and Resulting Pressures for the Alternative 3 Lamar Regional System 
 

 
Figure 6-47. Hydraulic Head Versus Ground Elevation for the Alternative 3 Lamar Regional System with a 
130-Foot Elevated Tank at Lamar and Upsized Pipeline Diameter Along the Spur to Wiley 
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Lamar is located on an elevated position on the south side of the valley. This increased elevation 

produces adequate pressures as the line crosses to the north side of the valley. However, once the 

pipeline starts gaining elevation as it approaches the Town of Wiley, the pressure becomes 

negative. To avoid the negative pressures, the provider tank needs to be elevated 130 feet and the 

pipeline north of the valley increased to 14 inches in diameter. With these changes, the hydraulic 

model shows acceptable operating pressures all the way to the terminus at the May Valley Water 

Association (Figure 6-47). 

6.3.1.6 Alternative 3 Modifications required summary 

The table below summarizes the hydraulic modifications required to achieve operating pressures 

that meet the minimum established pressures (compared to the AVC feasibility design). 

Table 6-7. Modifications Required for Regional Systems Under Alternative 3 

Regional System Water 
Provider 

Required Modifications Additional to AVC Feasibility Design 

Avondale Regional System 
Provider tank operation level set to 70 feet10 
New 30-inch pipe (267 feet) 
New 6-inch pipe (4,069 miles)  

Fowler Regional System 

Increase initial tank level from 100 to 125 feet 
New 16-inch pipe from Fowler to Valley Water (29,315 feet) 
Upsize pipe from 4 inches to 16 inches from the Valley Water Company to Manzanola 
(52,785 feet) 

Rocky Ford Regional System 
Initial tank level set to 60 feet11 
New 30-inch pipe (1,082 feet) 

La Junta Regional System12 New 14-inch pipe (78 feet) 

Lamar Regional System 

Initial tank level set to 1301 
New 14-inch pipe (240 feet) 
New 14-inch pipe (Willey to the May Valley Water Association #2 – 26,908 feet) 
Upsized 3- and 4-inch pipe to 14 inches (58,294 feet) 

6.3.2 Construction Considerations 
The same geologic conditions and construction considerations presented in Section 6.1.3 apply to 

Alternative 3. A desktop review of areal imagery for each regional system proposed under 

Alternative 3 was conducted to identify the total number of major crossings for each hub. The total 

number of major crossings for each regional system under Alternative 3 are presented in Table 6-8. 

Additionally, the total estimated pipeline length for each regional system is included in Table 6-9. 

The number of major crossings and total pipeline miles provide valuable information regarding 

potential construction considerations for each proposed regional system under Alternative 3.  

Table 6-8. Major Crossings for Each Regional System Proposed Under Alternative 3 

Regional System Water Provider Crossing Category Number of Crossings 

Avondale Regional System 

Highway 1 

Roads 7 

Water 3 

Fowler Regional System 

Highway 4 

Railroad 3 

Roads  31 

Water 13 

Rocky Ford Regional System Highway 0 
                                                                    

10Ground to elevated tank 
11Ground to elevated tank 
12Based on La Junta having a 290-foot-level elevated tank 
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Regional System Water Provider Crossing Category Number of Crossings 

Roads 27 

Water 10 

La Junta Regional System 

Highway 3 

Railroad  2 

Roads  25 

Water  2 

Lamar Regional System 

Highway 3 

Roads 19 

Water 4 

 
Table 6-9. Total Estimated Pipeline Miles for Each Proposed Regional System Under Alternative 3 

Regional System 
Pipeline Diameter 

(Inches) 
Pipeline Length 

(Miles) 

Avondale Regional System 

≤8 0.8 

10–12 0.0 

14–16 0.0 

20–30 7.1 

Total Pipeline Miles for Regional System 7.9 

Fowler Regional System 

≤8 3.3 

10–12 0.1 

14–16 9.9 

20–30 10.8 

Total Pipeline Miles for Regional System 24.1 

Rocky Ford Regional System 

≤8 6.7 

10–12 0.0 

14–16 1.0 

20–30 15.2 

Total Pipeline Miles for Regional System 25.4 

La Junta Regional System 

≤8 7.2 

10–12 0.0 

14–16 5.3 

20–30 0.0 

Total Pipeline Miles for Regional System 12.5 

Lamar Regional System 

≤8 0.3 

10–12 0.0 

14–16 25.2 

20–30 0.0 

Total Pipeline Miles for Regional System 25.5 
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Section 7 

Items Requiring Further Clarifications 

Once a recommended regionalization alternative is selected, feasibility studies will be conducted 

on the recommended regional systems. Outstanding information and clarifications needed to 

complete feasibility-level designs and analysis for regionalization include: 

▪ Additional site visits to the selected water providers and connecting system facilities to 

gather needed information for feasibility-level design 

▪ Further evaluation of O&M costs for existing water systems and projected O&M 

requirements for regionalization 

▪ Obtaining conveyance system and pipeline maps from the water providers and connecting 

systems 

▪ Further analysis of water rights reallocations, including an evaluation of potential cost (e.g., 

legal fees, augmentation plans, well permitting) 

▪ Evaluation of potential water supply well locations for systems requiring additional wells 

to meet projected regional system demands 

▪ Hydrogeologic evaluations of potential well locations to assess expected well capacities 

▪ Monitoring well sampling and a blending study to assess the impacts of new water sources 

and quality on existing infrastructure 

▪ La Junta’s wastewater permit is currently under renewal by CDPHE, therefore, need to 

review the final permit in consideration for brine disposal 

▪ Additional investigation regarding the disposal of radionuclide related waste 

▪ Confirmation of potential regional water providers and connections are in agreement with 

regionalization as depicted in each alternative 
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Section 8 

Construction Cost Estimates (June 2019)  

Disclaimer- Reclamation has provided the enclosed cost estimate as a resource for use in 

discussions among interested parties evaluating this specific project, activity, concept, issue, etc. 

Presentation of this estimate does not in and of itself imply Reclamation’s support for moving 

forward with the effort. When appropriate, Reclamation specifically will articulate support for 

further action through other means, such as a report containing recommendations (FAC 09-03) 

(Reclamation 2016b). 

8.1 Cost Estimating QA/QC Procedures 
The cost estimations were reviewed in the following steps for quality assurance: 

1. Sources for all costing factors were checked to ensure their relevance for this application. 

2. Cost estimations were compared to estimations done in previous relevant appraisal-level 

reports. 

3. Cost estimations were reviewed by a professional estimator, who was independent of the 

development process of the original estimates. 

4. Estimations were then reviewed by technical experts, independent of the development of 

the original estimates, for each respective element of the estimation. For example, the 

water treatment facility cost estimation was reviewed by a technical expert engineer 

specialized in water treatment. 

For more information on CDM Smith’s approach to quality control for this report, refer to the 

Quality Control Plan. 

8.2 Opinion of Total Construction Costs  
This section summarizes the field costs of regionalization for each alternative. Field costs are 

incurred once and include the project’s material and labor expenses. Relative, appraisal-level 

estimates were developed to compare the cost of each alternative. Costs were developed in 

accordance with the Reclamation Manual directives and standards (FAC 09-01, 09-02, and 09-03) 

(Reclamation 2016b). Major sources for cost factors include the No Action Memo by Black & 

Veatch (2012), the supplemental Feasibility Design Report by Black & Veatch (2017), the New 

Concept Report by the Southeastern Water Conservancy District (2018), the Statewide Water 

Supply Initiative costing tool developed by CDM Smith (2017), and from CDM Smith’s previous 

experience with similar projects. Contingencies were included in the field costs for mobilization, 

design, allowance for procurement, and construction. All costs were estimated in June 2019 

dollars. 
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8.2.1 Costing Methodology 

8.2.1.1 Contingencies 

The contingency factors for a project of this size need to be carefully considered to avoid total 

cost under- or overestimation by a large dollar amount.  

Mobilization – Mobilization costs, mostly accrued during initial startup, include mobilizing 

contractor equipment and personnel to the job site along with contractor bonds. Using 

Reclamation’s rounding criteria, the mobilization line item will be a rounded value and may result 

in the dollar amount deviating slightly from the actual percentage shown. The mobilization factor 

for this project was estimated to be 5 percent. Estimator judgement, prior reporting, and 

experience were used to compute this figure. 

Design Contingency – Based on Reclamation Manual FAC 09-01 (4)(E)(1) (Reclamation 2016b), 

the design contingencies will encompass design uncertainties dependent on the amount of detail 

and knowledge used to produce the estimated costs. The design contingencies account for the 

effect of uncertainties for the major project, minor unlisted items, minor design and scope 

alterations, and cost estimation refinements. A 15 percent factor was designated for design 

contingencies, which is typical of an appraisal-level study (Black & Veatch 2017, 2012).  

Allowance for Procurement Strategies – Based on Reclamation Manual FAC 09-01 (4)(E)(2) 

(Reclamation 2016b), procurement costs include strategies that either limit competition, award 

bids with the best value, or include allocations for socioeconomic strategic programs. Three 

percent was allocated for Allowance for Procurement Strategies, which is typical for appraisal-

level estimates. 

Construction contingencies – Construction contingencies cover unforeseen difficulties in the 

field, minor plan changes, changes in site conditions, and differences in actual and estimated 

quantities. This figure was computed based on observed factors used in previous relevant 

appraisal-level studies, confidence in the data, and engineering judgement. In most cases, 20 to 30 

percent is used as construction contingencies based on site conditions, reliability of the 

engineering design data, the level of depth and detail of the estimate, geological conditions and 

utility data. Twenty-five percent contingency was designated for construction (Black & Veatch 

2017, 2012).  

Noncontract costs – Reclamation defines noncontract costs as referring to “work or services 

provided in support of the project, some of which can be expensed against a specific plant 

account, and other work which is of such broad nonspecific nature that it can only be attributed 

to the project as a whole” (Reclamation 2016b). Noncontract costs include but are not limited to: 

lands and rights, relocation of property by others, and distributive costs. Distributive costs 

include: service facilities, investigations, and engineering costs such as development of 

specifications and construction engineering management. Twenty-five percent of the total 

construction costs were allocated to noncontract costs, which is consistent with values used in 

previous appraisal and feasibility-level reports related to the AVC (Black & Veatch 2017, 2012; 

Reclamation 2016b).  
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8.2.1.2 Major Costing Components and Basis of Estimates 

Below are the major items included in the field cost estimate, with a description of what is 

included in each item, the basis and approach for how the estimate was developed, and the major 

assumptions and unknowns associated with each item. 

Pipelines – Cost factors based on the Statewide Water Supply Initiative costing tool developed by 

CDM Smith (2017). Material costs assume ductile iron pipe with an average of 2,500 feet between 

valves in the pipeline. Also includes labor costs including excavation assuming 6 feet of cover over 

the length of pipe, trench backfill, and installation costs. Estimations for pipe length were 

developed using a hydraulic model based upon the original preferred alignment for the AVC. 

Separate costing factors were applied for installation of pipelines in both urban and rural areas 

using GIS. The cost of pipe bends, blow offs, and other specific design features were not included 

in this estimate.  

Crossings – Cost factor based on the No Action Memo by Black & Veatch (2012). Includes minor 

and major road, stream, river, canal, and railroad crossings. Cost factors include cost of 

excavation and traffic control. The number of each type of crossing listed above for each system 

was estimated using GIS. Consistent lengths were assumed for each type of crossing based upon 

values used in the No Action Memo (Black & Veatch 2012). Estimation does not account for 

elements such as specific variations in traffic volume for each roadway, specific required 

excavation depth depending on depth of waterways, or variations in width of crossings. 

Wells – Cost factors based on a cost per depth of well from the No Action Memo by Black & 

Veatch (2012), and a base cost added from CDM Smith’s experience with relevant designs. 

Material costs assume shallow, 45-foot-deep wells. This depth was chosen using groundwater 

depth data from the Reclamation’s 2013 EIS report (Reclamation 2013a). Material costs include 

well lining, pump, motor, electrical, disinfection equipment where applicable, and well pipelines 

to treatment facility. Length of well pipelines were estimated using values from both the No 

Action Memo cost estimate sheets (Black & Veatch 2012), and from regional maps provided in 

Southeastern’s investigation leading to the preliminary design of the AVC (Southeastern 2005). 

Labor costs include cost of drilling and installation. Estimation does not account for variations in 

well depth or diameter specific for each site.  

Pump Stations – Cost factors based on the No Action Memo by Black & Veatch (2012). Cost factor 

is based upon the horsepower of the pump station, estimated from the maximum flow rate and 

hydraulic head for each respective system. A lump sum cost factor was added for the power drop 

for each pump station. Estimation does not account for variations in price due to diameter of 

pumps in station, number of pumps in station, or changes in specific type of pump required. 

Tanks – Cost factors based on the New Concept Report by Southeastern (2018). Material costs 

assume 0.5 MG of storage. Includes stripping, excavation, backfill, surfacing, fence, and reinforced 

concrete foundation (Reclamation 2012). Estimation does not account for site-specific variations 

in price due to tank height, diameter, or materials.  

Water Treatment Plants – Cost factors based on the No Action Alternative (Black & Veatch 

2012), the New Concept Report (Southeastern 2018), the 2017 Feasibility Study (Black & Veatch 

2017), and CDM Smith’ experience designing treatment systems. Includes disinfection equipment, 
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filtration, water and chemical storage, contact basins, chemical dosing pumps, and RO units 

where applicable. Cost factors account for the estimated capacity of each unit process. Site-

specific conditions, including availability of space, were not accounted for in these estimates.  

8.2.1.3 Dividing Costs Between Regional and AVC 

Total capital costs were split between regional and AVC costs for each alternative. All capital 

items that are not consistent with the preferred AVC alignment plan were designated as regional 

costs. Regional capital items include: treatment upgrades, wells, tanks for regional systems, 

regional system pump stations, and pipe lengths that differ from AVC alignment. All capital items 

that are consistent with the preferred AVC alignment and thereby represent progress towards 

completion of the overall AVC, were designated as AVC costs. AVC capital items primarily consist 

of the pipelines that are consistent with the AVC alignment.  

8.2.2 Summary of Construction Costs Alternative 1 

8.2.2.1 Summary of Total Construction Materials, Labor, and Installation Costs  

Table 8-1 summarizes the estimated capital costs of regionalization under alternative 1 before 

contingency factors are considered. Pipelines are the primary driver for regionalization costs, 

making up 85 percent of the total costs in Alternative 1. The second major cost driver is treatment 

upgrades for La Junta’s regional system. Regionalization under Alternative 1 would require 

expansion of La Junta’s advanced RO treatment process (see Section 5.2.4), which is relatively 

expensive. 

Table 8-1. Alternative 1 Summary of Total Construction Materials, Labor, and Installation Costs ($June 
2019×1000) 

Category 
St. Charles Mesa 

Water District 
Regional Hub 

Crowley County 
Water 

Association 
Regional Hub 

Rocky Ford 
Regional Hub 

La Junta 
Regional Hub 

Lamar 
Regional 

Hub 

Pipelines $26,000 $17,500 $32,000 $59,000 $49,000 

Pumping station $470 $470 $520 $160 $550 

Tanks $3,600 $3,600 $0.00 $0.00 $0.00 

Treatment facility 
upgrades (including wells) 

$1,150 $1,600 $2,900 $22,000 $280 

Total $31,000 $23,000 $35,000 $81,000 $50,000 

 

8.2.2.2 Summary of Regional Capital Costs 

Table 8-2 summarizes the regional construction materials, labor, and installation costs before 

contingencies are considered for Alternative 1. Under Alternative 1, La Junta would have the 

greatest expenses. The primary cost contributing capital items for La Junta are treatment 

upgrades and piping. To make La Junta’s regional system hydraulically feasible, the diameter of a 

9-mile-long pipe segment along the AVC trunk line alignment from the La Junta spur to the 

Riverside spur would need to be upsized from the AVC planned 14 inches to 24 inches (see 

Section 6.1.2.4). 
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Table 8-2. Alternative 1 Regional Construction Materials, Labor, and Installation Costs ($June 2019×1000) 

Category 
St. Charles Mesa 

Water District 
Regional Hub 

Crowley County 
Water 

Association 
Regional Hub 

Rocky Ford 
Regional Hub 

La Junta 
Regional Hub 

Lamar 
Regional 

Hub 

Pipelines $32 $10 $450 $11,000 $36 

Pumping station $470 $470 $520 $160 $550 

Tanks $3,600 $3,600 $0.00 $0.00 $0.00 

Treatment facility 
upgrades (including wells) 

$1,150 $1,600 $2,900 $22,000 $280 

Total $5,300 $5,700 $3,900 $33,000 $870 

 

After total costs for construction, materials, and labor are estimated, contingency factors for 

mobilization, design, and allowance for procurement are added to form the contract cost. The 

construction contingency is then added to the contract cost to from a field cost estimate. Finally, a 

contingency for noncontract costs is added to form the opinion of total project cost. The process 

of estimating an opinion of total regional project costs for each regional system in Alternative 1 is 

shown in Table 8-3. 

Table 8-3. Alternative 1 Regional Capital Cost Contingency Factors ($June 2019×1000) 

Category 
Percent 

Contingency 

St. Charles 
Mesa Water 

District 
Regional Hub 

Crowley 
County Water 

Association 
Regional Hub 

Rocky Ford 
Regional Hub 

La Junta 
Regional Hub 

Lamar 
Regional Hub 

Construction 
Materials, 
Labor, and 
Installation 

 $5,300 $5,700 $3,900 $33,000 $870 

Mobilization 5% $265 $285 $195 $1,650 $44 

Design 
Contingency 

15% $795 $855 $585 $4,950 $130 

Allowance for 
Procurement 
Strategies 

3% $159 $171 $117 $990 $26 

Contract Cost  $6,500 $7,000 $4,800 $41,000 $1,050 

Construction 
Contingency 

25% $1,625 $1,750 $1,200 $10,250 $263 

Field Costs  $8,100 $8,800 $6,000 $51,000 $1,300 

Noncontract 
Costs 

25% $2,025 $2,200 $1,500 $12,750 $325 

Opinion of 
Total 
Construction 
Cost 

 $10,000 $11,000 $7,500 $64,000 $1,650 

 

8.2.2.3 Summary of AVC Capital Costs 

Table 8-4 summarizes the AVC construction, materials, and labor costs before contingencies. 

Regionalization under Alternative 1 includes the construction of about 180 miles of AVC pipeline. 
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Table 8-4. Alternative 1 AVC Construction Materials, Labor, and Installation Costs ($June 2019×1000) 

Category 
St. Charles Mesa 

Water District 
Regional Hub 

Crowley County 
Water 

Association 
Regional Hub 

Rocky Ford 
Regional Hub 

La Junta 
Regional Hub 

Lamar Regional 
Hub 

Pipelines $26,000 $17,500 $32,000 $48,000 $49,000 

Pumping station $0.0 $0.0 $0.0 $0.0 $0.0 

Tanks $0.0 $0.0 $0.0 $0.0 $0.0 

Treatment facility 
upgrades (including 
wells) 

$0.0 $0.0 $0.0 $0.0 $0.0 

Total $26,000 $17,500 $32,000 $48,000 $49,000 

 

The AVC construction materials, labor, and installation costs for each regional system were 

summed together and contingency factors were applied to form estimations for contract, field, 

and opinion of total project costs. The process of estimating a total project cost for AVC capital is 

summarized in Table 8-5. 

Table 8-5. Alternative 1 AVC Capital Cost Contingency Factors 

Category Percent Contingency Total Costs ($June 2019×1000) 

Construction Materials, Labor, and Installation  $175,000 

Mobilization 5% $8,750 

Design Contingency 15% $26,250 

Allowance for Procurement Strategies 3% $5,250 

Contract Cost  $220,000 

Construction Contingency 25% $55,000 

Field Costs  $280,000 

Noncontract Costs 25% $70,000 

Opinion of Total Construction Cost  $350,000 

 

8.2.2.4 Summary of Total Project Capital Costs 

Table 8-6 summarizes the total project costs including both regional and AVC costs.  

Table 8-6. Alternative 1 Total Project Capital Costs 

Category Total Costs ($June 2019×1000) 

Total Construction Materials, Labor, and Installation Costs $220,000 

Total Contract Costs $280,000 

Total Field Costs $360,000 

Opinion of Total Project Costs $440,000 
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8.2.3 Summary of Construction Costs Alternative 2 

8.2.3.1 Summary of Total Construction Materials, Labor, and Installation Costs  

Table 8-7 summarizes the estimated capital costs of regionalization under Alternative 2 before 

contingency factors are considered. Like Alternative 1, pipelines are the primary driver for 

regionalization costs in Alternative 2, making up 93 percent of the total costs. Unlike Alternative 

1, La Junta can meet the regional demands without having to upgrade the capacity of their 

treatment process under Alternative 2. As a result, Alternative 2 has significant savings in 

treatment capital compared to Alternative 1.  

Table 8-7. Alternative 2 Summary of Total Construction Materials, Labor, and Installation Costs ($June 
2019×1000) 

Category 
Avondale Regional 

Hub 

Crowley County 
Water Association 

Regional Hub 

La Junta Regional 
Hub 

Lamar Regional Hub 

pipelines $11,500 $41,000 $46,000 $26,000 

pumping station $160 $250 $0.0 $250 

tanks $3,600 $3,600 $0.0 $0.0 

treatment facility 
upgrades (including 
wells) 

$880 $1,450 $0.0 $175 

Total $16,000 $46,000 $46,000 $26,000 

 

8.2.3.2 Summary of Regional Capital Costs 

Table 8-8 summarizes the regional construction materials, labor, and installation costs before 

contingencies are considered for Alternative 2. Like Alternative 1, to make La Junta’s regional 

system hydraulically feasible, a significant pipe segment along the AVC trunk line alignment from 

the La Junta spur to the Riverside spur would need to be upsized from the AVC planned 14 inches 

to 24 inches (see Section 6.2.2.3). 

Table 8-8. Alternative 2 Regional Construction Materials, Labor, and Installation Costs ($June 2019×1000) 

Category 
Avondale Regional 

Hub 

Crowley County 
Water Association 

Regional Hub 

La Junta Regional 
Hub 

Lamar Regional 
Hub 

pipelines $64 $8,200 $13,000 $35 

pumping station $160 $250 $0.0 $250 

tanks $3,600 $3,600 $0.0 $0.0 

treatment facility 
upgrades (including 
wells) 

$880 $1,450 $0.0 $175 

Total $4,700 $13,500 $13,000 $460 

 

Contingency factors were added to the construction materials, labor, and installation costs to 

form estimates for contract cost, field cost, and opinion of total project cost. These estimates are 

shown in Table 8-9.  
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Table 8-9. Alternative 2 Regional Capital Cost Contingency Factors ($June 2019×1000) 

Category 
Percent 

Contingency 
Avondale 

Regional Hub 

Crowley County 
Water 

Association 
Regional Hub 

La Junta Regional 
Hub 

Lamar Regional 
Hub 

Construction 
Materials, Labor, 
and Installation 

 $4,700 $13,500 $13,000 $460 

Mobilization 5% $235 $675 $650 $23 

Design 
Contingency 

15% $705 $2,025 $1,950 $69 

Allowance for 
Procurement 
Strategies 

3% $141 $405 $390 $14 

Contract Cost  $5,800 $16,500 $16,000 $570 

Construction 
Contingency 

25% $1,450 $4,125 $4,000 $143 

Field Cost  $7,300 $21,000 $20,000 $710 

Noncontract 
Costs 

25% $1,825 $5,250 $5,000 $178 

Opinion of Total 
Construction 
Cost 

 $9,100 $26,000 $25,000 $890 

 

8.2.3.3 Summary of AVC Capital Costs 

Table 8-10 summarizes the construction materials, labor, and installation costs for Alternative 2 

for each regional system. Regionalization under Alternative 2 would include the construction of 

about 100 miles of AVC pipeline. 

Table 8-10. Alternative 2 AVC Construction Materials, Labor, and Installation Costs ($June 2019×1000) 

Category 
Avondale Regional 

Hub 

Crowley County 
Water Association 

Regional Hub 

La Junta Regional 
Hub 

Lamar Regional Hub 

Pipelines $11,500 $33,000 $33,000 $26,000 

Pumping station $0.0 $0.0 $0.0 $0.0 

Tanks $0.0 $0.0 $0.0 $0.0 

Treatment facility 
upgrades (including 
wells) 

$0.0 $0.0 $0.0 $0.0 

Total $11,500 $33,000 $33,000 $26,000 

 

The AVC construction materials, labor, and installation costs for each regional system were 

summed together and contingency factors were applied to form estimations for contract, field, 

and opinion of total project costs. The process of estimating a total project cost for AVC capital is 

summarized in Table 8-11. 
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Table 8-11. Alternative 2 AVC Capital Cost Contingency Factors 

Category Percent Contingency Total Costs ($June 2019×1000) 

Construction Materials, Labor, and Installation  $105,000 

Mobilization 5% $5,250 

Design Contingency 15% $15,750 

Allowance for Procurement Strategies 3% $3,150 

Contract Cost  $130,000 

Construction Contingency 25% $32,500 

Field Costs  $165,000 

Noncontract Costs 25% $41,250 

Opinion of Total Construction Cost  $210,000 

 

8.2.3.4 Summary of Total Project Capital Costs 

Table 8-12 summarizes the total project costs including both regional and AVC costs.  

Table 8-12. Alternative 2 Total Project Capital Costs 

Category Total Costs ($June 2019×1000) 

Total Construction Materials, Labor, and Installation Costs $135,000 

Total Contract Costs $170,000 

Total Field Costs $210,000 

Opinion of Total Project Costs $270,000 

 

8.2.4 Summary of Construction Costs Alternative 3 

8.2.4.1 Summary of Total Construction Materials, Labor, and Installation Costs  

Table 8-13 summarizes the estimated capital costs of regionalization under Alternative 3 before 

contingency factors are considered. The largest cost item for Alternative 3 is the construction of 

the 30-mile length of piping required for the Fowler regional system.  

Table 8-13. Alternative 3 Summary of Total Construction Materials, Labor, and Installation Costs ($June 
2019×1000) 

Category 
Avondale 

Regional Hub 
Fowler 

Regional Hub 
Rocky Ford 

Regional Hub 
La Junta 

Regional Hub 
Lamar 

Regional Hub 

Pipelines $12,000 $34,000 $24,000 $11,500 $23,000 

Pumping station $160 $210 $210 $0.0 $430 

Tanks $3,600 $3,600 $3,600 $0.0 $3,600 

Treatment facility 
upgrades (including 
wells) 

$880 $1,200 $0.0 $0.0 $175 

Total $16,500 $39,000 $28,000 $11,500 $27,000 
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8.2.4.2 Summary of Regional Capital Costs 

Table 8-14 summarizes the regional construction materials, labor, and installation costs before 

contingencies are considered for Alternative 3. To make the Fowler distribution system 

hydraulically feasible, the diameter of pipeline within the segment from Fowler to The Valley 

Water Company along the AVC trunk line would need to be adjusted from 4 to 16 inches (See 

Section 6.3.1.2). This includes approximately 10 miles of piping. In addition, the Lamar regional 

system includes deviations from the preferred AVC alignment from the AVC trunk line to the end 

of the May Valley Water Association spur (See Section 6.3.1.5).  

Table 8-14. Alternative 3 Regional Construction Materials, Labor, and Installation Costs ($June 
2019×1000) 

Category 
Avondale 

Regional Hub 
Fowler Regional 

Hub 
Rocky Ford 

Regional Hub 
La Junta 

Regional Hub 
Lamar Regional 

Hub 

Pipelines $740 $13,000 $260 $11 $9,400 

Pumping station $160 $210 $210 $0.0 $430 

Tanks $3,600 $3,600 $3,600 $0.0 $3,600 

Treatment facility 
upgrades (including 
wells) 

$880 $1,200 $0.0 $0.0 $175 

Total $5,400 $18,000 $4,100 $11 $13,500 

 

Contingency factors were added to the construction materials, labor, and installation costs to 

form estimates for contract cost, field cost, and opinion of total project cost. These estimates are 

shown in Table 8-15.  

Table 8-15. Alternative 3 Regional Capital Cost Contingency Factors ($June 2019×1000) 

Category 
Percent 

Contingency 
Avondale 

Regional Hub 
Fowler 

Regional Hub 
Rocky Ford 

Regional Hub 
La Junta 

Regional Hub 
Lamar 

Regional Hub 

Construction 
Materials, 
Labor, and 
Installation 

 $5,400 $18,000 $4,100 $11 $13,500 

Mobilization 5% $270 $900 $205 $0.6 $675 

Design 
Contingency 

15% $810 $2,700 $615 $2 $2,025 

Allowance for 
Procurement 
Strategies 

3% $162 $540 $123 $0.3 $405 

Contract Cost  $6,600 $22,000 $5,000 $14 $16,500 

Construction 
Contingency 

25% $1,650 $5,500 $1,250 $4 $4,125 

Field Costs  $8,300 $28,000 $6,300 $17 $21,000 

Noncontract 
Costs 

25% $2,075 $7,000 $1,575 $4 $5,250 

Opinion of 
Total 
Construction 
Cost 

 $10,500 $35,000 $7,900 $21 $26,000 
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8.2.4.3 Summary of AVC Capital Costs 

Table 8-16 summarizes the construction materials, labor, and installation costs for Alternative 3 

for each regional system. Regionalization under Alternative 3 would include the construction of 

about 70 miles of AVC pipeline. 

Table 8-16. Alternative 3 AVC Construction Materials, Labor, and Installation Costs ($June 2019×1000) 

 

The AVC construction materials, labor, and installation costs for each regional system were 

summed together and contingency factors were applied to form estimations for contract, field, 

and opinion of total project costs. The process of estimating a total project cost for AVC capital is 

summarized in Table 8-17. 

Table 8-17. Alternative 3 AVC Capital Cost Contingency Factors 

Category Percent Contingency Total Costs ($June 2019×1000) 

Construction Materials, Labor, and Installation  $82,000 

Mobilization 5% $4,100 

Design Contingency 15% $12,300 

Allowance for Procurement Strategies 3% $2,460 

Contract Cost  $100,000 

Construction Contingency 25% $25,000 

Field Costs  $125,000 

Noncontract Costs 25% $31,250 

Opinion of Total Construction Cost  $155,000 

 

8.2.4.4 Summary of Total Project Capital Costs 

Table 8-18 summarizes the total project costs including both regional and AVC costs.  

Table 8-18. Alternative 3 Total Project Capital Costs 

Category Total Costs ($June 2019×1000) 

Total Construction Materials, Labor, and Installation Costs $125,000 

Total Contract Costs $150,000 

Total Field Costs $190,000 

Opinion of Total Project Costs $230,000 

 

Category 
Avondale 

Regional Hub 
Fowler Regional 

Hub 
Rocky Ford 

Regional Hub 
La Junta 

Regional Hub 
Lamar Regional 

Hub 

Pipelines $11,500 $21,000 $24,000 $11,500 $13,500 

Pumping station $0.0 $0.0 $0.0 $0.0 $0.0 

Tanks $0.0 $0.0 $0.0 $0.0 $0.0 

Treatment facility 
upgrades (including 
wells) 

$0.0 $0.0 $0.0 $0.0 $0.0 

Total $11,500 $21,000 $24,000 $11,500 $13,500 
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8.3 Operations, Maintenance, and Periodic (Replacement) 
Costs 
This section summarizes the operations, maintenance, and periodic replacement (OM&R) costs 

for each alternative incurred over a 50-year period after the capital portion of the project is 

complete. Relative, appraisal-level estimates were developed to compare the cost of each 

alternative. Costs were developed in accordance with the Reclamation Manual (FAC 09-01, 09-02, 

09-03) (Reclamation 2016b). All costs were estimated in present (June 2019) value using a 

projected inflation rate of 2.78 percent.  

8.3.1 Costing Methodology 

8.3.1.1 Periodic (Replacement) and Maintenance Costs 

Included in the periodic costs is tank cleaning and coating, pump station repairs and 

replacements, pipeline repair and replacement, and other general replacement costs for aging 

and damaged infrastructure. The same contingency factors that were applied to capital costs 

were applied to the periodic costs. Listed below are the major periodic cost items, along with a 

description of the assumptions associated with each.  

Pipe Repair and Replacement – Cost factor based on the New Concept Report (Southeastern 

2018). Assumes replacement of 100-foot section of largest-diameter pipe within 50-year period 

for each regional hub within each alternative. Includes costs for materials and labor. 

Surge Tank Interior Cleaning, Interior Recoating, and Exterior Recoating – Cost factors 

based on the New Concept Report (Southeastern 2018). Assumes tank interior will need to be 

cleaned every 5 years. Also assumes that tank interiors will need to be recoated every 20 years 

and exteriors every 30 years. Includes costs for materials and labor.  

Pump Station Unidentified Repairs and Replacements – Cost factor based on No Action Memo 

(Black & Veatch 2012). Assumed to be 15 percent of total pump station field costs every 15 years. 

Accounts for material and labor of pump station repairs and replacements.  

Annual Treatment System Maintenance and Replacements – Cost factor based on CDM Smith 

experience with similar projects. Assumed to be 2 percent of total treatment capital costs 

annually. Includes maintenance capital and labor fees for treatment infrastructure upkeep.  

8.3.1.2 Operations and Pumping Costs 

Operations and pumping costs include wages for O&M staff and annual energy costs for pumping. 

Contingency factors were based on the No Action Memo (Black & Veatch 2012) and include a 10 

percent contingency for design and 10 percent contingency for noncontract costs. Listed below 

are the major O&M cost items, along with a description of the assumptions associated with each 

item. 

Annual Operations Staff – Cost factor based on No Action Memo (Black & Veatch 2012). Includes 

annual wages for regional system operator. Assumes hiring full-time or part-time operator 

depending on the size of the regional hub before expansion and on the amount of equipment 
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added because of regionalization that requires operational supervision (e.g., RO units, pumping 

stations, chemical dosing systems).  

Annual Pumping Costs – Cost factor based on 2019 Xcel Energy primary general electric rates 

(Xcel Energy 2019). Includes annual costs for electric power dedicated for pumping. Costs are 

dependent on estimated horsepower of pumps within each station. 

8.3.2 Summary of Operations, Maintenance, and Periodic (Replacement) Costs 
Alternative 1 
Table 8-19 summarizes the OM&R costs before contingencies in present value projected over a 

50-year period for each regional system under Alternative 1. La Junta has the highest projected 

OM&R costs due to the upkeep costs of the upgrades on their advanced treatment process. La 

Junta would also have the longest length of piping to maintain of the regional systems. 

Table 8-19. Alternative 1 Summary OM&R Costs Before Contingencies ($June 2019*1000) 

Category 

St. Charles Mesa 

Water District 

Regional Hub 

Crowley County 

Water 

Association 

Regional Hub 

Rocky Ford 

Regional Hub 

La Junta 

Regional Hub 

Lamar Regional 

Hub 

Periodic 

(Replacement) and 

Maintenance Costs 

$900 $1,150 $1,750 $12,000 $340 

Operations Costs $640 $2,600 $1,300 $1,000 $1,300 

Pumping Costs $300 $300 $320 $180 $290 

Total Operations and 

Pumping Costs 
$950 $2,900 $1,600 $1,200 $1,600 

 

As explained in Sections 8.3.1.1 and 8.3.1.2, different contingency factors were applied to periodic 

costs and operations and pumping costs. Table 8-20 summarizes the process of accounting for 

contingency factors applicable for the periodic and maintenance costs for each region under 

Alternative 1. Table 8-21 displays the contingency factors applied to the operations and pumping 

costs for each region under Alternative 1.  
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Table 8-20. Alternative 1 Periodic (Replacement) and Maintenance Cost Contingency Factors ($June 
2019×1000) 

Category 

% 

Contingency 

St. Charles 

Mesa Water 

District 

Regional Hub 

Crowley 

County Water 

Association 

Regional Hub 

Rocky Ford 

Regional Hub 

La Junta 

Regional Hub 

Lamar 

Regional Hub 

Subtotal 

Periodic and 

Maintenance 

Costs Before 

Contingencies 

 $900 $1,150 $1,750 $12,000 $340 

Mobilization 5% $46 $58 $88 $600 $17 

Design 

Contingency 
15% $137 $173 $263 $1,800 $51 

Allowance for 

Procurement 

Strategies 

3% $27 $35 $53 $360 $10 

Subtotal  $1,100 $1,400 $2,200 $15,000 $420 

Construction 

Contingency 
25% $275 $350 $550 $3,750 $105 

Subtotal  $1,400 $1,750 $2,800 $19,000 $530 

Noncontract 

Costs 
25.00% $350 $440 $700 $4,750 $133 

Opinion of 

Total Periodic 

and 

Maintenance 

Present 

Worth Costs 

 $1,750 $2,200 $3,500 $24,000 $660 

 
Table 8-21. Alternative 1 Operations and Pumping Cost Contingency Factors ($June 2019×1000) 

Category 

% 

Contingency 

St. Charles 

Mesa Water 

District 

Regional Hub 

Crowley 

County Water 

Association 

Regional Hub 

Rocky Ford 

Regional Hub 

La Junta 

Regional Hub 

Lamar 

Regional Hub 

Subtotal 

Operations 

and Pumping 

Costs Before 

Contingencies 

 $950 $2,900 $1,600 $1,200 $1,600 

Design 

Contingency 
10% $95 $290 $160 $120 $160 

Subtotal  $1,050 $3,200 $1,750 $1,300 $1,750 

Noncontract 

Costs 
10% $105 $320 $175 $130 $175 

Opinion of 

Total 

Operations 

and Pumping 

Present Worth 

Costs 

 $1,150 $3,500 $1,950 $1,450 $1,950 
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8.3.3 Summary of Operations, Maintenance, and Periodic (Replacement) Costs 
Alternative 2 
Table 8-22 summarizes the OM&R costs before contingencies in present value projected over a 

50-year period for each regional system under Alternative 2. The OM&R costs for La Junta’s

regional system in Alternative 2 are significantly less than that of Alternative 1 primarily because

treatment upgrades are not required. Less pipe would also have to be maintained overall for

Alternative 2 compared to 1.

Table 8-22. Alternative 2 Summary OM&R Costs Before Contingencies ($June 2019×1000) 

Category 

Avondale Regional 

Hub 

Crowley County 

Water Association 

Regional Hub 

La Junta Regional 

Hub Lamar Regional Hub 

Periodic 

(Replacement) and 

Maintenance Costs 

$680 $1,100 $21 $200 

Operations Costs $1,300 $2,600 $1,300 $1,300 

Pumping Costs $180 $220 $0.0 $220 

Total Operations and 

Pumping Costs 
$1,450 $2,800 $1,300 $1,500 

Table 8-23 summarizes the process of accounting for contingency factors applicable for the 

periodic and maintenance costs for each region under Alternative 2. Table 8-24 displays the 

contingency factors applied to the operations and pumping costs for each region under 

Alternative 2.  

Table 8-23. Alternative 2 Periodic (Replacement) and Maintenance Cost Contingency Factors ($June 
2019×1000) 

Category 

% 

Contingency 

Avondale 

Regional Hub 

Rocky Ford 

Regional Hub 

La Junta 

Regional Hub 

Lamar 

Regional 

Hub 

Subtotal Periodic and 

Maintenance Costs Before 

Contingencies 

$680 $1,100 $21 $200 

Mobilization 5% $34 $55 $1 $10 

Design Contingency 15% $100 $165 $3 $30 

Allowance for Procurement 

Strategies 
3% $20 $33 $1 $6 

Subtotal $840 $1,350 $26 $250 

Construction Contingency 25% $210 $338 $7 $63 

Subtotal $1,050 $1,700 $33 $310 

Noncontract Costs 25% $265 $425 $8 $78 

Opinion of Total Periodic and 

Maintenance Present Worth 

Costs 

$1,300 $2,100 $41 $390 
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Table 8-24. Alternative 2 Operations and Pumping Cost Contingency Factors ($June 2019×1000) 

Category 

% 

Contingency 

Avondale 

Regional Hub 

Rocky Ford 

Regional Hub 

La Junta 

Regional Hub 

Lamar 

Regional Hub 

Subtotal Operations and Pumping 

Costs Before Contingencies 
$1,450 $2,800 $1,300 $1,500 

Design Contingency 10% $145 $280 $130 $150 

Subtotal $1,600 $3,100 $1,450 $1,650 

Noncontract Costs 10% $160 $310 $145 $165 

Opinion of Total Operations and 

Pumping Present Worth Costs 
$1,750 $3,400 $1,600 $1,800 

8.3.4 Summary of Operations, Maintenance, and Periodic (Replacement) Costs 
Alternative 3 
Table 8-25 summarizes the OM&R costs before contingencies in present value projected over a 

50-year period for each regional system under Alternative 3. Fowler has the highest projected

OM&R costs. The reason for this is that it is necessary for Fowler to hire a full-time operator to

manage the regional system. The other regional systems are more established before

regionalization, therefore are only estimated to need additional part time operators to manage

their regional systems.

Table 8-25. Alternative 3 Summary OM&R Costs Before Contingencies ($June 2019×1000) 

Category 

Avondale 

Regional Hub 

Fowler Regional 

Hub 

Rocky Ford 

Regional Hub 

La Junta 

Regional Hub 

Lamar Regional 

Hub 

Periodic 

(Replacement) and 

Maintenance Costs 

$680 $850 $210 $21 $370 

Operations Costs $1,300 $2,600 $1,300 $1,000 $1,300 

Pumping Costs $180 $200 $200 $0.0 $290 

Total Operations and 

Pumping Costs 
$1,450 $2,800 $1,500 $1,000 $1,600 

Table 8-26 summarizes the process of accounting for contingency factors applicable for the 

periodic and maintenance costs for each region under Alternative 3. Table 8-27 displays the 

contingency factors applied to the operations and pumping costs for each region under 

Alternative 3.  
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Table 8-26. Alternative 3 Periodic (Replacement) and Maintenance Cost Contingency Factors ($June 
2019×1000) 

Category 

% 

Contingency 

Avondale 

Regional Hub 

Fowler 

Regional Hub 

Rocky Ford 

Regional Hub 

La Junta 

Regional Hub 

Lamar 

Regional Hub 

Subtotal 

Periodic and 

Maintenance 

Costs Before 

Contingencies 

 $680 $850 $210 $21 $370 

Mobilization 5% $34 $43 $11 $1 $19 

Design 

Contingency 
15% $100 $130 $32 $3 $56 

Allowance for 

Procurement 

Strategies 

3% $20 $26 $6 $1 $11 

Subtotal  $840 $1,050 $260 $26 $460 

Construction 

Contingency 
25% $210 $265 $65 $7 $115 

Subtotal  $1,050 $1,300 $330 $33 $580 

Noncontract 

Costs 
25% $265 $325 $83 $8 $145 

Opinion of 

Total Periodic 

and 

Maintenance 

Present 

Worth Costs 

 $1,300 $1,650 $410 $41 $730 

 
Table 8-27. Alternative 3 Operations and Pumping Cost Contingency Factors ($June 2019×1000) 

Category 

% 

Contingency 

Avondale 

Regional Hub 

Fowler 

Regional Hub 

Rocky Ford 

Regional Hub 

La Junta 

Regional Hub 

Lamar 

Regional Hub 

Subtotal 

Operations 

and Pumping 

Costs Before 

Contingencies 

 $1,450 $2,800 $1,500 $1,000 $1,600 

Design 

Contingency 
10% $145 $280 $150 $100 $160 

Subtotal  $1,600 $3,100 $1,650 $1,100 $1,750 

Noncontract 

Costs 
10% $160 $310 $165 $110 $175 

Opinion of 

Total 

Operations 

and Pumping 

Present Worth 

Costs 

 $1,750 $3,400 $1,800 $1,200 $1,950 
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8.4 Alternatives Cost Summary 
Table 8-28 below summarizes the total construction and OM&R costs for each alternative. The 

table also breaks down the costs between regional and AVC. It is assumed that all OM&R costs 

would be designated as regional costs. More discussion is included in Section 9 on the results of 

the cost analysis. 

Table 8-28. Summary of Total Construction and OM&R Costs for Each Alternative ($June 2019×1000) 

Category Alternative Total Regional Cost Total AVC Cost Total Project Cost 

Total Construction 

Costs 

 

1 $94,000 $350,000 $440,000 

2 $61,000 $210,000 $270,000 

3 $79,000 $155,000 $230,000 

Total OM&R Costs 1 $42,000 $0 $42,000 

2 $12,500 $0 $12,500 

3 $14,500 $0 $14,500 
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Section 9 

Recommendations 
The AVC has been an ongoing effort in southeast Colorado for over 60 years intended to help 

small rural communities in the Arkansas River Valley meet long-term water quality and water 

supply needs. The continued delay of AVC construction due to lack of funding led to the 

evaluation of regionalization as a potential interim solution to water quality issues while 

potentially expediting the construction of portions of the preferred AVC alignment. As presented 

in Section 4, the three regionalization alternatives proposed in this report were developed in 

accordance with the following goals and objectives:  

▪ Address CDPHE enforcement orders (CDPHE 2019b) 

▪ Provide a reliable interim water supply that would meet the requested AVC deliveries for 

each participating water system 

▪ Follow the proposed AVC alignment and incorporate sections of AVC to the greatest extent 

practicable to facilitate future AVC connections and water delivery 

Table 9-1 includes comparison criteria that have been developed to better evaluate how each 

proposed alternative meets the established project goals and objectives. Each alternative either 

completely supports ( ), moderately supports ( ), or minimally/does not support ( ) the 

comparison criteria.  

Table 9-1. Qualitative Comparison of the Proposed Alternatives 

Criteria Description Alternative 1 Alternative 2 Alternative 3 

AVC Alignment 
Regional pipelines follow the preferred 
AVC alignment  

   

AVC Participants All AVC participants are included  
   

Water Quality 
All existing and potential CDPHE 
enforcement orders are addressed   

   

Water Supply 
An adequate short-term water supply will 
be provided to all participating systems 

   

Waste Disposal 
Remove the need for ongoing 
radionuclide and residual waste disposal     

Implementability 
Ease of implementation (e.g., permits, 
right of ways, National Environmental 
Policy Act [NEPA] compliance, etc.)    

Institutional 

Coordination with neighboring entities 
and the public is manageable and minimal 
(e.g., intergovernmental agreements, 
public acceptance, etc.) 

   

Timeliness 
Required improvements have minimal 
impact on existing infrastructure allowing 
for expedited project completion    
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Criteria Description Alternative 1 Alternative 2 Alternative 3 

Regionalization Cost 
Regionalization pipelines are optimized to 
reduce cost    

 

The total project cost for each regionalization alternative is a significant factor in making a final 

recommendation. Table 9-2 includes a comparison of regionalization cost components for each 

alternative, with three dollar signs being the most expensive and one dollar sign being the least 

expensive.  

Table 9-2. Comparison of Cost Components for Each Regionalization Alternative 

Cost Component Description Alternative 1 Alternative 2 Alternative 3 

AVC Pipelines 
The cost of pipelines that are sized and 
aligned with the preferred AVC 
alignment 

$$$ $$ $ 

Alternate Pipelines 
The cost of pipelines that do not meet 
the specifications of the preferred AVC 
alignment 

$ $$ $$$ 

WTP Enhancements 
(Including New 
Supply Wells) 

The cost of required water provider 
water treatment plan enhancements $$$ $$ $$ 

Hydraulics 
The cost of additional pumps or tanks 
needed for pipeline hydraulics $$ $ $$$ 

Supply Wells 

The cost of drilling and permitting 
additional water supply wells to meet 
future water demands for each regional 
system 

$$$ $$ $ 

Water Rights 

The cost associated with reallocation of 
water rights, updating of augmentation 
plans, purchasing or leasing new water 
rights, legal fees and water court 
approvals 

$$$ $ $$ 

O&M 
The overall cost of regional system 
operations and maintenance $$$ $ $$ 

AVC Tie-In The cost of constructing the preferred 
AVC to tie-in with regionalization 
pipelines 

$ $$ $$$ 

 

In addition to the general cost comparison presented in Table 9-2, Figures 9-1, 9-2, and 9-3 

depict the total cost breakdown for Alternatives 1, 2, and 3, respectively. The AVC costs are 

shown separately from the regionalization costs for each regional hub to better evaluate and 

compare each alternative. Impending AVC construction costs would be in addition to the costs 

depicted in Figures 9-1, 9-2, and 9-3, making the total cost of regionalization and AVC 

implementation more expensive than AVC alone. However, regionalization as an interim measure 

would allow for AVC participants under CDPHE enforcement orders to expedite actions that 

address ongoing SDWA violations.  
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Figure 9-1. AVC and Regionalization June 2019 Cost Breakdown for Alternative 1 
 

 
Figure 9-2. AVC and Regionalization June 2019 Cost Breakdown for Alternative 2 
 

 
Figure 9-3. AVC and Regionalization June 2019 Cost Breakdown for Alternative 3 
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Based on a review of the alternatives in relation to the project goals and criteria, the following 

recommendations can be made: 

▪ Complete additional investigations and gather additional information as noted in Section 7 

to support findings and alternative selection. 

▪ Connect participants that are currently under CDPHE enforcement or are likely to be under 

enforcement to regional providers or nearby systems that are in compliance as soon as 

possible and encourage grass roots regionalization. 

▪ The cost of impending AVC plus regionalization is greater than the cost of implementing 

AVC by itself; therefore, extend the AVC pipeline system to the first hub area (Avondale and 

Boone) as soon as possible. 

▪ Consider short- and long-term brine disposal in total costs and as part of the schedule for 

AVC implementation. Brine disposal impacts support regionalization only as a short-term 

solution.  

▪ Consider short- and long-term radionuclide disposal in total costs and as part of the 

schedule for AVC implementation. Radionuclide waste stream management supports 

regionalization only as a short-term solution.  

▪ Refine Alternatives 2 and 3 in the Lamar regional hub and implement regionalization in the 

hub due to the anticipated schedule to provide a reliable interim water supply. 

▪ Develop a water rights action plan as required to implement regionalization. 

▪ Develop a prioritized funding list and finalized funding source for both capital and O&M.  

▪ Form regional governance groups to help manage regionwide water rights action plans and 

pursue funding opportunities for each regional hub.  
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Section 10 

Cost Share Partner 

One of the hurdles delaying AVC implementation is the lack of funding resources available to the 

40 AVC participants. The participants have limited resources (tax base, users fees, tap sales, etc.) 

to repay the required 35 percent beneficiary contribution for AVC construction costs. Costs 

associated with the enhancements or expansions needed to implement regionalization as an 

interim measure are also cost prohibitive and require outside funding to implement.  

One opportunity to acquiring the needed funding to cover costs associated with regionalization 

and AVC implementation is for municipalities to levy taxes on properties and issue both general 

obligation (GO) and revenue bonds. Tax free municipal GO and revenue bonds can provide 

significant funding for utilities that can be used toward design and construction of capital 

improvements, Additionally, a number of public and private sector financing opportunities are 

available, especially for small and rural communities, that can help these systems make progress 

toward regionalization and eventual AVC construction. The following sections summarize 

potential grant and loan funding avenues that the AVC participants can pursue to finance 

required system improvements proposed under regionalization.  

10.1 Grants and Low-Interest Loan Analysis  
A widely used source of funding for water infrastructure improvements is from state or federal 

grants or low interest loans. Grant or loan funding opportunities offer viable options for a portion 

of the funding needed for design or construction costs associated with capital improvements. 

10.1.1 State and Federal Grants 
State and federal grants offer funds for project completion without the need to identity revenue 

sources to repay loans. However, many state and federal grants have match or cost share 

requirements that may limit a systems ability to qualify for grant approval. Included below are 

brief summaries of grant opportunities that are most in line with the scope and objectives of 

interim regionalization and AVC implementation. A more extensive evaluation of potential grant 

opportunities available to AVC participants is included in Appendix C.  

▪ Water Infrastructure Improvement for the Nation (WIIN) Act: The Assistance for 

Small and Disadvantaged Communities Drinking Water Grant Program was established 

under the WIIN Act of 2016 to support underserved communities achieve SDWA 

compliance. Grant funding is administered by EPA to states, and state governments award 

funding to small disadvantaged communities13 to cover project costs that assist in 

returning a public water system back to compliance. A 45 percent cost share of total 

project costs is required under the grant program in the form of monetary funding, 

services, materials, supplies, or other in-kind services. States develop a list of fundable 

projects that meet the requirements of the grant program to receive funding from the 
                                                                    

13Disadvantaged communities are defined under SDWA Section 1452(d)(3) and include communities with a population of 

10,000 or less that do not have the capacity to incur debt sufficient to finance a project to comply with the SDWA. 
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EPA. The State of Colorado received $839,000 in 2019, which is only a small percentage of 

the total funding requests received, so only a small percentage of the funding for 

treatment plant enhancements required under regionalization including the drilling of 

new water supply wells would be available. Future funding allocations for Colorado may 

increase if the state proposes AVC regionalization as a priority project that meets the 

mission of WIIN Act funding.  

▪ Water and Waste Disposal Grants:  The Water and Waste Disposal Loan and Grant 

program administered by the U.S. Department of Agriculture provides low-income 

communities with populations of 10,000 or less funding to construct basic drinking water 

and waste disposal systems. Communities facing significant health risks from lack of 

access to safe, reliable drinking water may apply. Matching funds are not required 

although partnerships with other federal, state, or local entities are encouraged. 

Applications are accepted on a rolling basis year-round. The AVC participants may use 

this funding to construct water treatment plant enhancements, drill new water supply 

wells, or improve radionuclide residual disposal processes.  

▪ Rural Economic Development Initiative (REDI): The REDI program is designed to help 

rural communities diversify their local economies and improve resiliency. Applicants 

must be from local governments and counties with less than 50,000, and communities 

with less than 20,000, are the most successful in receiving REDI funding. Grants are 

administered by the Colorado Department of Local Affairs and include the Local 

Government Economic Planning Grant, infrastructure grants, and entrepreneurial eco-

systems grants. All three grant opportunities focus on improving economic diversity 

through planning or infrastructure enhancement. The entrepreneurial ecosystems grant 

also supports communities leveraging private investment or public-private partnerships 

(P3s) to achieve project objectives. Maintaining a high quality, sustainable, and reliable 

water supply source, whether through AVC or regionalization, would ultimately help 

improve economic resiliency and allow for continued growth and diversification within 

the AVC communities. The AVC participants can potentially leverage REDI funding to 

implement the water infrastructure expansions needed for AVC implementation or 

regionalization. Available REDI funding for the 2019–2020 fiscal year was $750,000. No 

minimum match is required; however, offering in-kind services and/or a cash match may 

increase the success of an application.  

10.1.2 Loan Opportunities  
Privately owned water systems may not be eligible for many state or federal grant opportunities 

and generally cannot issue bonds, making loans a more viable option for some participating 

systems. Additionally, loans are generally more likely to provide larger lump sums of funding 

compared to state or federal grants, allowing for water systems to implement most, if not all, of 

the enhancements necessary for AVC regionalization. Loan terms range from 1 to 40 years 

depending on the total loan amount. Interest rates vary depending on market rates and the water 

system’s creditworthiness, but usually range from 0 to 6 percent. Low-interest loans are a low-

risk option that would allow a water system to acquire the needed funding to accomplish a stated 

objective without dealing with the risks associated with P3s. Included below are brief summaries 

of loan opportunities that are most in line with the project scope and objectives of interim 
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regionalization and AVC implementation. A more extensive evaluation of potential loan 

opportunities available to AVC participants is included in Appendix C.  

▪ Water Infrastructure Finance and Innovation Act (WIFIA): The WIFIA program is a 

federal credit program administered by EPA for eligible water and wastewater 

infrastructure projects. The WIFIA program works separately, but in coordination with, 

State Revolving Fund programs to provide subsidized financing for large-dollar-value 

projects. Government entities, partnerships and joint ventures, and corporations and 

trusts are eligible to apply. Funds would cover planning, design, construction, 

reconstruction, rehabilitation, and/or replacement costs for eligible water infrastructure 

projects. The minimum loan amount for small communities with populations of less than 

25,000 is $5M. A maximum of 49 percent of the total project cost can be funded through 

WIFIA if no more than 80 percent of the total cost is covered through other federal 

assistance. The WIFIA program offers 35-year loan repayment terms with a fixed interest 

rate that is equal to or greater than the U.S. Treasury rate of a similar maturity14 at the 

date of closing. 

▪ Rural Community Assistance Corporation (RCAC) Loans: The RCAC is a nonprofit 

organization that provides training and financial resources to rural communities in the 

western United States. Short-, intermediate-, and long-term environmental infrastructure 

loans are available through RCAC to help cover costs associated with capital 

improvements. The Community Facilities loan programs also offer variable term 

conditions with funds up to $6M available for construction, acquisition, and rehabilitation 

projects. Additionally, the RCAC provides other services that AVC participants could 

leverage, including facilitation of regionalization efforts to assist in the planning, 

coordination, and development of regionalization or AVC implementation. Rural 

communities with populations of 50,000 or less are eligible to apply.  

▪ Water Project Loan Program: For projects that align with the goals of Colorado’s Water 

Plan, low-interest loans are available to commercial, agricultural, and municipal 

borrowers. A total of $50M is available annually through the Colorado Water 

Conservation Board Water Project Loan Program, with a requested minimum loan 

amount of $100,000. The loan covers the design and construction of raw water projects. 

Interests rates vary based on the specific type of project. Current rates are 1.55 percent 

for agricultural, 6.00 percent for commercial, and 2.00 percent for hydroelectric. 

Municipal rates change based on the income level of the community. Current municipal 

rates are 2.15 percent for low income, 2.45 percent for middle income, and 2.75 percent 

for high income borrowers. The standard loan is 30 years, with 0.25 percent reduced rate 

for a 20-year term and 0.65 percent for a 10-year term. If a 40-year loan is required, the 

rate will increase by 0.25 percent and there is a 1.0 percent charge on the amount as a 

service fee. Applications are open to any public or private organization that can show the 

project is technically, economically, institutionally, and financially feasible. 

                                                                    

14Daily Treasury long-term rates in 2019 have ranged from 1.8 to just under 3 percent. More information available on the U.S. 

Department of Treasury website.  

https://www.treasury.gov/resource-center/data-chart-center/interest-rates/Pages/TextView.aspx?data=longtermrateYear&year=2019
https://www.treasury.gov/resource-center/data-chart-center/interest-rates/Pages/TextView.aspx?data=longtermrateYear&year=2019
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10.2 Public-Private-Partnership Analysis   
While there are many funding options in the form of grants or loans, another supplemental option 

is a P3. A successful P3 agreement can help a public sector entity gain access to capital and project 

management resources. P3s can be difficult to define, as they are found in many different models, 

but a commonly accepted definition comes from the U.S. Department of Transportation: “A public-

private partnership is a contractual agreement formed between public and private sector partners, 

which allows more private sector participation than is traditional. The agreements usually involve a 

government agency contracting with a private company to renovate, construct, operate, maintain, 

and/or manage a facility or system. While the public sector usually retains ownership in the facility 

or system, the private party will be given additional decision rights in determining how the project 

or task will be completed.”  

There is considerable debate as to what extent private interests should be involved in public 

projects. A significant obstacle to a P3 project is identifying a source of revenue that the private 

company can use to obtain a return on the capital investment. While the private entities involved 

in a P3 agreement provide an absorption of risk along with many other benefits that can make a 

major project feasible, the complexity of P3 contracts and the potential for loss of public control 

raises concern. A list of potential benefits and concerns associated with entering into a P3 

agreement are shown in Table 10-1.  

Table 10-1. Potential Benefits and Concerns Related to P3 Contract Agreements 

Potential Benefits Potential Concerns 

Access to private equity financing  Loss of public control and flexibility; higher cost of funds 

due to loss of tax exempt status and inability of private 

companies to assess property taxes; increases project costs 

due to need for of the private company to show a profit 

and return on investment that is not part of a publicly 

funded project 

Project acceleration Contract complexity 

Monetization of existing assets, primarily water rights Inability to use utility revenues for future utility projects 

and general municipal projects 

Cost and time savings Risk of bankruptcy or default by private company 

Reduced labor and operating costs Accountability and transparency 

Reduced project scope Environmental issues 

Risk transfer to private company Labor concerns 

Increased emphasis on construction and operational 

efficiency  

Loss of public control and flexibility 

Access to innovative technologies Increasing consulting needs/costs 

More efficient O&M Limited government oversight 

Source: National Conference of State Legislatures 2017 

 

The majority of P3 agreements have been related to transportation infrastructure, as the original 

legislative policies for P3s only included transportation projects. More recently, the debate over 

P3s has expanded to include other types of government-delivered infrastructure, including water 

utilities. The procurement process generally includes the public partner to release a request for 

qualifications followed by a competitive request for proposal for a project. The public sector 

partner can then negotiate contract terms and conditions with the selected private sector partner 

to achieve an agreed-upon P3 contract that meets project objectives.  
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If a public entity decides to pursue a P3 agreement, the traditional design-bid-build contract 

model would be replaced with a P3 project delivery model contract. A number of P3 contract 

models are available and the selected model will vary depending on public sector needs and 

available resources. The most common P3 model for water utilities has been the utilization of 

private sector contractors to assist with system operations. Under regionalization, a variation of 

the O&M project delivery model could be used to allow a private sector partner to operate and 

maintain one or more water systems within a regional hub. The AVC participants could 

potentially share the cost associated with hiring a private contractor to operate and maintain 

components of the regional water systems. This would allow for significant cost savings and a 

more efficient means of filling any operations gaps AVC participants currently face.  

Below is a brief description of the other potential P3 project delivery models that participating 

systems may consider when pursuing a P3 to acquire needed funding for participants portion 

AVC implementation and/or regionalization (Cooper and Holms 2018). Boldened text indicates 

which entity would be responsible for providing funding for the described project 

delivery model.   

▪ Design-Build (DB): The private sector partner both designs and builds the 

public facility or asset while the government partner provides the funding 

and owns and operates the facility.  

▪ Operations and Maintenance (OM): The private sector partner operates 

and maintains a public facility or asset owned by the government partner.  

▪ Design-Build-Operate-Maintain (DBOM): The private sector partner 

designs, builds, operates, and maintains the public facility or asset while the 

government partner provides the funding and owns the facility.  

▪ Design-Build-Finance (DBF): The private sector partner designs, builds and 

finances a public project for a predetermined period of time while the 

government partner provides the funds needed for operations. 

▪ Other Private Financing; A private entity, usually a financial services 

company or bank, funds a project directly or uses various mechanisms such as 

a long-term lease or bond issue.  

▪ Design-Build-Finance-Operate-Maintain (DBFOM): The private sector 

partner designs, builds, finances, operates, and maintains a public facility or 

asset for a predetermined period of time while the government partner 

provides the funds needed for operations.  

▪ Design-Build-Operate-Transfer (DBOT): The private sector partner 

designs, builds, and operates a public facility or asset and transfers ownership 

to the government partner government partner provides the funds needed 

for operations. 

▪ Build-Lease-Transfer-Maintain (BLTM): The private sector partner 

finances, designs, and builds a public facility or asset and leases it to the 
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government partner for a predetermined period of time for a set price.  

▪ Build-Transfer-Operate (BTO): The private sector partner finances and 

constructs a public facility asset and transfers title to the government partner. 

The public partner then leases the facility or asset back to the private partner 

under a long-term contract.  

▪ Build-(Own)-Operate-Transfer (BOT/BOOT): The private sector partner 

finances, builds, and operates a public facility or asset. The private sector 

partner may initially own the public asset for a set period of time, after which 

point the ownership is transferred free of charge to the government partner.  

▪ Build-Own-Operate (BOO): The private sector partner finances, builds, 

owns, and operates a public facility or asset in perpetuity.  

▪ Buy-Build-Operate (BBO): Transfer of a public asset or facility to a private 

sector partner who is obligated under the contract to finance 

build/renovate and operate the facility for a specified period. All utility 

revenue goes to the private utility.  
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Memorandum  

 

To: Sam Braverman, Bureau of Reclamation and Chris Woodka, Southeastern Water 

Conservation District 

 

From: Mark McCluskey, CDM Smith 

 

Date: January 21, 2019 

 

Subject: Field Notes – Review of Potential Regional Water Providers 

  Arkansas Valley Conduit (AVC) Regionalization Study  

 

On December 19 and 20, 2018, representatives from the Bureau of Reclamation, Southeastern 

Water Conservation District, and CDM Smith toured and met with potential regional water 

providers to assess their ability to provide water to potential connectors as an interim measure 

until the Arkansas Valley Conduit (AVC) is operational. 

Attendees: Chris Woodka (Southeastern Water Conservation District); Sam Braverman and James 

Bishop (Bureau of Reclamation); Doug Brown and Jacqui Wesley (CDM Smith) 

December 19, 2018 

Fowler – Kelly Lotrich, Brent Bitter (operator) 

 They currently provide water to only their service area. The supply is an alluvial well that 

pumps to an elevated tank in the central part of town, which then gravity feeds the 

distribution system. The well was recently classified as groundwater under the direct 

influence of surface water (GUDI), and new Colorado Department of Public Health and 

Environment (CDPHE) approved filters have been installed to comply with filtration 

requirements. The town is also finishing construction of an ion exchange system to reduce 

the hardness of the water prior to distribution.  

 The Fowler water system has a separate supply, storage and distribution system for non-

potable irrigation water, which significantly reduces the peak water demand for the potable 

water system. The current population is 1,200, so the required potable water supply is 

approximately 100 gallons per minute (gpm) assuming a potable water demand of 90 gallons 

per capita per day (gpcd). An alluvial well with high hardness along the river is the water 

source for the irrigation supply.  

 The distribution system is all C-900 pipe, so no concerns with corrosion of the main 

distribution pipes. Most of the pipes are 6-inch diameter and there consistent 40-45 pounds 

per square inch gage (psig) water pressure throughout the system. 
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 When asked how a better source of water would help them, they replied that it would not. 

The conduit would be a back-up water source only. North Springs well is high in selenium 

(Se) and can’t be used as a second water source. Other wells have uranium and are not used.  

  Photo 1 – Well Filtration System 

 
Photo 2 – Ion Exchange System 

 

 

 

 

 

 

 

 

 

 

 

 

 

Rocky Ford – Rick Long 

 The system consists of three wells with only one necessary to be able to meet their current 

demand. They chlorinate and store in one of two tanks.  

 The town has alluvial wells, and a 5 million gallons per day (mgd) conventional coagulation, 

sedimentation and filtration water treatment plant built with a United States Department of 

Agriculture (USDA) grant. The plant has not been operated since 2013. A Class A operator is 

required to supervise plant operations as the operator-in-charge (OIC), and Rocky Ford 

doesn’t have a Class A operator due to lack of funding. In addition to hiring an operator, the 

water treatment plant requires $0.5 to $1.5 million of improvements to address O&M 

problems. An engineering report describing the requirement improvements was prepared by 

TTG Consultants in 2016, and the City has recently hired Farnsworth Consultants to 

reevaluate the water treatment plant. They do not feel they need the plant since the wells 

meet their demands.  

 The water department currently has four operations and maintenance staff, and budget to 

hire one additional person.  

 One well is sufficient to meet demand. They pump from the wells and disinfect with free 

chlorine before distribution. There is also a separate supply and storage system to provide 

irrigation water in the Town. 
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 The water treatment plant is supplied by water from the Catlin Irrigation Ditch, which diverts 

water from the Arkansas River for approximately five months each year from May to 

September. 

 There are two large steel storage tanks, and one tank that is relatively new (no date 

provided). 

 Their piping system is old but can operate reliably at 40-45 psig. At higher pressures they 

experience line breaks. They do not currently provide water to any other communities but 

believe the wells and distribution could supply other small systems in the area. They have 

approximately 1,800 service connections serving approximately 3,200 people. It is a single 

system that also provides irrigation water.  

Photo 3 – Water System Schematic 
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La Junta – Tom Seaba 

 The La Junta water system consists of 14 alluvial raw water wells, iron and manganese 

treatment system, 4 mgd reverse osmosis (RO) water treatment plant and storage tanks. The 

source water has a high hardness. Total dissolved solids (TDS) has been stable for the past 

few years. Fifty percent of water will come from AVC then blend with current water source. 

 La Junta supplies wholesale treated water to Swink, Homestead Loop and Bents Fort. La Junta 

has approached South Swink, but South Swink is not interested in connecting at this time. To 

make this connection, South Swink needs to install a mile of pipeline to a large La Junta 

treated water transmission pipeline. Some residents in South Swink connected to the 

wastewater system in La Junta, but not the water system.  

 The current system operates between 41-48 psig and is reported in good condition. The 

reduced hardness and salinity of the treated water has reduced scaling and corrosion of the 

distribution pipe and extended the life of the distribution system piping. They treat 

approximately 27% of the raw alluvial well water to reduce Fe and Mg, and then blend the 

water with the reverse osmosis (RO) permeate to produce a non-corrosive treated water.  

 Brine disposal is becoming an issue due to the Se. La Junta has obtained a discharge system 

variance (DSV) for Se.  

 Cheraw is 8 miles north but may be challenging to pump water there. If the AVC were moved 

north, then it could serve them. They have a 400k gallon tank (treated water) at Boy’s Ranch 

area to serve the light industrial and a few rows of houses. This is approximately half way to 

Cheraw and could be extended.  

 Conservation plan reduced residential water use, however, some new industry including 

Dean Brewing have been added to the service area. Dean Brewing may require up to 0.8 mgd 

of flow at full capacity. La Junta can meet the existing summer peak demands and has space to 

add an additional RO train if demand increases.  

 In 2022 they will complete payment on the water treatment plant but still have wastewater 

treatment debt service for the new wastewater plant.   
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Photo 4 – Storage Tank North of Town          Photo 5 - RO Decarbonator  

 

Photo 6 – On-site Hypochlorite Generator    Photo 7 – Typical Chemical Storage system 
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Photo 8 – Iron and Manganese Removal Filters   Photo 9 – 2 Stage 30 x 15 RO System  

 

 

December 20, 2018  

Lamar 

 The water source for Lamar is groundwater from the Clay Creek aquifer seven miles south of 

the town. The aquifer is recharged from irrigation water passing though the decommissioned 

Clay Creek Reservoir. Recharge water is provided from 3,100 shares the Ft Bent ditch. 

 Water quality from the Clay Creek aquifer has lower TDS and hardness than the Arkansas 

River alluvium. The low TDS wells have 400 mg/L and the high TDS wells have 900 mg/L. 

The 43 high and low TDS wells are pumped to keep the TDS at reasonable concentration. To 

increase the source-water supply the city will need to drill additional wells and increase the 

recharge flow. The existing wells were re-drilled in 1966 after the 1965 floods. 

 There are two wells that are pumped to the old reservoirs for golf course irrigation. 

 There are two 24” diameter pipelines to convey treated from the 6 million gallon (MG) 

storage tanks. The pressure in the downtown area is typically 85 psig. 
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Photo 10 – Treated Water Storage Tank 

 

 
 

May Valley – Rick Jones (added to trip agenda) 

 May Valley has conducted several studies to analyze the water system and develop a plan for 

water management. This includes a new tank across County Road 34.  

 There are several large agricultural/crop irrigation lines located throughout the system, but 

they are not mapped and will need to be located prior to any system work.  

 Nine wells are located throughout the service area and pumped to the system. At the low 

point near Lamar, pressure is 150 psig. The majority of pipe in the system is over 50 years old 

and PVC. They average 12 breaks or leaks per year. They have recently added VFDs to pumps 

to reduce surges. Pressures range from 60 psig to 125 psig. There are 623 taps their system. 

The water system provides potable water and livestock water (“we are watering a lot of cattle 

with potable water”). 

 The water quality compliance issue is radionuclides (radium). Two of the District wells are 

compliant. They need 400 gpm during peak summer demand periods. This may be peak hour 

demands due to the limited storage in the system. Their best well provides 75 gpm per day 

and they can obtain another 75 gpm per day of compliant water from other wells.  

 The Wiley operations staff believe the system will be out of compliance for uranium when the 

2019 samples are submitted, and then a compliance plan will need to be submitted to CDPHE. 

Wiley has no additional water to blend to improve their water quality. Wiley’s wells are at 

Lamar HS and connect to an 8” line extending north under the Arkansas River to the southern 

end of the Wiley System. The wells are good producing wells at 250 gpm and 125 gpm but are 

non-compliant.  

 Wiley typical demand is less than 50,000 gallons per day but in the summer the system at 

1.5M gallons per month. The well is trending down (decreased water quality) with more 
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uranium. It’s 350’ deep. The operations staff recommended the regionalization analysis 

include consolidation of the May Valley and Wiley distribution systems.  

 Within the May Valley service area there are lots of homes with individual RO units at a cost 

of approximately $1,000 installed. Due to water hardness, a softening unit is also required at 

an approximate cost of $1,500 (installed). The RO cartridges are estimated at $80 per 

cartridge. Total operating costs were not provided. The water system chlorinates therefore 

each home must dechlorinate the water with a granulated active carbon (GAC) filter prior to 

the RO treatment units. 

Photo 11 – Maps of May Valley System 
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Las Animas – Roy Davis, WTP Lead 

 Las Animas operates nine wells in town with one off-line. The water system includes a 5-

micron cartridge filter and the addition of a scale inhibitor as part of the pre-treatment 

process. The treatment process consists of 2 stage RO that achieves 65% recovery. High TDS 

limits their recovery. TDS in the influent are approximately 3,000 ppm, and there is a 

significant concentration of sulfates and non-carbonate hardness. The RO concentration is 

combined with the wastewater effluent and discharged to the Arkansas River in accordance 

with the discharge permit. Se in the discharge to the river exceeds water quality standards 

and will likely impact the ability to discharge RO concentrate in the future. 

 The RO membranes are 10 years old but are still producing good quality water. The 

membranes in the second stage were changed and this helped with performance. Following 

RO treatment, they chlorinate, adjust the pH and add corrosion inhibitor to the treated water 

and then pump it to an elevated storage tank for distribution. None of the well water is used 

for blending with the RO permeate because of the high TDS of the raw water. They have a 2 

MG finished water storage tank and repump to an elevated tank.  

 They meet demand with the current wells and water system. One northern well has non-

detect concentration of Se, and one well on south side farther from the river has 30 ppm. Se 

may be naturally occurring from shale in the ground.  

 The population is 2,500 plus an estimated 1,400 inmates and staff at the prison. 

 Fort Lyon obtains water from Dakota wells and not really a problem so does not need to 

connect to regional providers.  

 Las Animas obtains water from 30-35 feet deep alluvial wells that CDPHE says are under the 

influence of surface water, but they have not officially declared this.  

 Las Animas will convert to 100% AVC water once available and eliminate the treatment 

system. Some sanitary sewer inflow and infiltration adds Se to the wastewater from the 

naturally occurring Se in the groundwater, but with AVC water this should keep the Se 

concentration below the effluent.  
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Photo 12 – RO Plant at Las Animas 
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Meeting Notes - FINAL

Arkansas Valley Conduit Regionalization Study
Appraisal Study - Workshop #1
Date:  May 23, 2019
Time:  10:00 a.m. to 2:00 p.m. 
Location:  CDM Smith Office (555 17th Street, Suite 500, Denver, CO 80202)

Attendees:  

Name Organization
Braverman, Sam U.S. Bureau of Reclamation

Waechter, Christopher U.S. Bureau of Reclamation

Barthel, Rodney U.S. Bureau of Reclamation

Steen, Timothy U.S. Bureau of Reclamation

Morea, Sue CDM Smith

Wesley, Jacqueline CDM Smith

McCluskey, Mark CDM Smith

Miesen, Paniz CDM Smith

Brown, Doug CDM Smith

Slides used in this workshop are attached to the meeting summary. 

Overview of agenda and meeting purpose
 Mark McCluskey recapped the mission for the study, stated the workshop #1 goals for the 

Arkansas Valley Conduit (AVC) Regionalization Study—and gave an overview of the agenda 
(Slides 1 to 3).

 The team agreed with the workshop goals and agenda.

 The group went around the table and gave brief introductions (Slide 3).

Introduction
 Mark provided project background information that will be used as the basis for the analysis 

CDM Smith is performing and asked for feedback from the team (Slides 5 to 13).

 Mark reviewed the list of the AVC participants including all the entities identified in previous 
AVC reports and entities that have been in/out over the history of the project. 

 The list of AVC participants was provided as a handout to the meeting attendees to 
review and is attached to the meeting summary.

 Action Item: CDM Smith to confirm list of participants with Kevin Meador who was not able 
to attend the meeting. 
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 The all-inclusive list of participants was previously agreed to by the Reclamation team 
and had been supported by SECWCD team in the previous meeting held on May 8, 2019.

 Mark shared a map showing the locations of each of the AVC participants (Slide 8). This 
information supplements the table of the AVC participant.

 Chris Waechter questioned St. Charles Mesa being listed as a participant.

o Sam Braverman noted St. Charles Mesa was included in addition of the fifth regional hub 
to be evaluated in the Feasibility Study

o Some participants have more than one tie-in location. 

o Decision: CDM Smith was instructed to leave St. Charles Mesa in the participant list in 
the event they request to re-enter the project. 

 Mark summarized the 2070 water demands and requested information about the requested 
AVC deliveries for each of the AVC participants.

 Rodney mentioned the latest information would be from the AVC Feasibility Report 
(2016)

o Action Item: CDM Smith will confirm the demand and delivery data with that report.

 Sam Braverman noted the 2070 demands assume growth and some entities have not 
observed growth.

 Rodney Barthel stated that water treatment plants are typically designed for maximum day 
demands. He noted that the AVC Feasibility design included pipeline sizing for maximum 
month to reduce project costs assuming participants existing storage systems could account 
for increased demands.

 Decision: CDM Smith will also use max day demands for Regionalization water treatment 
facility sizing and max month demands for Regionalization pipe sizing for consistency.

 Mark went through the three entities (Cheraw, May Valley Water Association, and Boone) 
where the requested AVC water deliveries would not meet the projected 2070 demands 
(Slide 10).

 Mark showed a figure of the AVC participants with CDPHE enforcement orders (Slide 11). 
These include CDPHE enforcement orders associated with the characterization of supply 
being groundwater under direct influence of surface water (GUDI), nitrate – selenium, radium 
and uranium, combined radium only, and combined radium and GAPA.

 Mark noted the Town of Swink and Fowler have pending CDPHE enforcement 
modifications (Slide 12).  These entities have upgraded their systems to meet existing 
compliance order requirements, but the CDPHE enforcement orders have not yet been 
removed. 
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 Action Item: CDM Smith to follow-up with CDPHE to confirm status of the enforcement 
orders for Swink and Fowler. 

 Mark recapped the appraisal study goals (Slide 13).

Data Collection
 Paniz Miesen went through the data and reports that will be used as the basis for the analysis 

and asked for feedback from the team (Slides 14 to 16).

 Paniz summarized the data sources including government furnished documents: 29 reports, 
21 CDPHE enforcement orders and geospatial data (Slide 15). This data has been reviewed 
and summarized in our notes. CDM Smith has been relying on information obtained in the 
December 2018 AVC regional provider site visits conducted by CDM Smith.

Alternatives
 Paniz presented the preliminary alternatives and asked for feedback from the team (Slides 17 

to 31). 

 She summarized each of the 4 proposed regionalization alternatives (Slide 18) and 
differentiated each of the alternatives by the following: water providers, regional system 
connections, water deliveries, pipeline alignments and participant delivery water locations.

 Through discussions and some clarifications, the team decided on the following 
alternatives using AVC requested water demands: 

o Alternative 1: All entities included using AVC proposed route and pipe sizes. This 
alternative serves as the baseline for the alternative analysis. No changes made to 
alternative 1 except for the potential addition of Las Animas as part of the La Junta 
regional system.

o Alternative 2: Only include entities under enforcement action or likely to have 
enforcement action, use the AVC proposed route and pipe sizes where the 
Regionalization alternative overlaps the AVC Feasibility alignment. Identify and add 
systems with a high likelihood of future CDPHE enforcement orders and include those 
systems within the alternative 2 regional hubs. The proposed list of participants to be 
included will be confirmed by Southeastern and ECAO.

o Alternative 3: Same as Alternative 2 but optimize the pipe size and route (may not align 
with AVC proposed routes or sizes). The same systems identified as having a high 
likelihood of future CDPHE enforcement orders for alternative 2 will also be included 
within the alternative 3 regional hubs. Alternative 3 will ignore the AVC route and pipe 
sizes to provide a design with the lowest cost and shortest schedule to deliver CDPHE 
compliant water to participants with active/pending enforcement actions.  

o Eliminate alternative #4

 Paniz described Alternative 1 (Slides 19 to 22): proposed regional water providers (St. 
Charles Mesa, Crowley County Water Association, Rocky Ford, La Junta, and Lamar), the 



AVC Regionalization Appraisal Study - Workshop #1
May 23, 2019

4

current and 2070 water demands for each of the regional water providers and the projected 
regional system deliveries.

 This alternative meets the three objectives of: 1) addressing CDPHE enforcement orders, 2) 
Provide reliable interim water supply that would meet the requested AVC deliveries and 3) 
follow the proposed AVC alignment to the greatest extent possible.

 Since Alternatives 2 through 4 were modified during the earlier discussion, the remaining 
alternatives were not reviewed in detail (Slides 23 to 31). 

<BREAK>   Team took a break for lunch.

Water Treatment
 Doug Brown reviewed the preliminary water treatment alternatives and asked for feedback 

from the team (Slides 32 to 56). 

 Doug provided the assumptions associated with water treatment for the appraisal study 
(Slide 33). This includes accounting for redundancy in the system except for RO treatment 
trains.

 Rodney asked if the systems will include fire flow.

o Fire flow is not included in the demands. Rodney confirmed that previous efforts 
assumed each entity would be required to provide considerations for fire flow such as 
storage and additional costs. CDM Smith will proceed under this assumption.

 CDM Smith has prepared a brief description of the existing water treatment process used by 
each proposed regional provider including the existing water sources, number of wells, and 
the required treatment process upgrades to meet regional demands (Slide 33). Doug 
presented a summary of the assumptions for the analysis (Slide 34).

 Doug presented the water treatment process for St Charles Mesa (Slide 35). No detailed 
information on St. Charles Mesa’s treatment plant was available so a typical conventional 
treatment process was shown.  St. Charles Mesa is only used in Alternative 1. The water 
source is surface water with alluvial wells as backup. There are two options for water 
treatment plant upgrades to provide water for other entities under Alternative 1 (Slides 36 
and 37).

 Doug presented the water treatment process for Avondale (Slide 38). Avondale uses 
greensand filtration to treat water from alluvial wells prior to chlorination then distribution. 
Avondale relies on alluvial wells as a water source.  There are two options for water system 
upgrades (Slides 39 and 40) that include additional wells to meet the water demand 

 Doug presented the water treatment process for Crowley Water Association (Slide 41). 
Crowley Water Association treats water from alluvial wells disinfecting with chlorine prior to 
distribution. Crowley Water Association relies on alluvial wells for water. There is a potential 
need to expand the chlorination system capacity to meet the treated water needs (Slides 42 
and 43).  Five additional wells would be required to meet the water demand. 
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 Doug presented the water treatment process for Fowler (Slide 44). Fowler is planning on well 
filtration and ion exchange to treat water from alluvial wells prior to chlorination then and 
distribution.  Fowler relies on alluvial wells for water supply. There are two upgrade options 
(Slides 45 and 46) that include an additional well to meet the water demand.

 Doug presented the water treatment process for Rocky Ford (Slide 47). Rocky Ford treats its 
alluvial well supplies with chlorine and can use a conventional treatment plant to treat water 
from their surface water supplies. There are two options for water treatment plant upgrades 
(Slides 48 and 49) that include an additional well to meet the water demand.

 Doug presented the water treatment process for La Junta (Slides 50 through 52). La Junta has 
a dual treatment processes that splits flow between green sand filtration and Reverse 
Osmosis (RO) prior to blending.  Their water source is alluvial wells. La Junta’s water source 
is alluvial wells. An additional well is required to meet the regional water demands. 

 Doug presented the water treatment process for Lamar (Slide 53). Lamar’s water source is 
alluvial wells. They would have to expand their wellfield and chlorination system to meet the 
water demands of the regional system (Slides 54 and 55).  

 Doug summarized the treatment capacities for each of the proposed regional water providers 
in each of the alternatives for which they are included (Slide 56).  The line shown on some of 
the alternatives is the treatment capacity prior to redundancy.

Next Steps/Path Forward
 Jacqui Wesley reviewed the next steps for the project (Slides 58). CDM Smith will be 

documenting sections and sharing with the team as they are developed.  The first draft will be 
provided in the next two weeks.

 The schedule for the upcoming meetings is:

 Workshop #2 on June 26, 2019,
 Workshop #3 on August 14, 2019,
 Draft and Final Appraisal Study Report, and
 Begin the Phase II Feasibility Studies.

 The next workshop will focus on the hydraulics and conveyance system modeling (Slide 59). 
Team will be looking at the model with AVC alignment and pipe diameters, verify hydraulic 
conditions (velocities and pressures) and identify modifications needed (resizing, different 
alignment, storages/pumping/etc.).

 Mark recapped the goals of the workshop (Slide 61) and the team agreed we had met each 
goal.

Meeting Adjourned at 1:30 p.m.
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AGENDA

Workshop Agenda for Arkansas Valley Conduit Regionalization
Date:  May23, 2019
Time:  10:00 am -2:00 pm 
Location:  CDM Smith Office (555 17th Street, Suite 500, Denver CO 80202)

Meeting Objectives:

 Confirm list of AVC participants to be included in the Regionalization Study and their status

 Verify the list of data sources used for the study and identify any missing sources

 Provide update on current CDPHE enforcement orders 

 Obtain consensus on the alternatives to be evaluated in the appraisal study

 Summarize existing water treatment processes and upgrades at potential regional water 
providers

Mission Statement: 

The objective of the study is to evaluate the feasibility and cost effectiveness of regionalization of 
infrastructure improvements that can be used to address CDPHE enforcement orders on an interim 
basis until full construction of the AVC, as opposed to development of individual water treatment 
systems for each community water system.

Time Item
10:00 am Introductions
10:10 am Meeting Objectives and Mission Statement
10:30 am Data Collection
10:45 pm Regionalization Alternatives
12:00 pm Lunch
12:30 pm Water Treatment
1:30 pm Path Forward / Next Steps
1:45 pm Meeting Wrap up
2:00 pm Adjourn
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Meeting Notes 

Arkansas Valley Conduit Regionalization Study
Appraisal Study - Workshop #2
Date:  June 26, 2019 
Time:  10:00 a.m. to 2:00 p.m. 
Location:  CDM Smith Office (555 17th Street, Suite 500, Denver, CO 80202)

Attendees:  

Name Organization
Braverman, Sam U.S. Bureau of Reclamation, ECAO

Waechter, Christopher U.S. Bureau of Reclamation, TSC

Barthel, Rodney U.S. Bureau of Reclamation, TSC

Steen, Timothy U.S. Bureau of Reclamation, TSC

Meador, Kevin Southeastern Colorado Water Conservancy District

Woodka, Chris Southeastern Colorado Water Conservancy District

Simpson, Hal HD Simpson Consulting

Morea, Sue CDM Smith

Wesley, Jacqueline CDM Smith

McCluskey, Mark CDM Smith

Miesen, Paniz CDM Smith

Rubio, Diva CDM Smith

Adamski, Alex CDM Smith

Overview of agenda and meeting purpose
 Mark McCluskey welcomed the group and initiated introductions (Slide 1). 

 Mark McCluskey recapped the mission for the study, stated the workshop #2 goals for the 
Arkansas Valley Conduit (AVC) Regionalization Study—and gave an overview of the agenda 
(Slides 2 to 4).

 The team agreed with the workshop goals and agenda.

 Mark McCluskey asked Southeastern if there were any recent updates to AVC efforts.

 Chris Woodka stated that there were a couple new developments related to AVC, 
including potential changes to the Radionuclides Rule and TENORM standards, as well as 
the initiation of the AVC Value Planning Study. 

o Changes to Radionuclide standards anticipated to go into effect by 2020. CDM Smith 
team will further review potential regulatory changes and include in the final report. 
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o Chris Woodka stated that coordination between this AVC Regionalization Study and the 
Value Planning Study is recommended. Sam Braverman is on the Value Planning team 
and will incorporate results from AVC Regionalization efforts into the Value Planning 
discussions. 

Introduction
 Mark went through the Appraisal Study goals and reviewed the overall criteria used to 

develop regionalization alternatives (Slide 6). 

CDPHE Enforcement Orders 
 Paniz Miesen provided an update on existing Colorado Department of Public Health and 

Environment (CDPHE) Enforcement Orders (Slides 8 and 9).

 CDPHE confirmed that the Town of Swink is officially in compliance because they are 
receiving water from La Junta.

 The Town of Fowler is currently in the observation period which generally takes 3-4 
months. Once CDPHE confirms that the actions taken by Fowler have addressed their 
GUDI reclassification, their enforcement order will be officially removed. Fowler is 
anticipated to be in compliance again before 2020.  For the purposes of this report, it will 
be assumed Fowler is not in compliance until CDPHE officially removes their enforcement 
order.

 Paniz summarized the criteria used to identify AVC participants with a high likelihood of 
future CDPHE Enforcement Orders (Slide 10). Systems identified as having a high likelihood 
of future enforcement are now included in Alternatives 2 and 3. 

 Chris Woodka raised concerns about the high likelihood of all participating systems, 
especially those connected to La Junta, having future water quality issues and 
enforcement orders. Sam Braverman stated that Alternative 1 would address that 
concern because all participating systems are included.  

 Chris Woodka will provide CDM Smith with a list of systems that have continued water 
quality issues so they can be further discussed in the report and highlighted in the 
alternatives maps.

Alternatives
 Paniz provided an overview of the updated regionalization alternatives based on feedback 

received during Workshop #1 (Slides 12). 

 She walked the team through each of the three proposed regionalization alternatives and 
pointed out the specific changes made to each alternative based upon feedback during 
Workshop #1 (Slide 13-15). Changes include: 

 Alternative 1 - Las Animas has been added to the La Junta Regional System;

 Alternative 2 – Addition of the three participating systems designated as having a high 
likelihood of future enforcement;
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 Alternative 3 – Addition of the three participating systems designated as having a high 
likelihood of future enforcement.

 Chris Waechter raised concerns about the way the regional systems are named in the report 
and how they are different than the Project Work Statement which makes it difficult to follow. 

 After some discussion with the group, it was decided that as long as it is noted in the 
report correlating to the naming in the performance work statement was and how/why it 
has been changed, any naming system would be acceptable. 

Water Rights Evaluation
 Mark McCluskey began the water rights discussion and presented the overall objective and 

basis for the water rights evaluation (Slide 17)

 Hal Simpson presented the assumptions that will be made for the water rights evaluations 
(Slide 18). 

 Mark and Hal provided an overview of the water rights evaluation process and the steps that 
will be taken to evaluate each regional systems water rights plan (Slides 19 to 20).  

 Discussion amongst group about the water rights transfer process. Hal stated that 
initially, the water providers’ existing supplies and water rights will be considered. If that 
alone is not enough to cover regional system demands, then additional water supply 
would be acquired and the existing Fry-Ark water rights from the participating systems 
would be transferred to the regional water provider. If the Fry-Ark reallocations still 
don’t cover regional system demands, the transfer or purchase of additional water rights 
would be sought. 

 Chris Woodka confirmed that the transfer of Fry-Ark decrees between participants is a 
simple administrative process. The transfer or purchase of groundwater rights, however, 
is more complicated and would require revisions to the State Engineer approved Annual 
Replacement Plan and water court approvals.

 Mark wrapped up the water rights discussion by listing the results that will be included in the 
appraisal report (Slide 21). 

<BREAK>   Team took a break for lunch.

Hydraulic Modeling
 Jacqui Wesley presented the assumptions that were used to develop the hydraulic models for 

each regional system (Slide 23).

 Tim Steen stated his concerns with the high roughness criteria that was set for the model 
(C≈145), particularly if the design incorporates steel pipe. Diva Rubio said it was the 
same value used for the AVC model, but Jacqui and Diva agreed that it seemed high. Tim 
said he would follow up with Reclamation personnel to review the basis of the roughness 
coefficient selected for the Feasibility design. 
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 Tim offered to help track down information about the water provider water tank 
elevations for Diva to include in the model. He also stated that the appendix of the 
Feasibility report has tank elevation information as well, but data is rough and needs to 
be confirmed with participants. 

 Jacqui and Diva presented the preferred AVC alignment model and pointed out the pump 
station and tank locations (Slide 24). 

 Jacqui briefly discussed the graphics and maps that will be presented for each of the regional 
hubs and explained how to interpret the model results. 

 Diva Rubio presented the model results for each regional hub in Alternative 1 (Slides 27 to 
50). 

 The St. Charles Mesa Water District regional system would require a 70ft elevated tank 
(energy equivalent) to meet the set minimum 20psi pressure criteria at each delivery 
location. 

o Tim Steen mentioned that the 20psi criteria seemed a little high for locations along the 
pipeline between delivery points. Assumptions regarding minimum pressure along the 
pipeline and the minimum pressure at delivery points should be consistent with 
assumptions used in the Feasibility Design.  

 The Crowley County Water Association regional system would require a 165ft elevated 
tank to meet the set minimum 20psi pressure criteria at each delivery location. 

 The Rocky Ford regional system would require a pumping station with a head of 300 ft to 
meet the minimum pressure criteria at each delivery location. 

 The La Junta regional system would require upsizing of 6 miles of pipeline from 14” to 
22”, as well as a pump station at La Junta #2 with a head of 65 ft, to meet the minimum 
pressure criteria at each delivery location.

 The Lamar regional system would require two separate pump stations and 2 different 
locations to meet the minimum pressure criteria at each delivery point. 

o Sam Braverman stated that it would be better to use one pump station positioned where 
the water provider is to avoid potential land acquisition issues. Utilizing only one pump 
station at the water provider location will be added to the model assumptions by the 
CDM Smith team. 

 Diva presented the model results for each regional hub in Alternative 2 (Slides 53 to 72).

 The Avondale regional system would require a 120ft elevated tank to meet the set 
minimum 20psi pressure criteria at Boone’s delivery location.

 The Rocky Ford regional system would require 2 pump stations to meet the set minimum 
pressure at each delivery location. 
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 The La Junta regional system would require upsizing of 6 miles of pipeline from 14” to 
22” to meet the set minimum pressure at each delivery point. 

 The Lamar regional system would require one pump station and upsizing of ~2 miles of 
pipeline from 4-6” to 8” to meet the minimum pressure at each delivery location. 

 Jacqui discussed the approach that will be taken for Alternative 3 and reviewed the updates 
that will be made modeling assumptions. The following assumptions were made for the 
pipeline alignment designs:

 As per Tim’s comment, further information on the basis for roughness criteria will be 
provided to the CDM Smith team to incorporate into the models, if needed.

 As per Tim’s comment, Tim will help try to find information on existing tank elevations 
and sizes for the CDM Smith team to incorporate into the models.

 As per Sam’s comment, preference should be given to using one large pump station at the 
water provider location rather than multiple smaller pump stations throughout the 
regional system, if possible. However, if system pressures and component costs get too 
high with limited pump stations, the idea to add additional pump stations may be re-
visited.  

 Pipeline alignments for Alternative 3 may follow existing regional pipeline routes but it is 
assumed that all pipelines presented at the appraisal study level will be new pipeline. 
Known existing regional pipeline information (material type, alignment, size, etc.) will be 
called out in the appraisal study deliverable(s). 

 Further evaluation into the use of existing regional pipelines for AVC regionalization will 
be conducted during the Feasibility level study. 

Water Treatment

 Mark McCluskey provided a brief update on the water treatment plant evaluations stating 
that information request packets have been sent to the regional water providers to confirm 
and update any data related to their water treatment plant processes (Slide 74).

 A deadline of July 8th, 2019 was given to the water providers to respond to the 
information requests. Any updates will be incorporated into the final Appraisal Study 
Report.

o St. Charles Mesa Water District has already submitted a response providing additional 
information about their WTP processes. 

o Chris Woodka to follow up with providers if a response is not received by July 8th. 
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Next Steps/Path Forward
 Mark McCluskey reviewed the next steps for the project (Slides 76). CDM Smith will be 

documenting sections and sharing with the team as they are developed.  The second draft will 
be provided at least two weeks before Workshop #3.

 He went through the schedule for the upcoming meeting:

 Workshop #3 on August 14, 2019,
 Draft and Final Appraisal Study Report, and
 Begin the Phase II Feasibility Studies.

 He noted the next workshop will focus on costing evaluations and cost share opportunities. 
The team will discuss the criteria that will be used to select a preferred alternative that will 
be further refined during the Feasibility Studies.

 Mark recapped the goals of the workshop (Slide 77).  He went through the goals and the team 
agreed we had met all the goals of the meeting.

Meeting Adjourned at 1:00 p.m.
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AGENDA

Workshop #2 Agenda for Arkansas Valley Conduit 
Regionalization
Date:  June 26, 2019
Time:  10:00 am -2:00 pm 
Location:  CDM Smith Office (555 17th Street, Suite 500, Denver CO 80202)

Meeting Objectives:

 Provide a status update on the water rights evaluation for the proposed regional water 
providers ability to deliver water under an interim solution

 Provide update on current CDPHE enforcement orders 

 Provide and obtain concurrence in the three regionalization alternatives refined based input 
from workshop #1

 Update team on data requests for existing water treatment processes and upgrades at 
potential regional water providers

 Provide an update on the hydraulic modeling of the alternatives

Mission Statement: 

The objective of the study is to evaluate the feasibility and cost effectiveness of regionalization of 
infrastructure improvements that can be used to address CDPHE enforcement orders on an interim 
basis until full construction of the AVC, as opposed to development of individual water treatment 
systems for each community water system.

Time Item
10:00 am Introductions
10:10 am Meeting Objectives and Mission Statement
10:20 am CDPHE Enforcement Orders
10:30 am Regionalization Alternatives Refinements and Water 

Treatment
10:50 am Water Rights Evaluation
11:30 am Lunch  
12:00 pm Hydraulic and Conveyance Modeling
1:30 pm Path Forward / Next Steps
1:45 pm Meeting Wrap up
2:00 pm Adjourn
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Meeting Notes - FINAL

Arkansas Valley Conduit Regionalization Study
Appraisal Study – Workshop #3
Date: August 14, 2019 
Time: 10:00 a.m. to 2:00 p.m. 
Location:  CDM Smith Office (555 17th Street, Suite 500, Denver, CO 80202)

Attendees:  

Name Organization
Braverman, Sam U.S. Bureau of Reclamation

Waechter, Christopher U.S. Bureau of Reclamation

Barthel, Rodney U.S. Bureau of Reclamation

Steen, Timothy U.S. Bureau of Reclamation

Meador, Kevin Southeastern Colorado Water Conservancy District

Woodka, Chris Southeastern Colorado Water Conservancy District

Simpson, Hal HD Simpson Consulting

Morea, Sue CDM Smith

Wesley, Jacqueline CDM Smith

McCluskey, Mark CDM Smith

Miesen, Paniz CDM Smith

Rubio, Diva CDM Smith

Tyler, Conor CDM Smith

Overview of Agenda and Meeting Purpose
 Mark McCluskey welcomed the group and reviewed the workshop agenda (Slide 1). 
 Mark recapped the mission for the study, stated the workshop #3 goals for the Arkansas 

Valley Conduit (AVC) Regionalization Study, and summarized the agenda (Slides 2 to 6).
 The team agreed with the workshop goals and agenda.

 Rodney Barthel asked if there were any requests to change delivery locations when CDM 
Smith, Southeastern Colorado Water Conservancy District (SECWCD), and Reclamation 
conducted the site visits.
 Jacqui responded that there were no requests by AVC participants at that time but there 

may be similar requests during feasibility level visits.
 Paniz reviewed the proposed AVC regionalization alternatives as they have been defined for 

the study (Slides 7 to 11).
 Rodney emphasized that Alternative 3 should not be based on the AVC alignment in the 

report. 1
 Jacqui noted this definition differs from what we have been developing for Alternative 3; 

thus, it would need to be revised to fully optimize alignment and pipe size.

1 The direction for Alternative 3 was discussed further in a project team phone call on 8/29/2019. Alternative 3 will not 
be modified at this point in the project.
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 The group discussed the differences between Alternatives 2 and 3.
o One difference was Rocky Ford versus Fowler as the regional provider. 
o Alternative 3 as it is defined followed AVC alignment where possible and alternative 

alignments where it would be more efficient.
 Mark stated that because we have already performed the analysis for Alternative 3 using 

the previous definition, this may be a change in scope, requiring the addition of an 
alternative to the analysis. He will have to take a look at what would change the level of 
effort for each regional provider.

Water Treatment Data Request Update
 Mark provided a brief update on the water treatment plant data collection efforts.

 Conor noted CDM Smith has incorporated all the data received to date, but we have not 
heard back from all the entities.

 Chris Woodka said we could follow up on the remaining entities who have not yet 
responded.

Water Rights Update
 Hal Simpson provided an update on the AVC water rights evaluation.

 Initially, began with the water rights summarized in the environmental impact statement 
(EIS), but upon initial review of the data it was realized the water rights information 
contained in the EIS was outdated.

 Started by researching decrees via the State Engineers’ website for each regional 
provider.

 General conclusions:
 Some districts like St. Charles and Crowley County Water Users Association have defined 

service districts that would have to be revised if they became regional providers, and this 
would require court approval.

 Decrees are so specific that they cannot operate without going to water court and revising 
decrees.

 If a new well is needed, a new permit will require an augmentation plan.
 Post-1985 will require an approval from water court: 

o File for well permit
o If a well permit is denied, then the applicant will need to go to water court with an 

augmentation plan
 Fry-Ark will be used to replace depletions (1:1 ratio); no Fry-Ark return flows.
 There is approximately 58% transit loss of water when moved down to Lamar and; would 

need to work on establishing a storage account with John Martin Reservoir to reduce 
losses.

 Avondale was calculating their withdrawals incorrectly, making it seem they were using 
more water than they were. 

 Water rights issues with Crowley, Fowler, and Avondale may result in a fatal flaw using 
them as a water provider. Details will be included in the report. 

Hydraulic Modeling Update
 Diva Rubio provided an update on the hydraulics modeling for the study (Slide 14).

 Reviewed assumptions used in the analysis (Slide 15).
 Provided an update on provider tanks: only Fowler and La Junta currently have elevated 

tanks.
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 La Junta's tank may be situated at a lower elevation than currently depicted in the model; 
if so, this would require additional pumping to maintain the needed pressure.

 Diva reviewed the hydraulic modeling results for Alternative 1 (Slide 17).
 Listed required modifications from AVC.

 Diva reviewed the hydraulics for Alternative 2 (Slide 19).
 Listed required modifications from AVC.

 Diva reviewed the hydraulics for Alternative 3 (Slides 22 to 46).
 Avondale pipeline alignment discussion:

o New pipeline used to go over the hill.
o Based on discussion today, the 30-inch line will be reduced (potentially to 8 inches).

 The group discussed the decision on pipe size versus pumping. The decision was to identify 
the lowest cost alternative. 
 Fowler

o CDM Smith will take a closer look at pipeline sizes to see if they can be reduced.
o Fowler tank may be sufficient for pressure, but if not, a booster pump can be used to 

achieve minimum pressure requirement.
o Pumps should preferably be located at the provider to avoid additional land acquisition 

costs, but in this case, a remote pump site may be more beneficial because there is only 
one connection that needs a minimal amount of added pressure.

 Rocky Ford
o Minimal increase at beginning is all that would be needed.
o Size optimization may not be needed for this system.

 The group discussed and agreed that Alternative 3 will be presented as an interim measure, 
not an AVC replacement. Providers would become distributors that use those regional 
pipelines to deliver AVC water. 
 La Junta: Pipelines for this regional provider are already optimized.
 Lamar: Pipelines for this regional provider are already optimized.

 Mark asked if there were any questions about the hydraulics: 
 Tim Steen asked if we are considering the existing pipeline from La Junta going north 

under the river?
  Sam Braverman noted we do not want to consider using existing pipelines.

 
Cost Estimating Approach
 Jacqui Wesley began the cost estimate approach portion of the workshop (Slide 47).
 Jacqui introduced the topics to be presented:

 Kevin Meador asked if the feasibility study was also used as a costing source? 
o Yes, the feasibility study was used.
o Cost previously used was for April, but CDM Smith used June. The group agreed the June 

values should be used. 
 Conor Tyler discussed cost breakdowns and methodology (Slides 49 and 50).
 He reviewed the capital costs and unit prices used to develop the cost estimates.

 Chris Waechter noted the performance work statement states costs will be projected to 
2020 project costs.
o Group agreed leaving as June 2019 will be fine for the appraisal level.
o Feasibility study can use 2020 project costs.

 Conor described the Statewide Water Supply Initiative costing tool and reviewed the two 
categories of pipeline installation (1) installation in developed areas and (2) installation in 
undeveloped areas (Slide 51).

 Costs only include capital, no OM&R or contingency included in these costs:
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 Assumed La Junta's existing discharge methods would continue to be used and no change 
in cost was considered.

 Conor showed a figure of the Alternative 1 capital costs breakdown by regional provider and 
by infrastructure type (pipeline, tanks, treatment, and pumping stations (Slide 52).

 Conor also showed the information by infrastructure type for the total Alternative 1 costs 
(Slide 53). He noted about 83% of the capital costs are associated with pipelines.

 Kevin asked how much of the total costs are AVC and how much are not AVC and can the 
costs be broken out? 
 Jacqui stated this will be discussed further later in the presentation.

 Rodney suggested the appraisal level contingency for construction can be 25% instead of 
30%; For terminology purposes and to match other Reclamation planning documents denote 
that field costs = opinion of probable construction cost; and field costs + non-contract costs = 
total project cost.

 Conor discussed cost of Alternative 1 compared to total AVC costs (Slide 55).
 Sam suggested a better way to show the cost comparison would be to show it in percentages 

rather that total cost in dollars.
 Chris Woodka stated the OM&R may be the determining factor for these small systems owing 

to their ability to run and maintain a regional system. 
 Chris Waechter suggested we cost out system by year to see how prices would change over 

time. He asked how long regional systems can be operated before costs exceed the cost of the 
AVC.  Then realized this is likely outside of the current scope. 

Funding Opportunities
 Paniz Miesen went through the funding opportunities and mentioned there were two 

handouts with the list of grants and loans available (Slides 58 to 62).
 Chris noted there may be stipulations about partnerships that do not allow federal funding to 

cover specific parts of a cost share.
 Paniz also noted the opportunities may differ between private versus public water entities.
 SECWCD can potentially apply for these grants for the regional water providers.
 Paniz provided an overview of public-private partnerships (P3). She summarized the 

potential benefits and concerns associated with them (Slide 63).
 For the AVC, the group decided the focus on P3 would be better suited for the operations of 

consolidated systems not overall owner and operator of the regional system.

Summary
 The group discussed preparation of the draft report, in particular, how the alternatives will 

be evaluated to identify the alternative to recommend for the feasibility studies (Phase 2 of 
this project).

 Sam stated Reclamation would like to see a summary of each of the alternatives, which would 
include the pros/cons of each.

 After the discussion, it was decided that CDM Smith would present a summary of alternatives 
then Reclamation and its stakeholders will decide on the recommendations for the regional 
providers and which ones to move forward to the feasibility studies (Phase 2 of this study).2

 Chris Woodka asked which of the alternatives would meet the AVC purpose and need.

2 The direction for Appraisal Study recommendations was discussed further in a project team phone call on 8/29/2019. 
CDM Smith will provide recommendations based upon their third-party review of the alternatives and provide a matrix of 
the pros/cons of each alternative.
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Next Steps
 Mark wrapped up the workshop by discussing the next steps:

 Preparing and transmitting the next draft of the appraisal study
 Preparing the final report
 Identifying the four regional providers to include in Phase 2 feasibility studies.

 Mark reviewed the goals of workshop #3, stating we accomplished each of them.

Meeting Adjourned
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AGENDA

Workshop #3 Agenda for Arkansas Valley Conduit 
Regionalization
Date:  August 14, 2019
Time:  10:00 am -2:00 pm 
Location:  CDM Smith Office (555 17th Street, Suite 500, Denver CO 80202)

Meeting Objectives:

 Update team on data requests for existing water treatment processes and upgrades at 
potential regional water providers

 Update team on water rights evaluation for potential regional water providers

 Provide an update on the hydraulic modeling of the alternatives

 Provide an update on the cost estimates for the alternatives

 Provide an update on the funding opportunities

Mission Statement: 

The objective of the study is to evaluate the feasibility and cost effectiveness of regionalization of 
infrastructure improvements that can be used to address CDPHE enforcement orders on an interim 
basis until full construction of the AVC, as opposed to development of individual water treatment 
systems for each community water system.

Time Item
10:00 am Introductions
10:05 am Meeting Objectives and Mission Statement
10:10 am Water Rights Update
10:30 am Hydraulic and Conveyance Modeling
11:00 am Cost Estimates
12:00 am Lunch  
12:30 pm Funding opportunities
1:30 pm Path Forward / Next Steps
1:45 pm Meeting Wrap up
2:00 pm Adjourn
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Funding Source Agency Available Funds Required Match Description Planning Design Construction 
Repair or 

Replacement
Operations

Outreach/ 

Trainings 

Water Quality Planning Design and Engineering 

Grant
CDPHE Max $10,000 20%

-To help disadvantaged communities¹ cover costs 

associated with State Revolving Fund (SRF) pre-application 

requirements

-Service population of 10,000 or less

-Project must be on current or subsequent year's project 

eligibility list

-Applicant must be a government entity

X

Small Communities Water and Wastewater 

Grants
CDPHE

-Serve max population of 5,000

-Protection of public health and water quality

-Public water systems or domestic wastewater treatment 

works

***It is not anticipated that this grant will be funded for the 

forseeable future***

X X X

Water Quality Small Systems Training and 

Technical Assistance (SSTTA) Grants
CDPHE Max $20,000

-Communities under 10,000 and median household income 

(MHI) under 80% of Colorado or if current/post project 

water rates ≥ state average

-Project must be on the Drinking Water Revolving Fund 

Project Eligibility List (Appendix A of the Colorado Drinking 

Water Revolving FUnd Intended Use Plan); Borrows can add 

projects to the list by completing an eligibility survey in 

June of each year

X X X

Water Infrastructure Improvements for the 

Nation Act (WIIN) Grants
USEPA $839,000 for entire state

45% Cost Share 

Requirement 

-Small (<10,000) OR disadvantaged communities, as defined 

by the Safe Drinking Water Act (SDWA)

-Bring public drinking water systems into compliance with 

SDWA

-Conduct household water quality testing

-States submit list of eligible projects to recieve funding

X X X

Solid Waste Management Grants USDA

-Evaluate current landfill conditions to identify threats to 

water resources

-Towns with population ≤ 10,000 with special consideration 

for those with <5,500 and <2,500 and lower-income 

populations

X X

Water and Waste Disposal Grants for Health 

Risks to Tribal Lands
USDA

-Areas facing significant health risks due to lack of adequate 

water access

-State and local governments may apply, as well as 

nonprofits, and federally recognized tribes

-Eligible for federally recognized tribal lands, areas not 

located in a Colonia that meet per capita income and 

unemployment rate requirements, and towns with 

population <10,000

-To be used for construction of basic drinking water and 

waste disposal systems, including storm drainage

-Utility districts may be able to provide grants to individual 

households to install indoor plumbing and connect to the 

system

X

State and Federal Grant Opportunities Available to AVC Participants

https://www.colorado.gov/pacific/cdphe/water-quality-planning-and-design-grants
https://www.colorado.gov/pacific/cdphe/water-quality-planning-and-design-grants
https://www.colorado.gov/pacific/cdphe/small-communities-water-and-wastewater-grants
https://www.colorado.gov/pacific/cdphe/small-communities-water-and-wastewater-grants
https://www.colorado.gov/pacific/cdphe/water-quality-sstta-grants
https://www.colorado.gov/pacific/cdphe/water-quality-sstta-grants
https://www.ae2snexus.com/funding-to-improve-drinking-water-available-to-small-disadvantaged-communities/
https://www.ae2snexus.com/funding-to-improve-drinking-water-available-to-small-disadvantaged-communities/
https://www.rd.usda.gov/programs-services/solid-waste-management-grants
https://www.rd.usda.gov/programs-services/water-waste-disposal-grants-alleviate-health-risks-tribal-lands-and-colonias
https://www.rd.usda.gov/programs-services/water-waste-disposal-grants-alleviate-health-risks-tribal-lands-and-colonias


Funding Source Agency Available Funds Required Match Description Planning Design Construction 
Repair or 

Replacement
Operations

Outreach/ 

Trainings 

State and Federal Grant Opportunities Available to AVC Participants

Water and Waste Disposal Technical Assistance 

and Training Grants
USDA

-May be used to identify and evaluate solutions to water 

problems related to source, storage, treatment, 

distribution, collection, treatment, and disposal; provide 

technical assistance and training to improve management, 

operations and maintenance of water, and waste disposal 

systems; and prepare water and waste disposal loan and 

grant applications

-Towns with population < 10,000 and tribal lands

-Nonprofits are eligible to apply

-Project period is one year between Oct 1 and Sept 30

-Reimbursement grant

X X

Circuit Rider Program USDA

-Technical assistance to rural systems for day-to-day 

operational, financial, or managerial issues

-Check website for address eligibility 

X X X

Special Evaluation Assistance for Rural 

Communities and Households (SEARCH)
USDA

-State and local governmental entities, nonprofits, & 

federally recognized tribes

-Requires median household income of < 80% of the 

statewide non-metro household income AND population of 

≤ 2,500

-To be used for predevelopment planning cost related to 

improving rural water infrastructure i.e. feasibility studies, 

preliminary design and engineering analysis, technical 

assistance for the development of an application for 

financial assistance

-Predevelopment planning costs must be related to a 

proposed project that will improve rural water facilities; 

construct or relocate public buildings, roads, etc. for the 

successful operation or protection of facilities; or relocate 

private buildings, roads, etc. for the successful operation or 

protection of facilities

X X

Water Plan Grants CWCB
$10 Million ($50,000 - $500,000 for 

individual project)
50%*

-Next application deadline is Feb 1, 2020

-Purpose of funding is to make progress on critical action 

items in Colorado's Water Plan

-Priority given to projects with earlier start date

-$3.75 million to facilitate the development of additional 

storage, artificial recharge into aquifers, and dredging 

existing reservoirs to restore the reservoirs’ full decreed 

storage capacity for multi-beneficial projects and those 

projects identified in basin implementation plans to address 

the water supply and demand gap

-$1.75 million to implement long-term strategies for 

conservation, land use, and drought planning.

-$500,000 for water education, outreach, and innovation 

efforts.

-$2.25 million for environmental and recreational projects.

-$1.75 million to provide technical assistance, project, or 

program funding for agricultural projects.

X X X X

https://www.rd.usda.gov/programs-services/water-waste-disposal-technical-assistance-training-grants
https://www.rd.usda.gov/programs-services/water-waste-disposal-technical-assistance-training-grants
https://www.rd.usda.gov/programs-services/circuit-rider-program-technical-assistance-rural-water-systems
https://www.rd.usda.gov/programs-services/search-special-evaluation-assistance-rural-communities-and-households
https://www.rd.usda.gov/programs-services/search-special-evaluation-assistance-rural-communities-and-households
https://riversedgewest.org/funding/colorado-water-conservation-board/colorado-water-plan-grants


Funding Source Agency Available Funds Required Match Description Planning Design Construction 
Repair or 

Replacement
Operations

Outreach/ 

Trainings 

State and Federal Grant Opportunities Available to AVC Participants

Water Efficiency Grant Program (Planning) CWCB 25%

-To assist in developing water conservation plans

-Require water conservation plans to qualify for water 

project funding under Board and Colorado Water Resources 

and Power Authority (CWRPA) programs

-Desire to improve, update and/or create water 

conservation plans

-Requests less than $50,000: May be submitted any time 

throughout the year

-Requests of $50,000 or more: Must be submitted by the 

first of the month prior to a bi-monthly Board meeting

X X

Water Efficiency Grant Program 

(Implementation)
CWCB 25%

-To aid in implementing water conservation plan goals and 

programs

-Covered entities and smaller water providers who 

currently have a CWCB-approved water conservation plan 

are eligible

-Must have an approved water conservation plan on file 

with the state and must comply with requisite plan 

elements 

-Requests less than $50,000: May be submitted any time 

throughout the year

-Requests of $50,000 or more: Must be submitted by the 

first of the month prior to a bi-monthly Board meeting

X X X

Water Efficiency Grant Program (Drought 

Management)
CWCB 25%

-May be used to assist in developing drought mitigation and 

response plans, offset staff and other internal costs 

associated with plan devleopment, or engage technical 

assistance of a water conservation professional or 

consultant to aid in development of a drought mitigation 

plan

-Requests less than $50,000: May be submitted any time 

throughout the year

-Requests of $50,000 or more: Must be submitted by the 

first of the month prior to a bi-monthly Board meeting

X

Water Efficiency Grant Program (Conservation, 

Public Education, Outreach)
CWCB 25%

-To be used for outreach and/or education programs aimed 

at demonstrating the benefits of water conservation

-Public or private agency may apply whose primary purpose 

includes the promotion of water resource conservation

-Requests less than $50,000: May be submitted any time 

throughout the year

-Requests of $50,000 or more: Must be submitted by the 

first of the month prior to a bi-monthly Board meeting

X

http://cwcb.state.co.us/LoansGrants/water-efficiency-grants/Pages/WaterConservationPlanningGrants.aspx
http://cwcb.state.co.us/LoansGrants/water-efficiency-grants/Pages/WaterConservationImplementationGrants.aspx
http://cwcb.state.co.us/LoansGrants/water-efficiency-grants/Pages/WaterConservationImplementationGrants.aspx
http://cwcb.state.co.us/LoansGrants/water-efficiency-grants/Pages/DroughtMitigationPlanningGrants.aspx
http://cwcb.state.co.us/LoansGrants/water-efficiency-grants/Pages/DroughtMitigationPlanningGrants.aspx
http://cwcb.state.co.us/LoansGrants/water-efficiency-grants/Pages/WaterResourceConservationPublicEducationAndOutreachGrants.aspx
http://cwcb.state.co.us/LoansGrants/water-efficiency-grants/Pages/WaterResourceConservationPublicEducationAndOutreachGrants.aspx


Funding Source Agency Available Funds Required Match Description Planning Design Construction 
Repair or 

Replacement
Operations

Outreach/ 

Trainings 

State and Federal Grant Opportunities Available to AVC Participants

Alternative Agricultural Water Transfer 

Methods Grants
CWCB $619,373 10%

-Projects that further the agriculture viability goals of 

Colorado's Water Plan and provide usable and transferable 

information

-Purpose is to assist in developing and implementing 

creative alternatives to the traditional purchase and 

transfer of agricultural water

-Should fund projects that build upon work performed in 

past funding cycles

-Any public entity that can contract with the state and 

establish and document the need for the project is eligible 

to apply for funds

X

Rural Economic Development Initiative 

(Planning)
DOLA $100,000 

-Provide Local Government Economic Planning Grants that 

will help diversify the local economy, e.g. strategic plans, 

engineering plans, land use feasibility, and/or marketing 

studies

-Counties with less than 50,000 people, and from 

communities with fewer than 20,000 

-Project should strengthen the community and economic 

diversification

X X

Rural Economic Development Initiative 

(Infrastructure for economic diversification)
DOLA $500,000 

-Provide infrastructure grants such as facility expansion

-Counties with less than 50,000 people, and from 

communities with fewer than 20,000 

-Project should strengthen the community and economic 

diversification

X

Rural Economic Development Initiative  

(Support for rural entrepreneurial)
DOLA

-Provides grants that support the growth and development 

of rural entrepreneurial eco-systems and that support 

entrepreneurship, leverage private investment, or 

public/private partnerships, e.g. innovation centers, co-

working spaces, maker-spaces, business expansion and 

scaling up  

-Counties with less than 50,000 people, and from 

communities with fewer than 20,000 

-Project should strengthen the community and economic 

diversification

X X X X X

The Water Research Foundation (WERF) 

(Research Priority Program)
WERF

-Provides funding for research focused on discrete, high-

priority problems to be solved

-Requires Co-funding

-Projects are selected through a proposal process

X X

The Water Research Foundation (WERF) 

(Emerging Opportunities Program)
WERF

-Provides funding for research for time-critical issues

-Requires Co-funding

-Projects are selected through a proposal process

X X

The Water Research Foundation (WERF) 

(Tailored Collaboration Program)
WERF $100,000 100%

-Provides funding for research for local or regional concerns 

and that address innovative ideas or expand upon existing 

research to determine application potential at a utility

-Projects are selected through a proposal process

X X

The Water Research Foundation (WERF) 

(Unsolicitaed Research Program)
WERF

-Pre-proposals may be accepted for research on drinking 

water, wastewater, recycled water, stormwater, and other 

sources of water addressing water quality, nutrients, 

energy, reuse, and biosolids

X X

WateReuse (Principal Program) WateReuse 25%
-Projects are competitively bid through a Request for 

Proposals process
X X

http://cwcb.state.co.us/LoansGrants/alternative-agricultural-water-transfer-methods-grants/Pages/main.aspx
http://cwcb.state.co.us/LoansGrants/alternative-agricultural-water-transfer-methods-grants/Pages/main.aspx
https://www.colorado.gov/pacific/dola/rural-economic-development-initiative
https://www.colorado.gov/pacific/dola/rural-economic-development-initiative
https://www.colorado.gov/pacific/dola/rural-economic-development-initiative
https://www.colorado.gov/pacific/dola/rural-economic-development-initiative
https://www.colorado.gov/pacific/dola/rural-economic-development-initiative
https://www.colorado.gov/pacific/dola/rural-economic-development-initiative
http://www.waterrf.org/funding/Pages/proposal-guidelines.aspx
http://www.waterrf.org/funding/Pages/proposal-guidelines.aspx
http://www.waterrf.org/funding/Pages/proposal-guidelines.aspx
http://www.waterrf.org/funding/Pages/proposal-guidelines.aspx
http://www.waterrf.org/funding/Pages/proposal-guidelines.aspx
http://www.waterrf.org/funding/Pages/proposal-guidelines.aspx
http://www.werf.org/i/Funding/Unsolicited/a/o/Unsolicited/UnsolicitedResearch.aspx?hkey=90b14e10-7988-420b-acbd-9a08240b59a9
http://www.werf.org/i/Funding/Unsolicited/a/o/Unsolicited/UnsolicitedResearch.aspx?hkey=90b14e10-7988-420b-acbd-9a08240b59a9
https://watereuse.org/research-programs/


Funding Source Agency Available Funds Required Match Description Planning Design Construction 
Repair or 

Replacement
Operations

Outreach/ 

Trainings 

State and Federal Grant Opportunities Available to AVC Participants

WateReuse (Tailored Collaboration Program) WateReuse $100,000 - $150,000 50%

-Projects are competitively bid through a a two-step 

process

-Only members to the WateReuse Research Foundation are 

eligible to participate

-Projects can address local and regional issues but are 

broadly applicable to the reuse community

X

WateReuse (Partnership Program) WateReuse 50%

-Projects are competitively bid through Requests for 

Proposals

-Develops projects collaboratively with organizations that 

are not members of WateReuse; may be federal, state and 

local government agencies, or nonprofits

-Projects are managed by either WateReuse or partner 

organization

X

WateReuse (One Water Innovation Program) WateReuse $1 Million 50%

-Projects are competitively bid through a a two-step 

process

-For research that furthers the concept that all water is 

usable and should be treated to safely use it for its 

designated purpose

X

¹Defining Disadvantaged Communities for SRF Funding

*Other CWCB funds may be used for plans and studies, but the total CWCB funding shall not exceed 75% of the total cost.  No more than half of the match may be in the form of in-kind services

https://watereuse.org/research-programs/
https://watereuse.org/research-programs/
https://watereuse.org/research-programs/
https://drive.google.com/file/d/1AWvcl6LCW2RH9orhibD_iB1ygXz-c4KD/view
https://drive.google.com/file/d/1AWvcl6LCW2RH9orhibD_iB1ygXz-c4KD/view
https://drive.google.com/file/d/1AWvcl6LCW2RH9orhibD_iB1ygXz-c4KD/view
https://drive.google.com/file/d/1AWvcl6LCW2RH9orhibD_iB1ygXz-c4KD/view
https://drive.google.com/file/d/1AWvcl6LCW2RH9orhibD_iB1ygXz-c4KD/view
https://drive.google.com/file/d/1AWvcl6LCW2RH9orhibD_iB1ygXz-c4KD/view
https://drive.google.com/file/d/1AWvcl6LCW2RH9orhibD_iB1ygXz-c4KD/view
https://drive.google.com/file/d/1AWvcl6LCW2RH9orhibD_iB1ygXz-c4KD/view
https://drive.google.com/file/d/1AWvcl6LCW2RH9orhibD_iB1ygXz-c4KD/view
https://drive.google.com/file/d/1AWvcl6LCW2RH9orhibD_iB1ygXz-c4KD/view
https://drive.google.com/file/d/1AWvcl6LCW2RH9orhibD_iB1ygXz-c4KD/view


Funding Source Agency Available Funds
Required 

Match
Interest Rate Description Planning Design Construction 

Repair or 

Replacement
Operations

Outreach/ 

Trainings 

Colorado State Revolving Fund Loans
CDPHE, DOLA, 

CWRPDA

Direct loans for 

projects up to 

$3 million

Leveraged loans 

for 

governmental 

entity projects 

>$3million

0-6%

20-year term

-Finances design and construction of Colorado water and 

water pollution control infrastructure

-Eligibility dependent on inclusion in annual Intended Use 

Plans (IUP); Entity should request inclusion

X X X X

Clean Water State Revolving Fund USEPA
20% by the 

State

0%-market rate

30-year term

-Provides funds to construct municipal wastewater facilities; 

control nonpoint sources of pollution; build decentralized 

wastewater treatment systems; create green infrastructure 

projects; protect estuaries; and fund other water quality 

projects

-Provides low-interest loans to states to protect public 

health, protect valuable aquatic resources, and meet 

environmental standards

X X

Drinking Water State Revolving Fund USEPA
20% by the 

State

0%-market rate

30-year term

-Provides funds to improve drinking water treatment, fix 

leaky or old pipes (water distribution), improve source of 

water supply, replace or construct finished water storage 

tanks, or other infrastructure projects needed to protect 

public health

X X

Water and Waste Disposal Loan & Grant 

Program
USDA

Based on 

median 

household 

income of area 

served

40-year 

repayment 

period

-Towns with population < 10,000 and tribal lands

-To be used for acquisition, construction or improvement of: 

Drinking water sourcing, treatment, storage and distribution

-May also be used for legal and engineering fees; land 

acquisition, water and land rights, permits and equipment; 

start-up operations and maintenance; interest incurred 

during construction; purchase of facilities to improve service 

or prevent loss of service

-State and local government entities may apply, as well as 

private nonprofits and federally recognized tribes

-Up to 40-year payback period; fixed interest

X X

Loan Opportunities Available to AVC Participants

https://www.colorado.gov/pacific/cdphe/SRF-info
https://www.epa.gov/cwsrf/learn-about-clean-water-state-revolving-fund-cwsrf#eligibilities
https://www.epa.gov/dwsrf/how-drinking-water-state-revolving-fund-works#tab-2
https://www.rd.usda.gov/programs-services/water-waste-disposal-loan-grant-program
https://www.rd.usda.gov/programs-services/water-waste-disposal-loan-grant-program


Funding Source Agency Available Funds
Required 

Match
Interest Rate Description Planning Design Construction 

Repair or 

Replacement
Operations

Outreach/ 

Trainings 

Loan Opportunities Available to AVC Participants

Water Infrastructure Finance and Innovation 

Act (WIFIA)
USEPA

51% from 

SRF Loans 

and other 

sources

Equal to or 

greater than 

the U.S. 

Treasury Rate 

of a similar 

maturity

-Eligible borrowers include local, state, tribal, and federal 

government entities; partnerships and joint ventures; 

corporations and trusts; Clean Water and Drinking Water 

State Revolving Fund (SRF) programs

-Can fund development and implementation activities for 

projects that are eligible for Clean Water and Drinking Water 

State Revloving Funds; enhanced energy efficiency projects 

at drinking water and wastewater facilities; brackish or 

seawater desalination, aquifer recharge, alternative water 

supply, and water recycling projects; drought prevention, 

reduction, or mitigation projects; acquisition of property

-Coordination with State Revolving Fund to provide 

subsidized financing for large dollar-value projects

-$20 million: Minimum project size for large communities.

-$5 million: Minimum project size for small communities 

(population of 25,000 or less)

-49%: Maximum portion of eligible project costs that WIFIA 

can fund

-Total federal assistance may not exceed 80% of a project’s 

eligible costs

X X X X

Water and Waste Disposal Loan Guarantees USDA

40-year 

repayment 

period

-Assists private lenders in providing affordable financing to 

qualified borrowers to improve access to clean, reliable 

water and waste disposal systems for households and 

buisinesses in rural areas

-Eligible borrowers include state and local government 

entities, nonprofit organizations, and federally-recognized 

tribes

-Rural areas with population <10,000

-Funds may be used to construct or improve facilities for 

drinking water, sanitary sewers, solid waste disposal, and 

storm water disposal facilities

-Some funds may be used for legal and engineering fees, 

land acquisition and equipment, start-up operations and 

maintenance, capitalized interest

X X X

Water and Waste Disposal Revolving Loan 

Funds
USDA $100,000 20% (2019)

10-year 

repayment 

period

-Helps qualified nonprofits create revolving loan funds that 

can provide financing to extend and improve water and 

waste disposal systems in rural areas

-Revolving loan fund may be used for pre-development costs 

for water and wastewater treatment projects or for short-

term capital improvement projects that are not part of the 

regular operations and maintenance

-The interest rate is determined by utility district borrower 

nonprofit that manages the revolving loan fund

-Rural areas and towns of < 10,000 or Tribal lands

X X

https://www.epa.gov/wifia/learn-about-wifia-program
https://www.epa.gov/wifia/learn-about-wifia-program
https://www.treasury.gov/resource-center/data-chart-center/interest-rates/Pages/TextView.aspx?data=yield
https://www.treasury.gov/resource-center/data-chart-center/interest-rates/Pages/TextView.aspx?data=yield
https://www.treasury.gov/resource-center/data-chart-center/interest-rates/Pages/TextView.aspx?data=yield
https://www.treasury.gov/resource-center/data-chart-center/interest-rates/Pages/TextView.aspx?data=yield
https://www.treasury.gov/resource-center/data-chart-center/interest-rates/Pages/TextView.aspx?data=yield
https://www.treasury.gov/resource-center/data-chart-center/interest-rates/Pages/TextView.aspx?data=yield
https://www.rd.usda.gov/programs-services/water-waste-disposal-loan-guarantees
https://www.rd.usda.gov/programs-services/water-waste-disposal-revolving-loan-funds
https://www.rd.usda.gov/programs-services/water-waste-disposal-revolving-loan-funds


Funding Source Agency Available Funds
Required 

Match
Interest Rate Description Planning Design Construction 

Repair or 

Replacement
Operations

Outreach/ 

Trainings 

Loan Opportunities Available to AVC Participants

Environmental Infrastructure Loans (Short-

Term)

Rural 

Community 

Assistance 

Corporation 

(RCAC)

Varies 

Up to 3 year 

repayment 

period

5.25-5.5%

-To finance water, wastewater, solid waste, and storm water 

facilities that primarily serve lower-income rural 

communities

-Provides early funds to determine project feasibility and to 

pay pre-development costs prior to receiving state and

federal funding

-Applicants must agree to provide green components or 

features as part of the project

-Rural areas with populations of 50,000 or less

-Eligible entities include nonprofits, government agencies, 

and tirbal governments

X X

Environmental Infrastructure Loans 

(Intermediate Term)

Rural 

Community 

Assistance 

Corporation 

(RCAC)

$100,000 

Up to 20 year 

repayment 

period

5%

-To finance water, wastewater, solid waste, and storm water 

facilities that primarily serve lower-income rural 

communities

-Provides funding for smaller capital improvement progects

-Rural areas with populations of 50,000 or less

-Eligible entities include nonprofits, government agencies, 

and tirbal governments

X X

Environmental Infrastructure Loans (Long-

Term)

Rural 

Community 

Assistance 

Corporation 

(RCAC)

$6 Million

Up to 40 year 

repayment 

period

Interest rates 

vary by term

-To finance water, wastewater, solid waste, and storm water 

facilities that primarily serve lower-income rural 

communities

-Provides funding for large capital improvement projects

-Rural areas with populations of 50,000 or less

-Eligible entities include nonprofits, government agencies, 

and tirbal governments

X X

Community Facilities Loan RCAC
Up to $6 

Million

Up to 30 year 

repayment 

period

Interest rate 

varies by term

-To help develop and improve essential community facilities

-Short-term loans for early property acquisition and

predevelopment costs, iterim construction costs, and long-

term permanent financing

-Priority is given to loan applications that incorporate 

significant green methods and materials

-Rural areas with populations of 50,000 or less

-Eligible entities include nonprofits, government agencies, 

and tirbal governments

-Must meet USDA Community Facilities or Business and

Industry Guaranteed Loan Program requirements

X X X

https://www.rcac.org/lending/environmental-loans/
https://www.rcac.org/lending/environmental-loans/
https://www.rcac.org/lending/environmental-loans/
https://www.rcac.org/lending/environmental-loans/
https://www.rcac.org/lending/environmental-loans/
https://www.rcac.org/lending/environmental-loans/
https://www.rcac.org/lending/community-facility-loans/
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Interest Rate Description Planning Design Construction 
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Replacement
Operations

Outreach/ 

Trainings 

Loan Opportunities Available to AVC Participants

Water Project Loan Program CWCB
$100,000 

Minimum

Low Income: 

2.15% 

Middle Income: 

2.45%

High Income: 

2.75%

30-year

repayment

period

-Low-interest loans to agricultural, municipal, and

commercial borrowers for the design and construction of 

raw water projects

-Eligible projects include new construction and rehabilitation

of existing raw water storage and delivery facilities

-Project sponsor must show that the project is technically, 

economically, institutionally and financially feasible

X X X

Rural Water Loan Fund

National Rural 

Water 

Association 

(NRWA)

$100,000 

Maximum or 

75% of 

project cost 

(whichever is 

less)

3% (2019) 10-

year repayment 

period

-Provides low-cost loans for short-term repair costs, small 

capital projects, or pre-development costs associated with

larger projects

-Eligible projects include pre-development (planning) costs

for infrastructure projects; replacement equipment, system 

upgrades, maintenance and small capital projects; energy 

efficiency projects to lower costs and improve system 

sustainability; and disaster recover or other emergency loans

-Systems must be public entities serving up to 10,000

persons, or in rural areas with no population limits

X X

http://cwcb.state.co.us/LoansGrants/water-project-loan-program/Pages/main.aspx
https://nrwa.org/initiatives/revolving-loan-fund/
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